GSA

EVERETT M. DIRKSEN U.S. COURTHOUSE

219 S. Dearborn Street, Chicago, IL 60604

PROJECT SCOPE:

This design and construction project is a full floor renovation of
existing United States Marshals Service (USMS) space including the
cell block and office areas on the 24th floor of the Everett M. Dirksen
U.S. Courthouse. The USMS office operations have temporarily

relocated tom before Phase | demolition.
The office operations will move back to the 24th floor at project
completion. Demoalition and construction by a Construction Manager
as Constructor (CMc) is occurring in two phases. Phase 1 is the
construction of the new cell block and support spaces. Phase 2 is the

demo of the old cell block and build out of remaining office space.
Asbestos abatement will occur throughout the project.

Project Manager: Carly Thompson

COR: Irene Kazazakis

Contracting Officer: Daniel Ramirez

Tenant Rep: Chris Mourgelas

Project Sponsor: Lucrezia Patruno

Property Manager: Marco Lopez, Petar Rogic
USMS Project Manager:
AJE Design Firm: Interactive Design (IDEA)

CMa Owner’s Rep: Construction Support Solutions (CSS)
CMec: Frederick Quinn Corporation (FQC)

PROJECT CONTACT:
Carly Thompson, GSA Project Manager
312.353.1796, carly.thompson@gsa.gov

PROJECT STATUS:

e Phase 1 construction is in progress (24th floor west side and new
cell block):

o Installation is wrapping up in the new cell block and phase 1
office space with security caulking and painting, installation of
doors and hardware, and installation of the new command
center console.

o Electrical Work: Additional electrical supply needs exist on the
24th floor in the NW quadrant to support new mechanical
equipment. The team completed load testing on the NW
electrical closet and is working to determine the best method
for providing the needed electrical supply.

e Efforts are ongoing for the Control Room security cabling cut over
in support of transitioning from the existing 24th floor control room
to the new 24th floor control room. The USMS have decided to
execute the scope with a different contractor. The team will be
reviewing the control room schedule as a group with the USMS
on 5/12/22 to identify and align remaining activities.

e The CMc, FQC, is under contract for the remaining scope:

o Option 2 = 24th floor Phase 1 build-out (includes new cell
block) and Phase 2 demolition, abatement and build-out (In
Progress). Scope also includes new plumbing tie-ins on the
23rd floor east above ceiling.

o Investigation and design of the Control Room cabling cut over.

16F1

U.S. General Services Administration

PROJECT FACT SHEET
USMS 24" Floor Renovation

MAY 2022

24th Floor West - Finishing of the New Holding Cells

MILESTONES
RWA Funding In Place

Design Award

CMc Pre-Construction & Option 1 Award

CMc Pre-Construction & Option 1 Interim NTP
Construction Documents Complete

Option 1 Full Notice to Proceed

CMc Option 2 Award

Option 1 Completion and Option 2 Start

23rd Floor USDC Construction Start

23rd Floor USDC Construction End

Planned New Cell Block Completion

Planned Option 2 Completion / Project
Substantial Completion
ltalics indicate actual dates.
* Scheduled completion dates will change based on a
revised control room schedule.

Completion Date

9/13/2018
11/07/2018
12/16/2019
12/18/2019
4/9/2020
8/6/2020
6/24/2020
2/25/2021
2/2/2021
7/9/2021
4/13/2022*
10/10/2022*



DocuSign Envelope ID: D9D1488E-3300-4D82-8E26-081C467B034D

SOLICITATION, OFFER, 1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD [ ] SEALED BID (iFB)
(Construction, Alteration, or Repair)| 47PF0019R0103 NEGOTIATED (RFP) 1 5
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
47PF0020C0007 EQ5PCCM-20-0001
7. ISSUED BY cobe| 5P1QFB 8. ADDRESS OFFER TO
R5 AMD CAPITAL CONSTRUCTION CONTRACTING 5P1QFB
TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
9. FOR INFORMATION |a. NamE b. TELEPHONE NUMBER (Inciude area code) (NO COLLECT CALLS)
CALL: } Kathern Williams 312-886-1060
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

The Agreement, dated September, 05 2019

The Solicitation, dated September, 05 2019

The Scope of Work, dated October 11, 2019

Statement of Work dated October 11, 2019

Amendment 001 dated September 10, 2019

Amendment 002 dated September 18, 2019

Amendment 003 dated September 27, 2019

Amendment 004 dated September 30, 2019

Amendment 005 dated October 11, 2019

Specifications for GSA Solicitation No. 47PF0019R0103, Dated August 29, 2019.
Construction Drawings for GSA Solicitation No. 47PF0019R0103, Dated August 29, 2019

11. The contractor shall begin performance within 10 calendar days and complete it within 109 calendar days after receiving
[ ]award, notice to proceed. This performance period is mandatory [ | negotiable. (See The Agreement ).
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12b. CALENDAR DAYS
(If "YES" indicate within how many calendar days after award in Item 12b.)

ves [ |no 10
13. ADDITIONAL SOLICITATION REQUIREMENTS:
a. Sealed offers in original and 5 copies to perform the work required are due at the place specified in ltem 8 by (hour)

local time (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee is, []is not required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than 120 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53,236-1(d)
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OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Inciude ZiP Code)
FREDERICK QUINN CORPORATION, THE

15. TELEPHONE NUMBER (include area code)

103 S CHURCH ST
ADDISON, IL 60101

CAGE Code:
CODE FACILITY CODE

16. REMITTANCE ADDRESS (Include only if different than Iltem 14.)

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
by the Government in writing within 120  calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement

stated in item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

See attached:

AMOUNTS }

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments fo the solicitation — give number and date of each)

AMENDMENT
NUMBER 1 2 3 4 5
DATE. 09/10/19 | 0918119 | 0927119 | o309 | 1011119

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

20b. SIGNATURE 20c. OFFER DATE

10/29/2019

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

Final Price proposal dated October 29, 2019, in the total evaluated amount of $14,478,473.00

Technical Proposal, dated October 04, 2019
See attached below:

23. ACCOUNTING AND APPROPRIATION DATA

22. AMOUNT
$1,937,235.00 Please see attached
24. SUBMIT INVOICES TO ADDRESS SHOWN iN ITEM 25, OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) } 26 ]:] 10 U.S.C. 2304(c) ( ) l:] 41 U.S.C. 3304(a) ( )
26. ADMINISTERED BY | 5P1QFB 27. PAYMENT WILL BE MADE BY

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearbomn Street
CHICAGO, IL 80604 USA

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearbomn Slreel
CHICAGO, IL 60604 USA

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this document
and return copies to issuing office.) Contractor agrees to furnish
and deliver all items or perform all work requirements identified on this form and
any continuation sheets for the consideration stated in this contract. The rights
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

29, AWARD (Contractor is not required to sign this document.) Your offer on this
solicitation is hereby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

Jack Hayes, President

/

31a. NAME OF CONTRACTING OFFICER (Type or print)

Kathern Williams

30c. DATE

12/13/19

31c, DATE
12/16/2019

31b. UNITED STATES OF AMERICA

BY

DARD FORM 1442 (REV. 8/2014) BACK
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SF1442 List of Accounting Strings

) ) Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1...RIL11679IL0205ZZ.CIPIMP $866,016.00
1.0, B

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884.1...RIL11679IL0205ZZ.CIPIMP $75,000.00
1.0, D

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1824968.1...RIL11679IL0205Z2Z.CIPIMP $996.219.00
1.0 - —

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205ZZ.520.....RIL11679IL02052Z.CIP $0.00
IMP.1.0. )

47PF0020C0007
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PAGE

OF

ITEM NO., FORM OR

STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

QUAN-
TITY

UNIT

ISSUE

UNIT
PRICE

AMOUNT

0001

0002

Pre-Construction Services during
Design (FFP) all RWA
Pre-Construction Services during
Design (FFP) all RWA

Deliverable

PSC: Z2AA -- REPAIR OR
ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05
P0540001.PG80.PG211.K01..1L020527
.1474884.1...RIL116791L02052Z
CIPIMP.1.0.

Obligated: $75,000.00

PoP: 12/18/2019 - 06/07/2020

Place of Performance: EVERETT M.
DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

Option 1 all RWA - Phase 1 Demo

& Abatement - NOT incl ENV cost

(see CLIN 5 for Env costs

associated to this scope)

Option 1 all RWA - Phase 1 Demo

& Abatement - NOT incl ENV cost

(see CLIN 5 for Env costs

associated to this scope)

Deliverable

PSC: Z2AA -- REPAIR OR
ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05
P0540001.PG80.PG413.N20..1L02052Z

LS

EA

$75,000.00

$866,016.00

$75,000

$866,016.

.00

GENERAL SERVICES ADMINISTRATION
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PAGE

OF

5 5
ITEM NO,, FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- ug:_T UNIT AMOUNT
STOCK NUMBER TTY | solE PRICE
CIPIMP.1.0.
Obligated: $866,016.00
PoP: 03/18/2020 - 10/03/2020
Place of Performance: EVERETT M.
DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702
0005 Option 1 all RWA - Environmental 1| EA $996,219.00 $996,219.00

(ENV) costs ONLY

Option 1 all RWA - Environmental
(ENV) costs ONLY

Deliverable

PSC: Z2AA -- REPAIR OR
ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05
P0540001.PG80.PGL11.V01..1L0205ZZ
.1824968.1...RIL11679IL0205Z2Z
CIPIMP.1.0.

Obligated: $996,219.00

PoP: 03/18/2020 - 10/03/2020

Place of Performance: EVERETT M.
DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION
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GSA Solicitation No. 47PF0019R0103

The table below must be completed and submitted to GSA along with the SF1442,

Total Evaluated Price

The Government will evaluate offers for award purposes by adding the total price for all options
to the total price for the basic requirement. Evaluation of options will not obligate the
Government to exercise the option(s). Total Evaluated Price shall be calculated using the prices
indicated in the Price Proposal, using the following formula:

Project Phase

Proposed ($)

Design Stage

Total Firm Fixed Price (FFP)

Construction Stage
(EARLY DEMOLITION
ONLY)

a. Fee
(Identify as a percentage and lump sum)

b. Estimated cost of the work - TRADE COSTS

c¢. Estimated cost of the work - GENERAL CONDITIONS

d. Estimated CMc Construction Contingency

TOTAL Construction Stage - OPTION 1
(atb+c+d)

ENVIRONMENTAL abatement cost only (This cost should
be part of above TOTAL cost above)

(NOTE: Environmental abatement costs associated to
OPTION 1 only - Early Demolition package)

Renovation Base
Cost
(inclusive of Option 1
all profits,
OH, fringes,
etc)

Option 2

Construction Stage
(OTHER THEN EARLY
DEMOLITION
including TurnOver
and CloseOut)

a. Fee
(Identify as a percentage and lump sum)

b. Estimated cost of the work - TRADE COSTS

c. Estimated cost of the work - GENERAL CONDITIONS

d. Estimated CMc Construction Contingency

TOTAL Construction Stage - OPTION 2
(a+b+c+d)

ENVIRONMENTAL abatement cost only (This cost should
be part of above TOTAL cost above)

(NOTE: Environmental abatement costs associated fo
OPTION 2 only)

Option 2)

TOTAL Construction Stage GUARANTEED MAXIMUM PRICE (GMP Option = Option 1 +

TOTAL EVALUATED PRICE
(BASE+ TOTAL GMP)

$ 14,478,473.00




DocuSign Envelope ID: D9D1488E-3300-4D82-8E26-081C467B034D IN NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES

DV A I IVIV, WIT ENy
AND AWARD SEALED BID (/FB)

(Construction, Alteration, or Repair)| 47pF0019R0103 [CINEGOTATED (RFF) | 55/05/2019
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
7.1SSUED BY CODE 8. ADDRESS OFFER TO
General Services Administration General Services Administration
230 S. Dearborn St Attention: Kathern Williams
Chicago, IL 60604 230 S. Dearborn Street, Floor 3500

Chicago, IL 60604

9. FOR INFORMATION |a NAME b. TELEPHONE NUMBER (include area code) (NO COLLECT CALLS)
CALL: P | Kathern Williams 312-886-1060
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

See RFP 47PF0019R0103 and attachments.

11. The contractor shall begin performance within calendar days and complete it within calendar days after receiving
[ ]award, notice to proceed. This performance period is [ | mandatory [ ] negotiable. (See )
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12b. CALENDAR DAYS
(If "YES", indicate within how many calendar days after award in /tem 12b.)
CJves [Ino
13, ADDITIONAL SOLICITATION REQUIREMENTS:
a. Sealed offers in original and 5 copies to perform the work required are due at the place specified in Item 8 by 3PM (hour)
local time 10/04/2019 (date). Ifthis is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee is, [ _]isnotrequired.

¢. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than 90 _ calendar days for Government acceptance after the date offers are due wili not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



DocuSign Envelope ID: D9D1488E-3300-4D82-8E26-081C467B034D tst be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)
Frederick Quinn Corporation

103 S. Church Street

Addison, IL 60101

15. TELEPHONE NUMBER (/nciude area code)

630-628-8500

16. REMITTANCE ADDRESS (Inciude only if different than item 14.)

CODE FACILITY CODE

17. The offeror agrees tc perform the work required at the prices specified balow in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government in writing within ___ 90 calendar days after the date offers

are due. (I/nsert any number equal to or greater than the minimum reguirement

stated in ftem 13d. Failure to inserf any number means the offeror accepls the minimum in Item 13d.)

Base Contract - $75,000

AMOUNTS }

18. The offeror agrees to furnish any required performance and payment bonds,

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation — give number and date of each)

AMENDMENT
NUMBER 1 2 3 4 5
DATE. 09/10/2010(09/18/2016]09/27/2016]08/30/2019] 10/11/2019 ’

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

Jack Hayes, President

20 20c. OFFER DATE

10/04/2019

AWARD (To be completed by Governmént)

21. ITEMS ACCEPTED:

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified)

4

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
[[]10 u.s.c. 2304(c) ¢ ) [J41u.s.c.3304(a) (

26. ADMINISTERED BY

27. PAYMENT WILL BE MADE BY

CONTRACTING OFFICER WILL CO

MPLETE ITEM 28 OR 29 AS APPLICABLE

D 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document
and return copies lo issuing office.) Contractor agrees to furnish

and deliver all iterns or perform all work requirements identified on this form and
any continuation sheets for the consideration stated in this contract. The rights
and obligations of the pariies fo this contract shall be governed by (a) this contract
award, (b) the solicitation, and {c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

20. AWARD (Contractor is nol required to sign this document.) Your offer on this
solicitation is heraby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31a. NAME OF CONTRACTING OFFICER (Type or print)

30c. DATE
10/29/19

1c. DATE
12/16/2019

31b. UNITED STATES OF AMERIC

BY

STANDARD FORM 1442 (REV. 8/2014) BACK



DocuSign Envelope ID: 09AD5AB0-A4C4-464D-ADD0-DCC571F93EF7

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |~ CONTRACTIDCODE S TF e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifappl/'cab/e)
PS0008 EQ5PCCM-20-0001
6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE D

103 S CHURCH ST 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101
DUNS:
Cage Code

(b)(4) 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $323,598.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Kathern Williams, Contracting Officer

John Eallonardo Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
_ A
(Signature of person authorized to sign) 11/17/2020 (Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



DocuSign Envelope ID: 09AD5AB0-A4C4-464D-ADD0-DCC571F93EF7
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services for the 24th
Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S. Courthouse in Chicago, IL.
Modification PS0008 - Additional Work Within Scope and Additional Time.

This modification, PS0008 is hereby issued as a supplemental agreement between the General Services
Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the following:

e The attached proposal CE007, signed and dated, October 15, 2020, for a Firm-Fixed addition to
the Guaranteed Maximum Price (GMP), valued at $54,101.00, for additional work within scope
related to Abatement Zone # 2.

o The proposal also includes a credit in the amount of $54,101.00. This results in a $0.00
net change to the overall contract value. $54,101.00 had been temporarily deobligated
through Modification PA0007, and is being added back to the contract through this action.

e The attached proposal CE008, signed and dated October 29, 2020, for a Firm-Fixed addition to
the Guaranteed Maximum Price (GMP), valued at $104,441.00, for additional work within scope
related to Containment for Abatement Zones #3 and #4.

o The proposal also includes a credit in the amount of $49,899.00. This results in a
$54,074.00 net increase to the overall contract value. $49,899.00 had been temporarily
deobligated through Modification PA0007, and is being added back to the contract
through this action.

e The attached proposal CE009, signed and dated October 29, 2020, for a Firm-Fixed addition to
the Guaranteed Maximum Price (GMP), valued at $165,524.00, for additional work within scope
related to Containment for Abatement Zones #5 and #6.

e Regarding markups on contract changes, as allowable per FAR 552.243-71 Equitable
Adjustments Clause, GSA and FQC agree that the following rates are to be applied on this, and
all future change orders: o Overhead and [t Profit. Bond & Insurance premiums may be
adjusted for contract changes if they are not already included in the Overhead.

Total credits included in this modification are valued at $104,000.00
Total additional funding for this modification is valued at $219,598.00.

The total contract amount, inclusive of the above changes, is hereby increased by $323,598.00 from
$16,103,685.18 to $16,427,283.18.

Due to this added scope, as well as a previous COVID-19 delay, the period of performance is hereby
extended by 45 calendar days, from April 29, 2022, to June 13, 2022. Except for the cost distribution, the
attached Baseline Schedule dated October 29, 2020 is hereby incorporated into the contract.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $323,598.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00
ﬁ\;I\IF;L-lZ-I(?)’-FOOZOCOOO?.ZOZOJ92X.05.P0525254.PG54.PG413.N20.RIL1 1679.1L02052Z.520.....RIL116791L0205ZZ.CIP $2.754,730.89
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884 1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L0205Z2Z..2085382.1....... $1,002,925.00

47PF0020C0007/PS0008
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | T | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0018 Add demolition of INTERIOR WALLS ABATEMENT during Abatement. 1] EA $323,508.00|  $323,598.00

(Environmental)

This is a MOD to the existing contract. (Environmental

Costs) This MOD to add phase 1 demolition of INTERIOR WALLS
during ABATEMENT (in total of $323,598) THIS MOD IS FOLLOW
UP TO PREVIOUS CREDIT/DEDUCT MOD of $104K. Thus, TOTAL THIS
MOD IS $323,598 (= $219,598 + $104,000) The credit mod plus
this add mod result in a net change of $219,598 to FQC's

contract. ($219,598 = $54,074 per CE008 and $165,524 per
CEO009) Time extensions in total of 45 calendar days = 24 +

32 + 7 - 18 (due to interior walls 24 days , USMS security

system work 32 days and Covid19 7 days . This was partially
mitigated by use of 18 days of FLOAT). For information on

the Wall Demolition, please refer to CE007, 008 and 009. The

time extension for the security system is a follow up to

modification PS0006. The time extension for 7 days due to
COVID19 is due to a COVID positive case on the project that
required the project to be shut down for cleaning and

COVID19 of staff. NEW PoP is now: 6/13/22

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205ZZ..1824968.1.......

Obligated: $323,598.00

PoP: 11/09/2020 - 06/13/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0008
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13. Contractor's Representative 14. Title: Exec
Name: John Eallonar

ACCEPTAI
16. Items Accepted by the Government: 1

18. Contracting Officer itle:
Kathern Williams tracting Officer

Rev. 5/8/96

(312) 886-1060
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

ﬁuilding Name and Address: Tenant Buildout-USMS Page 1 of 1 F‘ages

General Services Administration

Everett M Dirksen Federal Courthouse
Public Buildings Service

219 S. Dearborn

2._Project Number: |3. Contract Number: 47PF0019F0518 Great Lakes Region
4. Request Number:  CE008 I5. Date of Request: 10/8/2020

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

REQUEST

7. ltemg] 8. Description of Work 9. Amount Each ltem

Deduct Add

Provide all necessary labor, materials and equipment to accomplish the following items of
work:

|Please provide cost for ACM wall demo in containment for abatment zone #3 and #4 per FQC
Abatement Plan Exhibit A-1.3 and A-1.4 revised 7.17.20. Please apply remianing credit for the

demolition of all walls in option #1 towards this cost. ‘
veal] Demp Cvedt (49,994,00)
$103,973.00

ALdel A farmsvsl lodsoLh 00

Sub Total:

Total: 7 S4,07 3.00
10. Name of Requesting Official: 11. Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859

Signature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

(b)(6)

13. Contractor's Repregentatjve 14. Title: ecpve /12 15. Phone;
Name: ol éﬁf}ﬂﬁdr/d o & ﬁ&ﬁ (/ / 620
/0/27/?/&; Lonsivd 28, ¥50°
Date:
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
|Kathern Williams 18,2020 Contracting Officer (312) 886-1060
Signature
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Subslitute GSA Form 1137
Rev. 5/8/96
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

'rBuiIding Name and Address: Tenant Bulldout-USMS F'age 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
2. Project Number: |3. Contract Number: 47PFO019F0518 Great Lakes Region
4. Request Number: CE009 |5. Date of Request: 10/8/2020
|6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
REQUEST
7. Itermd 8. Description of Work 9. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
|Please provide cost for ACM wall demo in containment for abatment zone #5 and #6 per FQC
Abatement Plan Exhibit A-1.5 and A-1.6 revised 7.17.20.
Sub Total:
Total: /&S S27:00
10. Name of Requesting Official: 1. Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be start_ed until this proposal is accepted by the Contracting Officer.
: . p . :
I‘L?;r;c:ntracto;s Rzprez_g:%}?;aﬂg V,/b (b)(6) 14. Title: Lo e fr b V}p/ ConsmecHove 15. ch;)ng.
/%/29 /20 623 5590
Date:
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
Kathern Williams 020 Contracting Officer (312) 886-1060
Signature
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96



DocuSign Envelope ID: 09AD5AB0-A4C4-464D-ADD0-DCC571F93EF7

™

CONSTRUCTION MANAGEMENT

Bty Name

FREDERICK QUINN CORP

ADDISON, IL 60101

EMD - USMS - General Services Administration

24th Floor Renovation

Mar | for | Say | an | M | Mg | 9 | Ot | Rov | Deo

== Remaining Work # ¥ Milestone

.00
At030 Parmering Sesaion 30Sop20  0Sep20  0BFeb20  06Feb20 188 80 | Paranng Sassion
Atlos0 100 % CD - Constructability Review 30-Sep-20 30-Sep20 21-Apr20  08-May-20 10 FQC 52.00 100 % CO - Conamucmbiny Review
At100 100 % CO - Work Sequencing & Phasing 30-Sep20 30-Sep20 15AH20  CB-May-20 5 FQC 000 190 % C0 - Work Sequencing & Prawng
Att1e 100% D - Schedule 30Sep20  30Sepz0  31Mar20 ' oaMay2o s FoC w00 N 100% CO- Schedule
An20 GMP Review & Approval 230-Sep-20 20-Sep20 08-May-20 08-Sep20 27 GSA $0.00] N CAP Raview & Approval
A1130 90 % CD Drawings a0-Sep-20 30-8ap20 14Jan20 . 26-Feb20 3 Foc 000 N 59 % L0 Drawings
Andn 100 % CD Review Estimale 30-Sep-20 30-5ep20 13-Apr20  08-May-20 16 FOC $0.00 | N 100 % CO Review Esfiate
A1150 100 % CD Drawings 2080p20  308p20  IMar20 - 15-Apr20 51D $a00 BN 100 % CO Dramings
A0 Pre - Construction Sarvices a0Sep20  30Sep20  13Janzd  28-May-20 s FOC $83, VRS0 N Fro - Coramacuon Services
A1260 COVID19 NTP Suspenaion 30-Sep20 B0-Sep20  27-Apr20  03-Aug20 71 GSA .00 S (VI0-12 NTP S e
Construction Phase - Option # 1 30 Bap 3 o4Feb21 14-Jan20 5] 34,008, 14743 aFaba, Optea vy
m—-q ¥ T S4FHI1, 2 o

Arado Asea 1 Abatement - Makilistian | Containmonts 30.5ep 20 MWSapd  NAaplt  TAgdd EX-J BT B Aven 1 Abmiement - Motslization f Costainements
Al Area 1 Abawment - Ceifing MEP ltama Remaval 08ep20  308ep20  1ZAu0  13-Aug20 20F $19,746.21 | Acwn ) Abmberront - Caling MEP fievms Ramcval
At430 Area 1 Cailing Removal 30-Sep20 30-Sep20 19-Aug20  08-Sep20 acF $19,74621 W Arva | Coiling Removsl
A1540 Arsa 1 Abatement - Duct Maslic / Seater Remaval 30-Sep-20 30-Sep20 19-Aug20  08-5ep20 1cF $19,74621 B Aess | Amwmens - Duet Maste / Saaler Ramovel
Al550 Area 1 Apawment - Fire - Procfing Remaval Rough Clean 20Sep20  08ep20  19Aug20  23-Sep20 acF $19,746.24 s 1 Abswement - Fire.
A1570 Area 1 Abatement - Flgor Tile & Maatic Removal 30Sep-20 30Sep20  17-Aug20  23-Sep20 1CF $19,745.21 N Avoa | Absement - Floor Tile & Mastic Removal
Aseno PS003 / Abatement Contingency Plan 30-Sep20 30-8ep20 OINE20  30-Jul20 10 FQC $5,000.00 P00 { Al Coningerwy Plan
Ar700 SUSPENSION OF WORK - COVID - 18 IMPACT 308ep20  30Sep20  31-Aug0  07-Sep20 5 FOC $0.00 B SUSPENSION OF WORK - COVID - 18 IMPACT
A1580 Arca 1 Abatement - Wall Demo 30-Sep20 30-Sep20 24-Sep20  20-5ep20 4 CF $43,075.18 W Area | Answenant - Wil Come
A1880 Area 1 Absl Cle 1 Air Tosting/ 30-Sep-20 02-0ct20 30-Sep20 a3 CF $19,746.21 B Ares 1 Abatemast - Claans [ Aur T sing [ Containme o s meval
A58 Area 2 Abslement - Containmants 20Sep20  010ct20  208ap20 2 CF $19,746.21 ¥ Aread Atatmeset - Costainmants
Atasa Area 2 Abatement - Fire - Proofing Femoval Rough Clean 30Sep20  020cKD  16-Augzo acF $19,74821 —
A2080 Option # 1 - Glazing Modifications for Abatement 2080p20  010ct20  16-AugR0 2c6 $20,450.00 N Cpnon ¢ 1 - Glaring odAsatoes o Amismant
A1290 PS004 - Bypaes Ductwork Sysiem 30-Sap-20 BE-Oct20 03-Aug20 &M $34,500.20 P - By
Arasn PS004 - Abatement Costa 30Sep20  060ct20  03Avg20 s cF $15,004.85 —) #3001 - Amwernl Cova
At24n Temporary Partitions / Enclosures 20Sep20  05Cct2D  05-Aug20 2 Fac $2.862.00 Temporary
610 Arma 2 Abatemant - Cailing MER lters Removal 020ci20  06-Ock20 2 cF $19,72621 B Area 2 Abwimmant - Cading MEP i Remevs
a910 Area 2 Abakemant - Floor Tile & Mastic Removal D5-0ct20 06-Oct20 205ep20 1CF $19,74621 1) Ama 7 Atmwmont - Floor e & Maste Removal
Atzs0 Mechanical Disconnect & Make - Safe 05020  150ct.20 05-Aug20 M $54,476.00 =] ke - Sate
21900 Eleotrical Disconnect & Make Safe 050ct20  150ck20 05-Avg20 (X3 $73,000.00 =
A1820 Area 2 Abalement - Cailing Removal 06-Oct20 06-Oct20 a3 cF $19,74621 1 Jema I Ammwmees - Coiling Resmoval
A1920 Area 3 Abstement - Cotainments 08020 07-0ct20 2cF $19,746.21 1 Amsa 3 Abewmann - Corminmanss.
Arse0 Aren 2 Abatoment - Duct Mastic / Sealer Remaval 08-0ck20 oB-Oct2t 1CF $19,746.21 1 Amea T Abaterment
A0 Araa 2 Abatement - Wall Demo 120et20 16-0ct20 5 CF $0.00 W Area 2 Abatewmeid - Wl Dome
A1900 Area 2 Abal Cleana / Alr Teating / 19-0ct20 2100820 3 CF $19,746.21 0 hma2 i}
1930 Arao 3 Abalement - Cailing MEP [tsms Removal 220ct20  23.Cct20 2 oF $19,746.21 | Arsa 3 Amismert - Cailing MEP s Remeval
Agan Area 3 Abmterent - Cailing Ramoval 24-0ct20 27-0ct20 3 CF $19,746.21 B dves 3 Abawment - Calling femaval
Ar950 Area 3 Abmiement - Duct Mastic / Sealer Removal 280620 28-0ct20 10F $19,746.21 1 Arsa 3 Abstemmant
A1980 Arca 3 Abament - Fira Proafing Remaval - Rough Claan 28-0ct-20 20-0ct20 I CF $19,746.21 1 Area ) Abalemront - Fire Proofing Reesovsl - Rough Osan.
#Az020 Araad Abalement - Wall Demo 310et20  0Nov20 acF .00 [ e p——— —
A1980 dyma 3 Abmwmant - Floo Tile & Maatc Remeoval 05-Nov-20 06-Nov-20 18-ug20 2CF 319,746.21 — | Aewa ) Anwmermnt - Floor Tie & Masss Famaval
870 Area 3 {Alr Tegting/ O7Nav-20 10-Nov-20 3 CF $19,746.21 [ ] (= L'l
Asat0 ‘Area 4 Abarment - Motilization / Containments TNv20  12Nov20 2 oF $19,74621 1 Arwa 8 Abmtmeen - Maotikuston | Conbinments
A3920 Area 4 Abawment - Cailing MEP ltemsa Removal 10Nv20  1aNov20 2 CF $19,746.21 1 Area & Abmiweent - Gy MEP Rems Femoval
A3930 Area 3 Atslemant - Cailing Femoval 16Nov20  1BNov20 3 cF $19,745.21 I Ares 4 Alwwmsn - Caiking Remesl
3080 Area 4 Abawmant - Duct Maotic / Seafer Removel 20Now 20 20-Nov2D 10F $19,748.21 I Ares 4 Anawenont - Duct Masss | Saster Fsmovs!
Aa9s0 Aran 4 Abatement - Fire Proofing Removal Rough Clean 23Nw20  25Nev20 3 cF $19,746.21 [}
24280 Arco 4 Abatement - Wall Demo 26Nv20  01Dac20 5 CF $0.00 B Aroa 4 Abstore - Wall Damer
Ags70 Area 4 Abaiement - Claana / Air Tesking / Centainment Removal 02Dsc20  04Dac20 3 CF $10,7621 ¥ Avan 4 Amtsmet - Claars / Air Testing | Contsinma i Femod
Ar4a0 Area 1 - 4 Selective Demolition 05-Dac-20 10-Dec 20 5 usD $121,632.00] O Avea 1 - 4 Salective Domakien

#rea 5 Abalmant- Mobilization / Containments 05Dec20  05Dec20 1cF $19,74621 I Aea S Alatemest - Motviaaton | Containments
A9 Area 5 Abammant - Cailing MEP teme Removal 07-Dec20 07-Dec-20 1CF $19,746.21 | Awa § Abwtoement - Cesilere) MEP Heme Removsl
#1210 Area 5 Abaiement - Ceiling Removal 08-Dec-20 10-Dec-20 3 CF $18,74621 1 s & At - Cailing Feesoval
A2000 Area 1 - 4 Fire Proteclion 11-Dec-20 16-Duc-20 5 clD $33,157.04 0 Acea 1 -4 Fien Proeton
4000 Area 5 Abaiment - Duct Maetir / Duct Soatar Hemoval 11-Dec20 11-Dec20 10F $19,74621 1 Aesa § Kpawsemara - Duct Maase / Duet Saalor Rsmoval
74010 Area 5 Abawmant - Fire Proofing Removal Rough Clean 12-Dec-20 15-Dec-20 3 CF $18,746.21 B Aved b Abwimnt s i
#4270 Area 5 Apaioment- Wall Deme 16Dec20  21Dec20 s CF $0.00 B Arsa 5 Abiset - Wsll Do
As030 Area 5 Abatement- Claana / Air Testing/ Containment Rerosal 22D0c20  28Dec20 3 cF $19,746.21 B Aweas oy
#4040 Area 6 Abalement - Mobilization / Gontainmenta 20Dec20  30-Dec20 2 CF 1974621 I Aroa & Anamment - Matilizaon | Conminments
AaDs0 Area § Abnlement - Cailing MEP Iems Removal ANDec0  IN-Dacz0 1CF §19,746.21 1 Avoa ¢ Abswmens - Cofling MEP hems Removal
Aaten Area 6 Abammant- Cailing Removal ol O6~an2l 3 cF $19,746.21 § Aema® Ammmen - Coiling Passoval
24170 Area & Abatement - Duct Mastic / Sealer Femoval ovanzt  07~anzt 10F $19,74821 | Amas
Aate0 Area & Abatement- Fire Proofing Femoval Rough Clean ogvan21  1zan2t 3 cF $18,706.21 "
Bazeo Arsa 6 Abaiement- Wall Domo. 13021 19an2l 5 CF .00 B Ares 5 ibwisment - Well Cvens
#4200 Arpa 6 Abat Cleans / Air Tosting/ 20dan  224an2t acF $18,745.21 0 Aoad A Tesing
A2060 Heoa 54 Seles bre Demobion 260an21  28-Jan21 4 usD $60,610.00 B Arva 54 Sebecire Demciibon
Azo10 Aoa §4 Fire Protecson 20Jan21  04Febal 5 clo $16,570.00 @ Aosa 54 Firs Proection

. Actual Work B Critical F g Work W ¥ October 29, 2020 Updated Baseline
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F E FREDERICK QUINN CORP EMD - USMS - General Services Administration
™ .
ADDISON, IL. 60101 24th Floor Renovation
CONETRUCTION MANAGEMENT
Submilt CMe Safety Plan w0
Ansa Submit Jobaite Spacific Safely Plan 30-Sep-20 WS 20 31an20  14Feb20 20 FoC 0.0 W Sube Jobaim Specide Satery Plan
At200 ‘Submit Abatement Plan 2080p20  JBepdd  03Feb20  03Feb20 15 CF $0.00 | Submit Abalesnsnt Plsn
Atz10 it iion / Site Logistice / 30Sep20  Ifapdd  26Feb20  26Fshan 16 Foc $0.00 |
A1450 ‘Buaaret Aanalios Mg féabion Foam WSep20  M0Sapdd  (GFeb20  (3Feb20 5cF $0.00 | Submit Axbimsiom Hosiieation Form
A1480 Review / Approve CMc Safely Plan W L) 13Fab20  20Feb20 5 GSA $0.00/ B Ferview | Spprove Clle Salety Plan
Alds0 Review Jobaite Safety Plan 30-Sep20 A Bep 20 31Jan20  19-Fab20 5 GSA $0.00/ W Review Jobers Satety Plan
AtE0e Feview Abatement Flan A0Sep20  MSepdd  04Feb20  O7-Feb20 5 css $0.00] W Forviem Admeraert Plan
Ats10 Review Demolition / Site Logistica / Site Utilization Plan 08ep20  MeSepdd  26Feb20  12-Marz0 5 cs8 $0.00 [
A1520 Fie - Submit Abatemant Plan 20Sep20  WSepdd  16Fob20  16Fab20 s CF $0.00 | P - Subrmit Abmieemn Plan
A1530 Review Abatement Reaubmittal 30-Sop-20 WBepdl  17Fob20  17Feb20 15 CSS $0.00 | Fleevierse Al lnmesnt Fgubmitil
Al870 Resubmit Abalemert Plan - Rev 2 30-Sep-20 E2 21Feb20  21Feb20 5 FOC $0.00| I Prwudmit Absiewserd Pian - Py 3
Azige Review Abatement Plan - Fev 2 08ep20  M0Sapd  21Feban  09-Mar20 5 css $0.00 v Amieemant Plan - Aes 2
210 FResubmit Abalement Plan - Rev 3 20-Sep20 WSepI0 09-Mar20  06-Mar20 5 CSS $0.00/ | Puabubseran Atwterrase Plan - flew 3
Azi20 Rerview Abaimmant Plar - R 3 308ep20  WeSepdl  03Mar20  10-Mar20 5 S8 $0.00 1 Purvspw Abammant Flan - Ry 3
A2130 FResubmit Abatement Plan - Rev 4 30-Sep20 30-Sep20 12Mar20  12-Mar20 5 FOC $0.00| | Faraosbart Abntermeed Plan - R 4
A2140 Review Abatement Plan - Rev 4 30-Sep-20 305epi0 12Mar20  17-Mar20 5 CSS $0.00] W Raview Abntarment Plan - Ray 4
A2150 Fesubrmit Abatement Plan - v & 308epa0  S0Sepm 17Mar20  17Mar20 5 FoC $0.00 | Pnmuenit Abmmmant Plan . e §
A2160 P bamrre ot Plan - flars & 30-Sep-20 30Sepd0 . 17Mar20  18-Mer20 5 €SS $0.00 1 Peviaw dbamwmant Plan . R 6
3000 84# 10 - Temporay Power Eguipment 08ep20  IWEeplt  20-Ag20  25-Aug20 5 FoC $2,086.00 I BAR 10 - Tempesriy Power Equipment
A1280 84 #10 - Back - Up Power Equipment 3080p20  MSopdl  0Sepz0  30Sep20 5 FOC $2,008.67 | BANHG - Back - Up Pover Equipert
AT180 Sacuity Clearancea A0-Sep20  WeSepdd  14wan20 30 Fac $0.00 Socurity Clearances
Aenzo General Condiions 20Sep20  owal  18Mar20 70 FoC $2,408,133.00) & :
22080 General Requiremants 208ep20  FWOeedm  30Sep20 70 FOC $106.924 52 1 Gemea P
Aao70 CMc Foo 30Sep20  ENWSS  18Mar20 70 FoC $580,000.00/ s Fom
A2080 CMc Cantingency BSep20 TRO0ca0 70 FOc $418,709.83 [ — T Y
Atza0 Y Approvad Trade Orders  30Sep20 0RO 2020 5 FoC $103,021 72 N FOC - insusncs, >
ano Notics to Proceed 0Sep20  WBepd  05AWI  05-AugD 1654 5000 1 Motics b Procesd
Atz20 CMc Modllization 30Sep20  MBepdd  25Feb20  18-Mer20 3 FoC 000 O Metilizm bon
A2t70 S 0002 / CE 001 Work 30Sep20  OTOe 5 Foc %,83077 [ PS 00027 CE 001 Work
Alaro Subatartial Completion L 0 FGC $0.00 # Sutamnal Completon
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |/ CONTRACTIDCODE PA‘?E TF PA;;ES
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp//'cab/e)
PS0009 1/13/2021 EQ5PCCM-20-0001
6. ISSUED BY CoDE | 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE [5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | RS AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street 230 S Dearborn Street

CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST D 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101

DUNS: _I 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $1,419,616.98

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

I:l B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

f

appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
David Mazzolini, Sup. Contracting Officer

John Eallonardo, Executive VP, Construction

15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
1/13/2021
(Signature of person authorized to sign) 01/13/2021 (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



DocuSign Envelope ID: 9D3D1F26-2A8B-4EF4-89D6-3F76CC15B9C7

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.
Courthouse in Chicago, IL. Modification PS0009 - Additional Work Within Scope for 23rd Floor
Work.

This modification, PS0009 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

e The attached proposal CE011, signed and dated, December 16, 2020, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $1,419,616.98, for
additional work within scope as requested in Bulletin # 003, dated November 20, 2020,
for related work on the 23rd Floor of the Everett McKinley Dirksen U.S. Courthouse.

e The attached 23rd Floor Schedule Milestones is hereby incorporated into the contract.
The 23rd floor schedule includes a commitment from GSA to complete all required
submittals, reviews and approvals as shown in the schedule.

The total contract amount, inclusive of the above changes, is hereby increased by
$1,419,616.98 from $16,427,283.18, to $17,846,900.16.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.
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Page 3

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $323,598.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,419,616.98
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,002,925.00

47PF0020C0007/PS0009
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | 7 | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0019 23rd floor USDC requested above ceiling abatement, 1 EA $1,419,616.98 | $1,419,616.98

associated demolition and new ceiling/lighting (Env)

This is a MOD to the existing contract. (Environmental

Costs) This is the MOD to the existing contract to add 23rd

floor USDC requested above ceiling abatement, associated
demolition and new ceiling/lighting (Env) (PoP end 6/30/21,

20wks duration from Feb 4 2020, no time extension asked by

the contractor).

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205ZZ..2115595.1.......

Obligated: $1,419,616.98

PoP: 12/23/2020 - 06/30/2021

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0009
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS Page 1 of 1 5ages
Everett M Dirksen Federal Courthouse General Services Adminisiration
219 S. Dearborn Public Buildings Service

2. Project Number: 3. Contract Number: 4m8 Great Lakes Region

4. Request Number: CE011 |5. Date of Request: 12/02/20

I6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

REQUEST
[ temd 8. Description of Work 9. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
IPlease provide added cost for the work associated with Bulletin #003 issued November 20, 2020.
1,419,616.98
Bulletin #3 S
Sub Total:
Total: 1,419,616.98
10. Name of Requesting Official; 11. Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signalure Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contractor's Representative 14. ?itle: Executive V.P., Construction 15. Phone:
: 630.628.8500
12/16/2020
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
) ) 19. Title: 20. Phone:
18. Contracting Officer Contracting Officer
Sig Date:
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/36
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23" Floor Schedule Milestones —January / February 2021

Submit Abatement Plan -

Review & Approve Abatement Plan-

Submit GSA Notification-

Submit Waste / Worker Documentation
Verify GSA approved path of travel-

Submit Utility Shutdown Requests

Collect Background air samples-

Approve 23" Floor Utility Shutdown Requests-
Remove Furnishings / Tenant ltems-

Begin 23" Floor Abatement work-

January 6, 2021

January 19, 2021
January 21, 2021
January 22, 2021
January 24,2021
January 29, 2021
February 3,2021
February 3, 2021
February 3, 2021

February 4,2021
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |~ CONTRACTIDCODE S TF o
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp/icab/e)
PS0015 7/7/2021 EQ5PCCM-20-0001
6. ISSUED BY CODE | 5P1QFB 7. ADMINISTERED BY (I other than ltem 6)  CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST I:I 9B. DATED (SEE [TEM 11)
ADDISON, IL 60101
DUNS: [N 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE [TEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: ($4,022.34)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) 07/07/2021 (Si
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0015 - Firm Fixed Price Conversion for 23rd
Floor Work.

This modification, PS0015 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE024R, signed and dated June 29, 2021, for the conversion of
a portion of the Guaranteed Maximum Price (GMP) to a Firm - Fixed Price (FFP), from
previously executed contract modifications as follows:

PS0009, CEO11, 23rd floor abatement/lighting/ceiling - $1,419,616.98
PS0010, CE014, Duct cleaning - $34,286.61

PS0010, CEO015R, Cut and capping for abatement plan - $13,802.81
PS0011, CE16, Cost to change to blue fireproofing - $8,498.36

Total GMP reduction for this modification: $1,476,204.76

e Remaining CMc held contingency credit $(246.20)
e Door protection savings $(5,500.00)

Total Savings: $(5,746.20)

e GSA70% shared savings - $5,746.20 x 70% = ($4,022.34)
e FQC 30% shared savings - $5,746.20 x 30% = $1,723.86

Total FFP for this modification: $1,472,182.42The

GMP is hereby decreased by $1,476,204.76, from $18,214,539.78, to $16,738,335.02.
The FFP is hereby increased by $1,472,182.42, from $75,000.00, to $1,547,182.42.

The total contract amount, inclusive of the above changes, is hereby decreased by $4,022.34,
from $18,289,539.78, to $18,285,517.44.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,460,864.87
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $170,536.84
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0015
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FOC.

CONSTRUCTION MANAGEMENT

June 29, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez
U. S. General Services Administration / Great Lakes Region

230 South Dearborn
Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24t Floor Renovations
FQC #536
Budget Adjustment #43R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. OnJune 16, 2021, CSS issued CE024R for the above referenced project. CE 024R requests a proposal to
convert portions of the project cost from a GMP to a Firm Fixed Price. Generally, the scope of the work to
be included in the conversion is the work on the 23 floor. The GMP cost of the work to be converted was
established between FQC & GSA as PS009, and portions of PS010 and PS011. The scope to be
converted from PS010 includes the work required by CE014, and CEO15R. The scope to be converted
from PS011 includes the work required by CE016. The balance of the approved project cost is unimpacted
by this proposed conversion.

The approved GMP price for the work detailed by PS009, CE014, CE015R, and CE016 is $1,476,204.76.
FQC proposes a firm fixed price for the work detailed by PS009, CE014, CE015R, and CE016 of
$1,472,182.42.

Attached is a breakdown of the proposed firm fixed price including calculations used to determine the
shared savings portion of the amount.

As of the approved April 2021, pay request FQC has been paid $684,967.44 of the cost of the work to be
converted. The balance due of the proposed firm fixed price amount is $787,214.98.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required. After approval of the firm fixed price we will provide a release of claims for the appropriate
portion of the work.

Sincerely,

FREDERICK QUINN CORPQRATION

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC 7/7/2021

ACCEPTANCE:

Mr. Daniel Ramirez
103 S. Church Street, Addison, lllinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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™

Bulletin # 3 - 23rd Floor Added Abatement, Restoration and U

Approved GMP Amounts

PS09

PS010 Kleen Air / FQC

PS010 Helm / FQC

PS011 Spray Insulations / FQC

TOTAL

Remaining CMc Contingency

Unused NL Door Protection

Shared Savings { GSA 70% / FQC 30% )

Firm Fixed Price Amount

vy 1

GENERAL SERVCES ADMINISTRATION
- USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVA

Firm Fixed PRICE PROPOSAL BREAKDOWN - 6/29/2021

rades / CE 16 Spray Fireproofing Materials / CE 15R 23rd Floor Abatement Revision / CE 014 Duct Cleaning

1,472,182.42
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

Everett M Dirksen Federal Courthouse
219 S. Dearborn

1. Building Name and Address: Tenant Buildout-USMS

Page 1 of 1 Pages

2. Project Number:

3. Contract Number: 47PF0019F051 8

4. Request Number: CE024R

5. Date of Request:

06/16/21

General Services Administration
Public Buildings Service
Great Lakes Region

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a madification or modifications to the above numbered contract.

REQUEST

[ temd 8. Description of Work

9. Amount Each ltem

Deduct Add

work:

Provide all necessary labor, materials and equipment to accomplish the following items of

Please provide total FFP cost associated with the following 23rd floor work : PS0009 Above
ceiling abatement associated with new ceiling and lighting, PS0010 Duct cleaning, PS0010

Cutting and capping of ducts, PS0011 Cost to switch fireproofing products to Retroguard (Blue).

Sub Total:

51,472,182

J42

Total:

S1,472,182.42

10. Name of Requesting Official:
Goran Simic

Signature Date:

11, Title:

Contracting Officer's Representative

12. Phone:
(312) 497-8859

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contracior's ntative

16. ltems Accepted by the Government:

18. Contracting Officer
Daniel Ramirez

Signature Date:
21, Appropriation Number:

Rev. 5/8/96

14. Tile: BXecutive VP ,

Construction

6/29/2021
ACCEPTANCE

17. Accepted Amount:

19. Title:

Contracting Officer

22. Allotment Number:

15. Phone:
630 628 8500

Added Amount:
Deducted Amount:

20. Phone:
(773) 610-5170

23. Contract Change No.:

Substitute GSA Form 1137
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |/ CONTRACTIDCODE PA‘?E TF P?EES
2. AMENDMENT/MODIFICATION NUMBER 3. EFFE]C-:-”V% DZAIE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp/icab/e)
PS0016 8/10/20 EQ5PCCM-20-0001
6. ISSUED BY CoDE | 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE ]

103 S CHURCH ST 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101
DUNS: (D 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [\ 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $3,626.67
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo, Executive Vice President - Construction
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |[16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

8/10/2021

(Signature of person authorized to sign) 08/09/21 (Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0016 - Credit and Additional Work Within
Scope.

This modification, PS0016 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE010, dated October 14, 2020, for a credit to GSA,
valued at $7,000.00, to be reduced from the Guaranteed Maximum Price (GMP), for a
change in material and finish of the detention cell wall panels, as detailed in Bulletin #
002.

e The attached proposal CE021, signed and dated July 16, 2021, for a Firm-Fixed addition
to the Guaranteed Maximum Price (GMP), valued at $10,626.67 for additional work
within scope as detailed in Bulletin # 007 - Updates due to Existing Conditions and RFI
Responses 35 to 49.

e The above items result in a net increase to the contract of $3,626.67.

The GMP is hereby increased by $3,626.67, from $16,738,335.02, to $16,741.961.69.
The FFP remains unchanged at $1,547,182.42.

The total contract amount, inclusive of the above changes, is hereby increased by $3,626.67,
from $18,285,517.44, to $18,289,144.11.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.
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Page 3

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,460,864.87
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $174,163.51
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0016
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PAGE oF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | \iT | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) )
(c)
0028 USMS Bulletin #2 CE010 & Bulletin # 7 CE021R 1] Ls $3,626.67 $3,626.67

USMS Bulletin #2 CE010 (credit) rel

finish from|_ _ dME

block walls and |

ates to switching wall

[[(nXZ) This change order is for a credit in the amount of
-$7.000.00 USMS Bulletin #7 CE021R (add) relates to Builetin

7 captured updates due to existing conditions and responses

to RFIs 35-49. This change order is in the amount of

$10,626.67. The total amount for this madification will be
$3,626.67. Additionally, the PoP has been updated to

accurately reflect the previously revised end date, which is
6/13/2022; this update is not associated with this

modification and i intended to ensure the correct PoP end

date is reflected.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..
1L020577..1824968.1.......

Obligated: $3,626.67

PoP: 12/18/2019 - 06/13/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0016
040 of 307
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

Everett M Dirksen Federal Courthouse
219 S. Dearborn

T. Bullding Name and Address: _ Tenant Buildout-USMS

IPage 1 of 1 Pages

General Services Administration
Public Buildings Service

2. Project Number:

3. Contract Number:

47PF0019F0518

Great Lakes Region

4. Request Number: CE010

5. Date of Request:

10/14/2020

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

REQUEST

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

7 ttemd 8. Description of Work

9. Amount Each ltem

Deduct Add

work:

associated with bulletin #002.

Provide all necessary labor, materials and equipment to accomplish the following items of

Please provide credit for the change in the material and finish of the detention cell wall panels

Sub Total:

(27,000 00)

Total:

( 77,000 00)

10. Name of Requesting Official:
Goran Simic

Signature Date:

11. Title:

Contracting Officer's Representative

12. Phone:
(312) 497-8859

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contrag:_tofs Representative

ate:

14. Title: 514%7"‘& (/D/
I 20

15. Phone:

o e

ACCEPTANCE

16. Items Accepted by the Government:

17. Accepted Amount:

Added Amount:
Deducted Amount:

18. Contracting Officer
|Kathern Williams

Signature Date:

19. Title:

Contracting Officer

20. Phone:
(312) 886-1060

21. Appropriation Number:

22. Allotment Number:

23. Contract Change No.:

Rev. 5/8/96

Substitute GSA Form 1137
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FOC

CONSTRUCTION MANAGEMENT

March 16, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez
U. S. General Services Administration / Great Lakes Region

230 South Dearborn
Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #24

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On October 14, 2020 CSS issued CE 010 for the above referenced project. This CE documents an agreed
to value engineering change made to the project. Specifically, on portions of the security wall system the
finish of the material was changed from| — [HREEN = ww-w ]
This change was made after review by USMS, GSA, and IDA. FQC was directed to proceed
with the work incorporating the change because the cost impact of the change is a credit to GSA. The
credit amount of ($7,000.00) was proposed by FQC when the review was completed by USMS, GSA &
IDA. Attached is a credit proposal from Valiey Security Company to document the reduction in the cost of

the work.

Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

ohn Eallonardo,
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE:;
Mr. Daniel Ramirez

103 S. Church Street, Addison, lllinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com

042 of 397
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FOC

CONSTRUCTION MANAGEMENT

July 16, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24% Floor Renovations
FQC #536
Budget Adjustment #42R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

On May 21, 2021, IDA issued Bulletin #7 for the above referenced project. The bulletin documented multiple changes to
the project requirements. The changes resulted from responses to RFi’s and coordination of the original design with
existing conditions. Bulletin # 7 is documented by modifications to drawings A124.A2, A224.A.1, A224.A.2, A301, A601,
AB02, FP223.1, FP224.2, P223, E124.4, M124.1, and M703. On May 21, 2021, CSS issued CE 021 to document the
cost changes resulting from bulletin #7. On June 24, 2021, FQC forwarded BA#42 in response to Bulletin #7 / GE 021.
On June 25, 2021, CSS provided comments to FQC on BA #42. BA#42R responds to the comments provided by CSS.

Attached are trade contractor proposals and a summary recap in support of the cost impact of Bulletin #7 / CE 021. The
total added cost to the CMc GMP of Bulletin #7 / CE 021 is $10,626.67.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please signa and return one copy of this budget adjustment noting the accepted
amount.

Sincerely,

PORATI

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, lllinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS lF’age 1of1 5ages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
Wct Number: 3. Contract Number: _ 47PF0019F0518 Great Lakes Region
4. Request Number: CE021 5. Date of Request: 05/21/21
I6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above humbered contract.
REQUEST
7 temd 8. -Description of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
Please provide credit and debit costs associated with Bulletin #07 - UPDATES DUE TO $10,626.67
EXISTING CONDITIONS AND RFI RESPONSES 35 TO 49.
Sub Total:
Total: $10,626.67
10. Name of Requesting Official: 11. Title: 12, Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
.:;r: :5“3%%3 T A s rdo 1%}?§Iaeéut ive VP, Construction po- Fhone:
630 628 8500
07/16/21
ACCEPTANCE
17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
Daniel Ramirez Contracting Officer (773) 610-5170
Signature Date:
21. Appropriation Number: 22. Allotment Number:

Rev. 5/8/96

23. Contract Change No.:

Substitute GSA Form 1137
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™ GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

Revised PRICE PROPOSAL BREAKDOWN - July 16, 2021

CE021 - Bulletin # 7

Subcontractor Direct Cost
La Force, Inc.
Market Contracting
Helm Mechanical, Inc.
May Decorating

Total Subcontractor Cost to FQC

Subcontractor Overhead
Subcontractor Profit

Total Subcontractor Mark-Ups

Subcontractor Credits
Kruger International
Norman Mechanical

Total subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance

Builder's Risk Insurance

Total Cost

Total Added Cost CE # 21 $ 10,626.67
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTIDCODE S TF e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
PS0019 9/2/2021 EQ5PCCM-20-0001
6. ISSUED BY CODE | 5P1QFB 7. ADMINISTERED BY (If other than ltem 6) CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST I:I 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: [N 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code:INNZNE 47PF0020C0007

10B. DATED (SEE [TEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $23,663.89

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo Executive Vice President - Construction
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |[16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

9/2/2021

09/02/21

(Signature of person authorized to sign)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0019 - Additional Work Within Scope due to
Building Dock.

This modification, PS0019 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CEO033R, signed and dated August 30, 2021, for a
Firm-Fixed addition to the Guaranteed Maximum Price (GMP), valued at $23,663.89, for
additional work within scope related to successfully unloading detention panels and
equipment at the loading dock, while avoiding the dock’s structural damage, which
occurred due to unforeseen circumstances unrelated to this project.

The GMP is hereby increased by $23,663.89 from $16,749,149.65, to $16,772,813.54.
The FFP remains unchanged at $1,694,990.08.

The total contract amount, inclusive of the above changes, is hereby increased by $23,663.89,
from $18,444,139.73, to $18,467,803.62.

The period of performance remains unchanged, with a substantial completion date of October
03, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..1L02052Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L02052Z..2279431.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L02052Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205Z2Z.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL02052Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205Z2Z..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L020527..2085382.1.......

47PF0020C0007/PS0019

Amount
Obligated

$9,755,762.11
$334,915.55
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | 7 | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0032 CEO033R: Addtl time for unloading detention panels. ---- BA54 1 LS $23,663.89 $23,663.89

This is MOD to the existing contract for CEO33R: Addtl time

for unloading detention panels. This is cost of additional
manpower required to successfully unload detention panels

and equipment at the loading dock while avoiding the

structurally impacted area at the dock for the dates of

9/3/21, 9/10/21, 9/17/21, 9/24/21, 10/1/21, and 10/8/21.
Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.
RIL11679.1L0205ZZ.1520.....RIL116791L0205ZZ.CIPIMP.1.0.
Obligated: $23,663.89

PoP: 09/03/2021 - 10/03/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0019
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FOC.

CONSTRUCTION MANAGEMENT

August 30, 2021
Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24 Floor Renovations
FQC #536
Budget Adjustment #47R2

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modification to the original scope of work as a
change to the project:

On August 5, 2021, FQC was informed by GSA of a change to the availability of the onsite loading dock. Specifically,
FQC was notified that access to the loading dock will not be allowed within 20 ft. of the dock for the foreseeable future.
The limitation is due to concerns with the structural integrity of the area in question. The structural concerns are not a
result of work on this project. Limitations to access to the loading dock will impact the project. This BA is presented to
specifically address the impact of dock access limitation on the delivery of detention wall panels and detention ceilings.
GSA reviewed the limitations with FQC and as a result FQC considered three options to overcome the limited dock
access. The pricing presented below has been determined to have the least cost and schedule impact.

FQC proposes to provide added manpower as required to unload and handle detention wall panels and ceilings at the
EMD loading dock while remaining outside of the impacted area. This will be accomplished via the use of a lull with the
lifting capacity to span over the impacted area to the dock platform. Due to the weight of the materials, it will be
necessary to breakdown the loads into more trips than necessary with direct access to the loading dock. The additional
trips result in added unloading time.

Attached is a trade contractor proposal and a summary recap in support of the cost impact of limited dock access on the
delivery and unloading of detention walls and ceilings between September 3, 2021, and October 8, 2021. The total firm
fixed price added cost as a result of the limitations on dock access is $23,663.89

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Approval is
required by September 1, 2021, to maintain work scheduled for September 3, 2021. Your immediate attention to this
matter is required. Please sign and return one copy of this budget adjustment noting the acceptance.

Sincerely,

FREDERICK QUINN CORPORATION

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jeff Field/ FQC
Accounting / FQC 9/2/2021

ACCEPTANCE:

Mr. Daniel Ramirez
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T. Euﬂalng Name and Address: Fenant Buildout-USMS nDage 1 0of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
- Project Number: J=. Contract Number:  47PF0O019F0518 Great Lakes Region
4. Request Number: CE033R |5. Date of Request: 8/25/2021

I6. Contractor Name and Address:
Frederick Quinn Corporation
103 8. Church St., Addison, IL 60101

Contractor. Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above humbered contract.

”

7. ltemng] 8. Description of Work 9. Amount Each Item

Ueduct Add

Provide all necessary labor, materials and equipment to accomplish the following items of
work:

Please provide cost of additional manpower required to successfully unload detention
panels and equipment at the loading dock while avoiding the structurally impacted area at $23,663.89
the dock for the dates of 9/3/21, 9/10/21, 9/17/21, 9/24/21, 10/1/21, and 10/8/21. ! :

_Stub Total:

Total: 523,0663.89
10. Name of ﬁequesﬁng Official” |1 1. Thie: 12. Phone:
IEREKE2EEAMEY Goran Simic Contracting Officer's Representative (312) 497-8859

Signatitre Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13, Coniractor’s Representglive 14, Tile: , _ 15. Phone:
. Executive Vice President (630) 628 8500
Constrution
/30/21
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
i Deducted Amount:
78. Contracting Officer 79, Tiie: 20. Phone:
Daniel Ramirez 9/2/2021 Contracting Officer (773) 610-5170
Signature Date: __
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - August 30, 2021

Subcontractor Direct Cost
Valley Security

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups
Subcontractor Bond Cost

Total Subcontractor cost to FQC

Faccost

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance

Builder's Risk Insurance

Total Cost $  23,663.89
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1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT y | 8

2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
PS0020 9/16/2021 EQ5PCCM-20-0001

6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street

CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST |:| 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101

DUNS: DI 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $2,549.36
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo Executive Vice President - Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) 09/16/21

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



DocuSign Envelope ID: F3F3A5B8-9183-41C9-8C67-4053E3A2EF00

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0020 - Additional Work Within Scope.

This modification, PS0020 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE032R2, signed and dated September 09, 2021, for a
Firm-Fixed addition to the Guaranteed Maximum Price (GMP), valued at $2,549.36, for
additional work within scope, related to removing rubber flooring and mastic containing
asbestos in front of the freight elevator on the 24th floor, as specified in the also attached
1137, dated August 30, 2021.

The GMP is hereby increased by $2,549.36 from $16,772,813.54 to $16,775,362.90.
The FFP remains unchanged at $1,694,990.08.

The total contract amount, inclusive of the above changes, is hereby increased by $2,549.36,
from $18,467,803.62, to $18,470,352.98.

The period of performance remains unchanged, with a substantial completion date of October
03, 2022.

All other terms and conditions shall remain unchanged.
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Page 3

SF30 List of Accounting Strings

. . Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,460,864.87
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $174,163.51
EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205ZZ.1520.....RIL116791L0205ZZ.CI

$30,851.85
PIMP.1.0.
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205Z2Z.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL02052Z..1474884.1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205Z2Z..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L020527..2085382.1....... $1,218,440.00

47PF0020C0007/PS0020
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | 7 | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0033 Remove ACM rubber flooring and mastic in front of freight 1 LS $2,549.36 $2,549.36

elevator on 24th floor - ENV

CEO32R - remove ACM rubber flooring and mastic in front of
freight elevator on 24th floor - ENV

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205ZZ..1824968.1........

Obligated: $2,549.36

PoP: 09/14/2021 - 10/03/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0020
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FOC.

CONSTRUCTION MANAGEMENT

September 9, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24t Floor Renovations
FQC #536
Budget Adjustment #52

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On August 31, 2021, CSS issued CE 032R1 for the project. The CE was issued to document costs
associated with unforeseen conditions on the site. Specificalty, the CE covers removal of ACM materials in
the Lobby at Elevator #24. Attached is a trade contractor proposal and a summary recap sheet in support
of the added cost of the work required by unforeseen conditions and documented by CE 032R1. The total
added firm fixed price for CEQ32R1 is $2,549.36

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted
amount.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC

Accounting / FQC
9/16/2021

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, Illinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - September 9, 2021

CE# 032R1
Subcontractor Direct Cost

Colfax Corporation
Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups
Total Subcontractor cost to FQC
OH applied to subcontractor direct cost
Profit applied to subcontractor cost
OH applied to FQC cost
Profit applied to FQC
Total FQC Mark - Ups
Payment & Performance Bond
GL Insurance

Builder's Risk Insurance

Total Cost

$  2,549.36
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

|7~ BUlding Name and Address: Tenant Bulldout-USMS [Fage T of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
{2~ Project Number: . Gontract Number: 0518 Great Lakes Region
4. Request Number: CEO032R |5. Date of Request: 08/30/2021

[5. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s} outined DElow as
a modification or modifications to the above numbered contract.

-
7. ltemg 8. Description of Work 5. Amount Each ftem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
Please provide cost to remove rubber flooring and mastic containing asbestos in front of the $2,549.36
freight elevator on the 24th floor. The flooring can be removed via heat methods and does not ! )
Ineed to be done in an containment area.
Sub Total:
Total: 2,549.36
10. Name of Requesting oncar; 11. Title: 12. Phone:
|Goran Simic Contracting Officer's Representative (312) 497-8859

|Signature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

4. Tle: Executive Vice President 15. Phone: (630)
Construction 628 8500
09/09/20
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
. Deducted Amount:
18. Comracllng Offcer 19, Tille: 20. Phone:
Daniel Ramirez 9/16/2021 Contracting Officer (773) 610-5170

Signature Date:

1. Appropriation Number: 3. Contract Change No.:
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1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT y | 2
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
PS0021 EQ5PCCM-20-0001
6. ISSUED BY CODE 5P2QEB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P2QEB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
Chicago, IL 60604 USA Chicago, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST |:| 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: DI 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007
10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $0.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
By Mutual Agreement of the Contracting Parties in accordance with FAR 43.103(a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Hayes, President
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of person authorized to sign) 11/11/21

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

11/13/2021
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Page 3
COVID-19 Safety Protocols Modification

1. The purpose of this modification is to incorporate the following clause:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT 2021)
(DEVIATION)

2. The full text of the incorporated clause is provided below:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT
2021) (DEVIATION)

(a) Definition. As used in this clause -
United States or its outlying areas means—
(1) The fifty States;
(2) The District of Columbia;
(3) The commonwealths of Puerto Rico and the Northern Mariana Islands;
(4) The territories of American Samoa, Guam, and the United States Virgin Islands; and

(5) The minor outlying islands of Baker Island, Howland Island, Jarvis Island, Johnston
Atoll, Kingman Reef, Midway Islands, Navassa Island, Palmyra Atoll, and Wake Atoll.

(b) Authority. This clause implements Executive Order 14042, Ensuring Adequate COVID
Safety Protocols for Federal Contractors, dated September 9, 2021 (published in the Federal
Register on September 14, 2021, 86 FR 50985).

(c) Compliance. The Contractor shall comply with all guidance, including guidance conveyed
through Frequently Asked Questions, as amended during the performance of this contract, for
contractor or subcontractor workplace locations published by the Safer Federal Workforce
Task Force (Task Force Guidance) at https:/www.saferfederalworkforce.gov/contractors/

(d) Subcontracts. The Contractor shall include the substance of this clause, including this
paragraph (d), in subcontracts at any tier that exceed the simplified acquisition threshold, as
defined in Federal Acquisition Regulation 2.101 on the date of subcontract award, and are for
services, including construction, performed in whole or in part within the United States or its
outlying areas.

(End of clause)

3. All other terms and conditions remain unchanged.



DocuSign Envelope ID: FDC866F6-C6CE-4CCA-ABC8-5301D521566B

1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT y | 15

2. AMENDMENT/MODIFICATION NUMBER 31fF5|59CTéVOE2|?LATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If appl/'cab/e)
PS0023 123/ EQ5PCCM-20-0001

6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street

CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST I:l 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101

DUNSIDEC 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, andreturning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $0.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo, Executive VP, Construction
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |[16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
11/29/2021

11/29/2021

(Signature of person authorized to sign)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0023 - Additional Work Within Scope & Cost
Transfer.

This modification, PS0023 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE041, signed and dated November 20, 2021, at a net
$0.00 cost, for additional work within scope, related to the Courtroom Lighting Control
Issues, as further detailed in the also attached 1137, dated November 19, 2021. The
proposal is broken down as follows:

o Additional work within scope for “SE Lighting Solution” valued at $8,157.44.

o Replenishment of Construction Contractor held contingency, for previously
authorized contingency use for purchasing material/equipment related to the “SE
Lighting Solution” valued at $1,200.00.

Total for additional work within scope : $9,357.44

o A cost transfer for unused and no longer needed, Guaranteed Maximum Price
(GMP) funds labeled “Industrial Hygienist,” to be repurposed for the additional
work added in this modification, valued at $9,357.44.

Total credited from already obligated GMP funds: $9,357.44
Net cost to GSA: $0.00

The GMP remains unchanged at $16,775,362.90.
The FFP remains unchanged at $1,724,662.68.

The total contract amount, inclusive of the above changes remains unchanged at
$18,500,025.58.

The period of performance remains unchanged, with a substantial completion date of October
03, 2022.

All other terms and conditions shall remain unchanged.
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Page 3

SF30 List of Accounting Strings

. . Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,460,864.87
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $174,163.51
EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205ZZ.1520.....RIL116791L0205ZZ.CI

$30,851.85
PIMP.1.0.
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $29,672.60
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL02052Z..1474884.1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205Z2Z..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L020527..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0023
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FOC.

CONSTRUCTION MANAGEMENT

November 20, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24t Floor Renovations
FQC #536
Budget Adjustment #58

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On November 19, 2021, CSS issued CE 041 for the project. The CE was issued to document costs
associated with modifications required to power connections for lighting on the 23" floor. Specifically, the
CE covers modifications to L-24-1-N and reinstallation of L-24-1-EX. This work is required due to
incompatibilities between existing electrical equipment required to remain and new electrical equipment
required as a part of the contract work. Attached are a trade contractor proposal and a summary recap
sheet in support of the added cost of the work required and documented by CE 041. The total firm fixed
price for CE 041 is $9,357.44.

In order to expedite the completion of the work FQC has agreed to use CMc Contingency funds, with
concurrence from the GSA COR, to purchase long lead time materials required for the work in advance of
formal approval of a contract modification. By agreement with GSA replenishment of the CMc Contingency
is included with CE 041. Further by agreement with GSA the total cost of CE 041 will be funded from
existing GMP funds designated as “Industrial Hygienist”, which is no longer required as a part of the scope
of work. Therefore, the net impact on the GMP of CE 041 is $0.00.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. GSA has requested that this work be scheduled for December 3, 2021, as such formal
approval is required by November 29, 2021. Please sign and return one copy of this budget adjustment noting
acceptance.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

John Eallonardo, LEED
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Anna Klee / CSS
Michael Finucan / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC 11/29/2021

ACCEPTANCE:
T03S. Church Street, Addison, Illinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAI RRFAKDOWN - November 202021

CE# 041
Subcontractor Direct Cost

Sharlen Electric
Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

OH applied to subcontractor direct cos
Profit applied to subcontractor cost
OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL insurance

Builder's Risk Insurance

Total Cost

$ 9,357.44
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

. Bullding Name an ress;

219 S. Dearborn

enant Buildout-
Everett M Dirksen Federal Courthouse

age 1

[2- Project Number:

I Contract Number: __ 47PF0019F0518

4. Request Number: CE041

|5. Date of Request: 11/19/2021

of 1 Pages

General Services Administration
Public Buildings Service

Great Lakes Region

6. Contractor Name and Address:
Frederick Quinn Corporation

103 S. Church St., Addison, IL 60101

a modification or modifications to the above numbered contract.

—Conlractor. Please submit your proposal, signed , for the change(s) oultlined below as

approval.

3. The industrial hygenist SOV line

2. The cost for any material/equipment purchased prior to approval of this CE through contingency
funds should be itemized, and contingency funds replenished with funding from this CE upon its

reallocation of funds within the contract should equal #1 & #2 above in total.

item will be utilized to fund the cost of this work. This

Sub Total:

($9,357.44)

REQUEST
7. ltemg] 8, Description of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work: '
1. Cost for solution work as described in attachments "SE Lighting Solution" and "SK-E." $8,157.44
$1,200.00

Total:

$0.00

10, Name of Requesting Official:
Goran Simic

Isignature Date:

11. Title:
Contracling Officer's Representative

1 2._'F-"h0ne:
(312) 497-8859

"PROPOSAL

The undersigned conltractor agre
No work on any of the changes shall ba started until this proposal is ac

13. Contraclor's Representative

14. Title: Executive VP, Construction

es 1o perform any or all of the above changes for the amount indicated above.
cepted by the Contracting Officer.

15. Phone: g3

Signature
I21 . Appropriation Number:

11/29/2021

Eallonardo
628 8500
{3:11/20/2021
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:

Deducted Amount:
78, Contracting Ofic, 19, Tille: I26. Fhone:
Daniel Ramirez Contracting Officer (773) 610-5170

22. Allotment Number:

23. Cnnlracl_Ehange No.:

Rev. 5/8/86

Substitute GSA Form 1137
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550 W. Jackson Blvd., Suite 600, Chicago, IL 60661
Buildings - Transportation « Utilities = Consuiting

She/Her/Hers

0000
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |~ CONTRACTIDCODE S TF e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifappl/'cab/e)
PS0024 12/13/2021 EQ5PCCM-20-0001
6. ISSUED BY coDE | 5P1QFB 7. ADMINISTERED BY (/f other than Item 6) CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: _ 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code:- 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $7,593.80

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo - Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) 12/10/2021
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



DocuSign Envelope ID: D28F41DF-AF92-4D5F-91E3-8CDCIBE6EO4A
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0024 - Additional Work Within Scope.

This modification, PS0024 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE038, signed and dated November 09, 2021, at a
firm-fixed price of $7,593.80, for additional work within scope, related to removing
exhaust ductwork and associated box, as further detailed in RFI response #103, issued
October 07, 2021.

The GMP remains unchanged at $16,775,362.90.
The FFP is hereby increased by $7,593.80, from $1,724,662.68, to $1,732,256.48.

The total contract amount, inclusive of the above changes is hereby increased by $7,593.80,
from $18,500,025.58, to $18,507,619.38.

The period of performance remains unchanged, with a substantial completion date of October
03, 2022.

All other terms and conditions shall remain unchanged.
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Page 3

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,460,864.87
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $174,163.51
lI:E“Il\'lv-ltg1F“.gf)02000007.2021.192X.05.P0525254.PG54.PG413.N20.RIL1 1679.1L0205ZZ.1520.....RIL116791L0205ZZ.ClI $30,851.85
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $29,672.60
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..I1L0205Z2Z..1824968.1....... $7,593.80
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0024
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | 7 | UNIT PRICE AMOUNT
ORDERED A
(a) (b) © (d) (e) ()
0036 CEO038 - Round Duct Below Freight Elevator Ceiling 1 LS $7,593.80 $7,593.80

Due to unforeseen site conditions on the 24th floor freight

elevator lobby, RFI #103 was submitted to A/E team

requesting direction from the design team on a 6" round duct

that is below the ceiling plane. On 10/12/21 the A/E team
answered the RFI by identifying the duct as abandoned and
provided a detailed 15 step removal process. On 11/4/21 a

call was made verifying the duct in place and a follow-up

email was sent requesting removal of any labor and materials

to build separation barriers because existing could be used.

On 11/09/21 BA#056R was issued in the amount of $7,593.80.
The cost was evaluated against actual in field labor time

required to perform setup and removal of ACM materials in

the past. On 11/10/21 it was determined that the cost

proposal is fair and reasonable for the scope proposed.
Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..
IL0205ZZ..1824968.1.......

Obligated: $7,593.80

PoP: 12/18/2019 - 10/03/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0024
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FOC.

CONSTRUCTION MANAGEMENT

November 8, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #56R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On October 13, 2021, CSS issued CE 038 for the project. The CE was issued to document costs
associated with unforeseen conditions on the site. Specifically, the CE covers removal of ACM materials as
required by the response provided to RFI #103. Attached is a revised trade contractor proposal and a
summary recap sheet in support of the added cost of the work required by unforeseen conditions and
documented by CE 038. The total added firm fixed price for CE038 is $7,593.80.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted
amount.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

FREDERICK QUINN CORPORATION

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

r. Daniel Hamirez

103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION
[Page 1 of 1 Pages

. Building Name an ress: enant Buildout-
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
IZ-Project Number: . Contract Number: Great Lakes Region
4. Request Number: CE038 5. Date of Request: 10/13/21

I5. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

v
7. ltemyq 8. Description of Work 9. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
Please provide cost remove to 6" exhaust ductwork and associated box as detailed in RFI $7,593.80
response #103.
Sub Total:
Total: 57,595.80
70. Name of Requesting OMicial: 1. Tile: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859

Signatura Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

14. Title: 15, Phope:
Executive Vice President ?63'2)51 628 8500

Nam
11/9/2021 Construction
Sign, Date:
ACCEPTANCE
[16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
19. Title:
Contracting Officer

12/13/2021

te:

2. Allotment Number:

Substitute GSA Form 1137
Rev. 5/8/96
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - November 9, 2021

CEit 038

Subcontractor Direct Cost

Colfax Corporation

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost

Total Added Cost CE # 038 S 7,593.80
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |~ CONTRACTIDCODE S TF o
2. AMENDMENT/MODIFICATION NUMBER 3. EFi%CTiVE I%ATZE]_ 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp/icab/e)
PS0025 /15/20 EQ5PCCM-20-0001
6. ISSUED BY CODE | 5P1QFB 7. ADMINISTERED BY (I other than ltem 6)  CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST I:I 9B. DATED (SEE [TEM 11)
ADDISON, IL 60101
DUNS: [N 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE [TEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $0.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of person authorized to sign)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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SF30 List of Accounting Strings

Accounting String
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..2279431.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205Z2Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

47PF0020C0007/PS0025

Amount
Obligated

$9,754,007.39
$337,464.91
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$31,427.32
$7,593.80
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE

OF

4

ITEM NO.
(@)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(c)

UNIT

UNIT PRICE
(e)

AMOUNT
V)

0012

0037

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

or daily COVID Disinfecting ------- $8,993,746.11 cost

constr RWA N1824968 portion (See CLIN 11 for TI BA54 portion)
Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

or daily COVID Disinfecting ------- $8,993,746.11 cost

constr RWA N1824968 portion (See CLIN 11 for TI BA54 portion)
Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..
IL0205ZZ..1824968.1.......

Obligated: $8,991,991.39

PoP: 12/18/2019 - 10/03/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

CEO046 - Existing Load Calculation on Panel 24-3

Due to unforeseen site conditions on the 24th floor North

West Electrical Closet it has become necessary to perform a

load testing analysis on panel L24.3 to confirm existing

load. This direction is being recommended by the AOR's

Electrical Engineer via email delivered 11.30.21. This

change will be funded out of the CMc savings, therefore,
$1,754.72 will be de-obligated from that accounting line and
re-obligated to the appropriate funding line for this work,

resulting a $0 modification.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1.......

Obligated: $1,754.72

PoP: 09/14/2021 - 10/03/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

EA

LS

$8,991,991.39

$1,754.72

$8,991,991.39

$1,754.72

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0025
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FOC.

CONSTRUCTION MANAGEMENT

December 10, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24t Floor Renovations
FQC #536
Budget Adjustment #60

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On December 8, 2021, CSS issued CE 046 for the project. The CE was issued to document costs
associated with electrical work in addition to the project requirements. Specifically, the CE requires that
electrical monitoring equipment be provided and connected to Panel L24-3. After completing monitoring for
3 days a report will be provided to IDA. The report is required in order to allow IDA to complete design
modifications which are required due to the incompatibility of existing and new electrical equipment.
Attached is a trade contractor proposal and a summary recap sheet in support of the added cost of the
work required by CE 040. By agreement with GSA the cost of this work will be funded from Project Savings
funds which are within the CMc GMP. The total firm fixed price for CE 046 is $1,754.72. The net impact on

the GMP is $0.00

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Please sign and
return one copy of this budget adjustment noting acceptance.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

ohn Eallonardo,
Executive VP Construction

Cc: Carly Thompson / GSA
727Irene Kazazakis / GSA
Michael Wood / CSS
Anna Klee / CSS
Michael Finucan / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, Illinois 60101

|
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
| www.fquinncorp.com



DocuSign Envelope ID: EEC1C34E-9C06-4787-A232-B0546A7D2C9D

GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - December 10, 2021

CE# 046
Subcontractor Direct Cost

Sharlen Electric

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder’s Risk Insurance

Total Cost S 1,754.72

Total Added Cost CE # 040 S 1,754.72
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

IT- Buillding Name an ress: enant Buildout-
Everett M Dirksen Federal Courthouse
219 S. Dearborn

[Page 1 of 1 Pages

General Services Administration
Public Buildings Service

{Z. Project Number: 3. Contract Number:  47PF0019F0518 Great Lakes Region
4. Request Number: CE046 5. Date of Request: 12/08/21

[B. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

Contractor shall take reading over 3 day period while panel is under peak energy usage.

offset the cost for item #1.

2. Please provide credit (deduct) from SOV line item "Project Savings". This reallocation should

REGUEST
7. temg B. Descnption of Work . Amount Each ltem
Deduct Add
Provide aﬁ?ecessary labor, materials and equipment to accomplish the following items
of work:
1. Please provide cost (add) to perform an exisitng demand load calculation on panel L24-3. $1,754.72

($1,754.72)

Sub Total:
Total: S0 U0
0. Name of Requesting Oficral: 1. THe: 12. Phone.
Irene Kazazakis Contracting Officer's Representative (312) 550-1864
Signature Date:
PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

3. Contractors Representative 4. Tlle. EXecuctive vice president [15. Phone:
Name:John Eallonardo Construction (630) 628 8500
te: 12/10/21
ACCEPTANCE

17. Accepted Amount

y the Government:

. ltems Accepte

Added Amount:
Deducted Amount:

9. Tile:
12/15/2021 Contracting Officer

Date:

2. Allotment Number:

Rev. 5/8/96

Substltute GSA Form 1137
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0025 - Additional Work Within Scope.

This modification, PS0025 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE046, signed and dated December 10, 2021, at a net
$0.00 cost, for additional work within scope, related to the Courtroom Lighting Control
Issues, as further detailed in the also attached 1137, dated November 19, 2021. The
proposal is broken down as follows:

e Additional work within scope to perform an existing demand load calculation on

panel L22-3, valued at $1,754.72.
Total for additional work within scope : $1,754.72.

e A credit for unused and no longer needed, Guaranteed Maximum Price (GMP)
funds labeled “Project Savings,” to be repurposed for the additional work added
in this modification, valued at $1,754.72.

Total credited from already obligated GMP funds: $1,754.72.

Net cost to GSA: $0.00

The GMP remains unchanged at $16,775,362.90.

The Firm Fixed Price (FFP) remains unchanged at $1,732,256.48.

The total contract amount, inclusive of the above changes remains unchanged at
$18,507,619.38.

The period of performance remains unchanged, with a substantial completion date of October
03, 2022.

All other terms and conditions shall remain unchanged.

Language
added after
mod execution

on
01/05/2022
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |~ CONTRACTIDCODE S TF e
2. AMENDMENT/MODIFICATION NUMBER 3 59050 4. REQUISITION/PURCHASE REQUISITION NUMBER |5, PROJECT NUMBER (If applicable)
PS0026 EQ5PCCM-20-0001
6. ISSUED BY CODE | 5P1QFB 7. ADMINISTERED BY (If other than ltem 6)  CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | p5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST [] 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: [N 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $58,755.72

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Daniel Ramirez, Contracting Officer

John Eallonardo Eexcutive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
1/12/2022
(Signature of person authorized to sign) 1/11/2022 t
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0026 - Additional Work Within Scope and time
extension.

This modification, PS0026 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE037Rz2, signed and dated September 23, 2021, at a
Firm-Fixed Price of $46,612.42, for additional work within scope, related to demolishing
the phase #02 cell block, as further detailed in a drawing titled “Draft-Ex Cellblock-Min
Wall Removal in Containment_REVISED,” dated September 21, 2021. This work
requires a period of performance extension of 7 calendar days.

e The signed, attached proposal CE039, signed and dated December 17, 2021, at a

Firm-Fixed Price of $12,143.30, for additional work within scope, related to the added
column enclosures, as further detailed in Bulletin #010.

The Firm Fixed Price (FFP) is hereby increased by $58,755.72, from $1,732,256.48 to
$1,791,012.20.

The Guaranteed Maximum Price (GMP) remains unchanged at $16,775,362.90.

The total contract amount, inclusive of the above changes, is hereby increased by $58,755.72,
from $18,507,619.38 to $18,566,375.10.

The substantial completion is hereby extended from October 03, 2022, to October 10, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..2279431.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205Z2Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

47PF0020C0007/PS0026

Amount
Obligated

$9,754,007.39
$337,464.91
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$43,570.62
$54,206.22
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE

OF
5

ITEM NO.
(a)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(c)

UNIT
(d)

UNIT PRICE
(e)

AMOUNT
()

0038

0039

CEO037 Phase 2 Min Wall Removal in Containment & Time Extension
Due to unforeseen site conditions on the 24th floor within

the secure cell block area CE#022 was issued 5/27/21to

demolish all of the existing cell block walls within

containment. As work progressed i

modification was issued to the A/E team to perform an

investigation on the cell block walls which took place

9/23/21. On 9/29/21 a report was issued by Carnow Conibear
) B

9/23/21 CE # 037 and drawing titled "DRAFT-Ex Cell block-Min
Wall Removal in Containment_REVISED" was issued to FQC to
provide cost of minimal wall removal within containment.

TIME EXTENSION: During schedule review meetings, FQC stated
the SS and Lag relationship had been removed between because
the amount of abatement needed would not allow for demo to
occur exactly 10 days after the start of abatement as

originally planned. FQC also stated that the original 20

days allotted for activity A1720 Selective demo could be

reduced to 18 days because there would be less demo needed
after abatement. CSS conducted a Time Impact Analysis and
concluded that these schedule items are acceptable.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..
1L020527..1824968.1.......

Obligated: $46,612.42

PoP: 09/14/2021 - 10/10/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

CEO039 Bulletin #10

Due to unforeseen site conditions on the 24th floor Bulletin

#10 (EXISTING CELLBLOCK MODIFICATIONS) was issued 10.14.21.
On 10/18/21 an 1137 was issued by CSS to FQC for a cost

proposal to perform the work. On 12/01/21 BA#59 was issued

by FQC in the amount of $12,451.94. On 12/03/21 CSS sent
comments on why the labor rates did not match rates on

previous proposals. On 12/17/21 BA #59R was issued for

$12,143.30 which had the corrected subcontractor labor rate

and the clarification that the prior change orders did not

LS

LS

$46,612.42

$12,143.30

$46,612.42

$12,143.30

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0026
102 of 397
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PAGE OF
b 5
ITEM NO. SUPPLIES OR SERVICES QUANTITY | \i7 | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) (f)

(c)

include premium time for the painting contractor and should

have. The carpenter subcontractor rate was also corrected to
[T The cost proposal was evaluated based on previous
costs proposals, means costs, and actual in field

productivity. On 12/21/21 it was determined that the cost

proposal is fair and reasonable for the scope of work

proposed.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
1L0205ZZ..1824968.1........

Obligated: $12,143.30

PoP: 09/14/2021 - 10/10/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0026
103 of 397



DocuSign Envelope ID: D140C401-2FA1-4894-BF01-E50BE838B0DO0

FOC

CONSTRUCTION MANAGEMENT

November 5, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #49R2

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects (IDA),
Frederick Quinn Corporation (FQC) is proposing the following modification to the original scope of work as a change to the
project:

Previously GSA requested that FQC provide price and schedule impacts which would result from a change to the requirements
of selective demolition during Option 2 Phase 2. Specifically, GSA requested that FQC present the impact of demolishing and
disposing of all interior partitions as asbestos containing materials (ACM). FQC forwarded BA#49 on August 17, 2021, in
response to the request from GSA. BA#49 required additions to the contract amount of $309,967.56 and 28 calendar days to
the period of performance.

Subsequent to the receipt of BA#49 GSA, CSS & IDA have revised the scope of added abatement work. On September 23,
2021, CSS issued CE #037. CE #037 details limited additional ACM work in Option #2, phase 2. The additional ACM work is
shown on drawings ASB 200 & ASB 201 dated 9/21/2021.

Attached are trade contractor proposals and a summary recap in support of the cost impact of demolishing and disposing of a
portion of the option 2 phase 2 interior partitions as ACM. The total firm fixed price added cost as a result of the added ACM

work is $46,612.42

The July 21 approved project schedule was updated with the impact of this work and submitted with BA#49R. That update
documented an extension of the period of performance of 10 calendar days. On October 21, 2021, CSS forwarded comments
on BA#49R recommending that the schedule impact be recalculated using a different baseline schedule. Attached is a schedule
update which evaluates the time impact of the change in work based on the last reviewed project schedule update, dated
August 31, 2021. The impacted work is detailed by activities A1720 and A4080, which impact the critical path of the project
schedule. The work will require an extension of the contract time. At this time the impact of the work is an extension of the
period of performance by 7 days. The new substantial completion date will be October 10, 2021.

At the direction of GSA, FQC is unable to proceed with this work without formal approval of the added cost and time. Your
immediate attention to this matter is requested.

Please do not hesitate to contact me should you have any questions regarding the above.
Sincerely,

ohn Eallonardo,
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic/ GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez
103 S. Church Street, Addison, lllinois 60101

CONSTRUCTION MANAGEMENT | DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com



DocuSign Envelope ID: D140C401-2FA1-4894-BF01-E50BE838B0D0

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T.Bul alng Name and Address. Tenant Buildout-USMS

Everett M Dirksen Federal Courthouse
219 S. Dearborn

Page 1 of 1 Pages

General Services Administration
Public Buildings Service

2. Project Number:

3. Contract Number:

47/PF0019F0518

Great Lakes Region

4. Request Number: CE037R2 5. Date

of Request: 09/23/21

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

BSEHEXB¥RX Irene Kazazakis

Date:

Signature

Contracting Officer's Representative

REQUEST
7. ltemg 8. Description of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
Please provide cost for demolishing phase #02 cell block walls in accordance with drawing titled $46,612.42
"DRAFT-Ex Cellblock-Min Wall Removal in Containment_REVISED" Issued 9-21-21
Sub Total:
Total: $46,612.42
10. Name of Requesting official: 11. Title: 12. Phone:

(312) 497-8859

PROPOSAL

No work on any of the changes shall be

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.

started until this proposal is accepted by the Contracting Officer.

Daniel Ramirez

/12/2022

Signature

Contracting Officer

13. Contraﬁor‘s Re, rfsentative 14. Title: ] ] 15. Phone:
Name: John Eallonardo Executive Vice President (630) 628
Construction
Signature Date: 12/17/2021 8500
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting 19. Title: 20. Phone:

(773) 610-5170

22. Allotment Number:

23. Contract Change No.:

Rev. 5/8/96

Substitute GSA Form 1137
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - November 5, 2021

Subcontractor Direct Cost
Colfax Corporation

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups
Subcontractor Credits

UsD, LLC

Total Subcontractor cost to FQC

raccos: (NI

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost S 46,612,492
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FOC.

CONSTRUCTION MANAGEMENT

December 17, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez
U. 8. General Services Administration / Great Lakes Region

230 South Dearborn
Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24 Floor Renovations
FQC #536
Budget Adjustment #59R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On October 18, 2021, CSS issued CE 039 for the project. The CE was issued to document costs
associated with Bulletin# 10 issued by IDA on September 14, 2021. Specifically, the CE covers existing
conditions in the Option 2 Phase 2 area of the project. Part of the work identified in Bulletin #10, limited
demolition of walls within abatement, has been separately addressed in pricing provided to GSA.
Therefore, that work is excluded from this proposal. The remaining work required by Bulletin # 10 includes
the addition of drywall column enclosures to the project. Attached are trade contractor proposals and a
summary recap sheet in support of the added cost of the work required by CE 039. The total firm fixed

price for CE 039 is $12,143.30.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Please sign and
return one copy of this budget adjustment noting acceptance.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
irene Kazazakis / GSA
Michael Wood / CSS
Anna Klee / CSS
Michael Finucan / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, lllinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION
TPage 1 of 1 Pages

T. BuNding Name anad Adaress: Tenant Bulldout-USMS
Everett M Dirksen Federal Courthouse General Services Administration |
219 S. Dearborn Public Bulldings Service
|2 Project Number: Iﬂ. Coniract Number:  4/PFO019r0518 Great Lakes Region
4. Request Number: CE039 J5. Date of Request: 10/18/21
I6. Conlractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
T
/. ltemq 8. Descnption of WOrK 9. Amount £ach Item
Deduct Ada
Provide all necessary labor, materlals and equipment to accomplish the following items
of work:
Please provide cost for the added column enclosures for exterior columns within the $12,143.30
existing cellblock as detailed in Bulletin #010.
Sub Total:
Total: 312, 123.30
T0. Name of Requesting Omiclal: 11, Te; FZ Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signalure Date:
PROPOSAL
The undersigned contractor agrees 1o perform any or all of the above changes for the amount indicaled above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13, Contracior's Representative 14. Title: Executive Vice President 15. Phone: (630)
Name: John Eallonardo Construction 628 8500
12/17/202L
ACCEPTANCE
17. Accepted Amount:
Added Amount:
) Deducted Amount:
79. Tile: - Phone:
1/12/2022 Contracting Officer (773) 610-5170
Date:
~Coniract Change No.:

2. Allotment Number:

Substitute GSA Form 1137

Rev. 5/8/96
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CE# 039

Subcontractor Direct Cost
Market Contracting, Inc.
May Decorating

Subcontractor Overhead

Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

OH applied to subcontractor direct cog
Profit applied to subcontractor cost
OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance

Builder's Risk Insurance

Total Cost

Total Added Cost CE # 039

GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - December 17, 2021

$ 12,4330

$ 12,143.30
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |~ CONTRACTIDCODE S TF e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp/icab/e)
PS0027 1/26/2022 EQ5PCCM-20-0001
6. ISSUED BY CODE | 5P1QFB 7. ADMINISTERED BY (I other than ltem 6)  CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST I:I 9B. DATED (SEE [TEM 11)
ADDISON, IL 60101
DUNS: [N 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE [TEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: ($22,036.44)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo - Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
_ 1/26/2022
(Signature of person authorized to sign) 01/26/2022
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0027 - Credits Resulting from Scope Changes.

This modification, PS0027 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE026, signed and dated December 01, 2021, as a credit to the
Guaranteed Maximum Price (GMP) of $13,120.00, for the reduction of beam
penetrations and structural reinforcing per bulletins #6 and #7, as detailed on attached
1137 form dated December 01, 2021.

e The attached proposal CE036, signed and dated December 15, 2021, as a credit to the
GMP of $8,916.44, for the removal of the work associated with replacing the exhaust
duct risers, per submittal 129-Exhaust Riser Pressure Reports-0, dated September 02,
2021.

The Firm Fixed Price (FFP) remains unchanged at $1,791,012.20.

The GMP is hereby decreased by $22,036.44, from $16,775,362.90 to $16,753,326.46.

The total contract amount, inclusive of the above changes, is hereby decreased by $22,036.44,
from $18,566,375.10, to $18,544,338.66.

The substantial completion date remains unchanged at October 10, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..2279431.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205Z2Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

47PF0020C0007/PS0027

Amount
Obligated

$9,731,970.95
$337,464.91
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$43,570.62
$54,206.22
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | T | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0012 Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost 1 EA $8,969,954.95 | $8,969,954.95

or daily COVID Disinfecting ------- $8,993,746.11 cost

constr RWA N1824968 portion (See CLIN 11 for TI BA54
portion) Reduced to $8,969,954.95 via mod PS0027.

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost
or daily COVID Disinfecting ------- $8,993,746.11 cost

constr RWA N1824968 portion (See CLIN 11 for TI BA54
portion) Reduced to $8,969,954.95 via mod PS0027.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

Contract Type: Firm Fixed Price

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..

IL0205Z27..1824968.1.......
Obligated: $8,969,954.95

PoP: 12/18/2019 - 10/10/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0027
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FOC.

CONSTRUCTION MANAGEMENT

November 5, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #50R2

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQCY) is proposing the following modification to the original scope of work as a
change to the project:

On July 1, 2021, CSS issued CE026 for the above referenced project. This CE documents a reduction of work required
on the projects. Specifically, the number of penetrations required to be reinforced in the existing building structure has
been reduced as a result of coordination in the field. After review of BA#50, BA# 50R and a field conference between
FQC & CSS it has been determined that the number of reduced penetrations is 8. A credit for 8 penetrations is due.

Attached is a trade contractor proposal in support of the cost impact of the reduced work. The total price reduction is

($13,120.00)

Please do not hesitate to contact me should you have any questions regarding the above.
Sincerely,

FREDERICK QUINN CORPORATION

Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD | GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

ﬁuilding Name and Address: Tenant Buildout-USMS rﬁage 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
'ﬂ'mject Number: [3. Contract Number: 47PF0019F0518 Great Lakes Region
I5. Date of Request:  07/01/21, Updated 12/01/2021

4. Request Number: CE026
|6. Contractor Name and Address:
Frederick Quinn Corporation

103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as

a modification or modifications to the above numbered contract.
REQUEST

9. Amount Each ltem

8, Eescription of Work

Ftemd
Deduct Add

Provide aﬂ_necessary labor, materials and equipment to accomplish the foﬁowing items of
work:

Please provide credit for the redution of beam penetrations and strucural reinforcing per bulletin
#6 and bulletin #7. These credits were not applied towards bulletin #6 and #7 costs because

it was unknown if additional penetrations/reinforcements would be required fof OT)E ($13,120.00)

Sub Total:
Total: ($13,120.00)
10. Name of Requesting Official: 11. Title: 12. Phone:
|irene S. Kazazakis Contracting Officer's Representative (312) 886-1062
Signalure Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contractor's Representative 14Eﬁtle: ) - - 1?‘ Phosle:
xXecutive Vice President 630)628 8500
Construction
ignatune
ACCEPTANCE
16. ltems Accepted by the Govemnment: 17. Accepted Amount:
Added Amount:
Deducted Amount:

18. Contracting Officer 19. Title: 20. Phone:
|Daniel Rami Contracting Officer (773)610-5170
Signature al%/z 6/ 2022

21, Appropriation Number: 22. Allotment Number: 23. Contract é-hange No.:

Substitute GSA Form 1137

Rev. 5/8/96
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FOC.

CONSTRUCTION MANAGEMENT

December 17, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #55R

Dear Mr. Ramirez:
In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects

(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On September 10, 2021, CSS issued CE 036 for the project. The CE requests a credit to acknowledge that
the existing duct risers betweenthel ~ " lanbe re-used.
The contract documents require new duct risers to be installed. This reduction in work is possible after the
condition in the existing duct work was verified and tested. Attached are trade contractor credit proposals
for this reduction in work. The total credit for CE 036 is ($8,916.44)

At the direction of GSA, FQC is unable to proceed with the modified work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted
amount.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

FREDERICK QUINN CORPORATION

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS 3
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

| 103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595

www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

. Building Name an ress: enant Buildout- |'Page1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
2" Project Number: I3. Contract Number: A7PFO0TOF0518 Great Lakes Region
4. Request Number: CE036 |5. Date of Request: 9/10/21

I5. Contractor Name and Address:

Frederick Quinn Corporation

103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
T

“Tlemg B. Description of Work 8. Amount Each ltem
educ! Add

Provide all necessary labor, materials and equipment to accomplish the following items
of work:

Please provide credit for the removal of the work associated with replacing the exhaust duct risers ($8, 916 .44)
that have been tested and approved for reuse by EOR per submittal "129-Exhaust Riser Pressure

Reports-0" dated 9/2/2021

Sub Total:
Total: (58,916.44)
10. Name of Requesting onciar: 1. Title: 12. Phone:
fGoran Simic Contracting Officer's Representative (312) 497-8859

Isignature Date:

PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Conlracting Officer.

3. Con aclor's Representaly 14, Tile: . _ . 15. Phone:
Inzme: YO allonardo Executive Vice President (630) 628 8500
Construction
ACCEPTANCE
[16. ltlems Accepted by the Government: 7. Accepted Amount:
Added Amount:

Deducted Amount:

19. Title:
Contracting Officer

1/26/2022
Date:

2. Allotment Number:

Substitute GSA Form 1137

Rev. 5/8/96
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTIDCODE S TF e
2. AMENDMENT/MODIFICATION NUMBER 3. EFEEC::LTIVZE I%AZTE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp/icab/e)
PS0028 /1/20 EQ5PCCM-20-0001
6. ISSUED BY COoDE | 5P2QEB 7. ADMINISTERED BY (If other than ltem 6) CODE [ 5P2QEB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
Chicago, IL 60604 USA Chicago, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: [N 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code m=mmmm 47PF0020C0007

10B. DATED (SEE [TEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $3,260.16
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo Executive VP, Construction
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |[16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

2/1/2022

(Signature of person authorized to sign) 02/01/2022 (Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



DocuSign Envelope ID: 7CA284BF-A988-4F01-8771-5DFAAOBA1B61
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0028 - Additional Work Within Scope, CE048.

This modification, PS0028 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE048, signed and dated January 12, 2022, at a firm-fixed price
of $3,260.16, for additional work within scope related to upgrading all cylinders to
I (B)T)E) |doors on the 24th floor,
as detailed in the attached 1137 form dated December 16, 2021.

The Firm Fixed Price (FFP) is hereby increased by $3,260.16, from $1,791,012.20, to
$1,794,272.36.

The Guaranteed Maximum Price (GMP) remains unchanged at $16,753,326.46.

The total contract amount, inclusive of the above changes, is hereby increased by $3,260.16,
from $18,544,338.66 to $18,547,598.82.

The substantial completion date remains unchanged at October 10, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..2279431.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205Z2Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

47PF0020C0007/PS0028

Amount
Obligated

$9,731,970.95
$337,464.91
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$46,830.78
$54,206.22
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | \7 | UNIT PRICE AMOUNT
ORDERED
@ (o) i I ©) 0
0040 CE048] 1] Ls $3,260.16 $3.260.16

Due to Tenant request o_an 1137

was issued on 12/16/22 by CSS to FQC for a cost proposal to
upgrade to—, On 1.12.22 BA#54 was
issued by FQC in the amount of $3,260.16. The cost proposal
was evaluated and comments/questions were returned 1.14.22.
On 1.14.22 the questions and comments were returned. The
proposal was reviewed, and and costs were evaluated against
pricing provided by American lockets. Based on pricing

procured by CSS and previous cost proposals, with the

similar scope, it was determined on 1.26.22 the proposal was
considered fair and reasonable.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
1L020527..1824968.1.......

Obligated: $3,260.16

PoP: 09/14/2021 - 10/10/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0028
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FOC

CONSTRUCTION MANAGEMENT

January 12, 2022

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #63

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On December 16, 2021, CSS issued CE #48 for the project. The CE requested pricing for modifications to
the project as requested by the USMS during the review of finish hardware and keying. Specifically, the
madification to the finish hardware requirements is to change 10[ o I | Attached
are a trade contractor proposal and a summary recap sheet in support of the added cost of the materials
modified during the finish hardware and keying review process as documented by CE048, and as further
defined in the attached proposal. The total firm fixed price for CE 048 is $3,260.16.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting acceptance.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Anna Klee / CSS
Michael Finucan / CSS
Jack Hayes / FQC
Jeff Field/ FQC 2/1/2022
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, Illinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS TFaae 1 o 1 Fages .
Everett M Dirksen Federal Courthouse General Services Administration
L_ 219 S. Dearborn Public Buildings Service
2. Project Number: 3. Contract Number: Z7PFO0TOF0518 Great Lakes Region
4. Request Number: CE048 |5. Date of Request: 12/16/21
15. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
ontractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
L
7. nemq B. Descnption of Work 9. Amount Each fiem
Deduct Agd
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
s 4
Please provide labor and material costs to upgrade all cylinderstq ] | 5Z2co.| e
| ()X ~ |doors on the 24th floor.
Sub Total:
Total: #5260 /s
10. Name of Requesting Omicial: 1. The: 12. Phone:
Irene Kazazakis Contracting Officer's Representative (312) 550-1864
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
rs R tive 14. Title: 15. Phone:
ors e v 2 E itle E-V,z [mﬁ . one IO
/ /
Date: /z/é'Z 25 ¥5v0
ACCEPTANCE
~Tlems Accepled Dy the Government. 7. Accepted Amount:
Added Amount:
Deducted Amount:
9. The:
2/1/2022 Contracting Officer
Date:

2. Allotment Number:

Substitute GSA Form 1137

Rev. 5/8/96
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - January 12, 2022

CE# 048
Subcontractor Direct Cost

La Force, Inc.

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost S 3,260.16

Total Added Cost CE # 048 $ 3,260.16
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1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT y | 10

2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
PS0029 EQ5PCCM-20-0001

6. ISSUED BY CODE 5P2QEB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P2QEB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street

Chicago, IL 60604 USA Chicago, IL 60604 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST |:| 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101

SAM Unique Entity ID (UEI): (I 0A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, andreturning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $51,487.79

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not |:| is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo, Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
_ 3/1/2022
(Signature of person authorized to sign) 02/28/22

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



DocuSign Envelope ID: 4B377AA9-4AD8-4029-8024-E99F3C5C09B1
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U.S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0029 - Additional Work Within Scope & Savings
Reallocation.

This modification, PS0029 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE042, signed and dated February 09, 2022, at a firm-fixed price
of $51,487.79, for additional work within scope related to Bulletin 11, issued on
November 22, 2021.

e The attached proposal CE052, signed and dated February 09, 2022, to reallocate
$70,325.97 from the earned project’s savings to the CMc held contingency. These funds
are to replenish FQC'’s construction contingency, for previously approved uses of that
contingency that have been reconsidered by GSA as additional work within scope. This
results in a net $0.00 change to the Guaranteed Maximum Price (GMP).

The Firm Fixed Price (FFP) is hereby increased by $51,487.79, from $1,794,272.36, to
$1,845,760.15.

The GMP remains unchanged at $16,753,326.46.

The total contract amount, inclusive of the above changes, is hereby increased by $51,487.79,
from $18,547,598.82 to $18,599,086.61.

The substantial completion date remains unchanged at October 10, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..2279431.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205Z2Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

47PF0020C0007/PS0029

Amount
Obligated

$9,731,970.95
$337,464.91
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$98,318.57
$54,206.22
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | T | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0041 CE042 Bulletin 11 1] s $51487.79|  $51.487.79

CEO042 For Bulletin 11 which is related to various partition

changes and includes revisions to mechanical, electrical and
plumbing items.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1........

Obligated: $51,487.79

PoP: 09/14/2021 - 10/10/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0029
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FOC

CONSTRUCTION MANAGEMENT

February 9, 2022

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #61R

Dear Mr. Ramirez:

in accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On November 19, 2021, IDA issued Bulletin #11 for the project. The bulletin detailed modifications to the
project as required by existing conditions and field coordination of the work. Revisions were issued to
Drawing sheets G-001, A124.A.1, A124.B.1, A124A.2, A124.B.2, A313, S125, 8201, MD124.2, M124.1,
M124.2, M7083, E124.1, E224.1, E224.2, P124.2, P223, P224.2, T224 & T300. On November 23, 2021,
CSS issued CE 42 to document costs associated with Bulletin #11. As noted in the attached proposals
several items included in Bulletin #11 have been accounted for on sperate cost proposals and are therefore
excluded from this proposal. Attached are trade contractor proposals and a summary recap sheet in
support of the added cost of the work required and documented by CE 042 and as further defined in the
attached proposals. This revised price has been modified to address questions from a review of BA#61 by
CSS dated 12/22/2021. The total firm fixed price for CE 042 is $51,487.79.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting acceptance.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

John Eallonardo, L
Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Michael Finucan / CSS
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, Illinois 60101
DESIGN BUILD 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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I q GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENQVATIONS

Revised PRICE PROPOSAL BREAKDOWN - February 9, 2022

Eft 042
Subcontractor Direct Cost

Sharlen Electric
Helm Mechanical
Market Contracting
May Decorating

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

OH applled to subcontractor direct cost
Profit applled to subcontractor cost

OH applied to FQC cost

Profit applled to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Bullder's Risk Insurance

Total Cost $  51,487.79

Total Added Cost CE # 042 $  51,487.79
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

[T, Bullding Name and Address: _ Tenant Bulldout-USWS [Page 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service

{2 Project Number: 3. Contract Number: _ 4/PF0010F0518 | Great Lakes Region

4. Request Number: CE042 |5. Date of Request: 11/23/2021

[5- Confractor Name and Adaress:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

T
. itemg 8. Description of Work 8. Amount Each ltem
Deduct Add
Provide all necessary labor, materlals and equipment to accomplish the following items
fof work:
|Please provide cost associated with Bulletin #11 issued by Interactive Design 11.22.21. $51,487.79
Sub Total:
Total: SB1,487.75
10. Name of Requesting Oflcial: T1. Tile: 72. Phone:
FrEnEimeX Irene Kazazakis Contracting Officer's Representative (312) 497-8859
ISignature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal Is accepted by the Contracting Officer.

13. Cont aggr s Rengg{zgt_l e T4. e Bxecutive Vice President 15. Phone: (g30)
Name: Construction 628 8500
v Date:2/9/2022
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
L1 8. Contracﬁng Oficer 19. Title:

Daniel R 3/1/2022 Contracting Officer

Signature Date:

Fz. Allotment Number:

Substitute GSA Form 1137

Rev. 5/8/96
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T.Bul alng Name and Address. Tenant Buildout-USMS

Everett M Dirksen Federal Courthouse
219 S. Dearborn

Page 1 of 1 Pages

General Services Administration
Public Buildings Service

2. Project Number:

3. Contract Number:

47/PF0019F0518

Great Lakes Region

4. Request Number: CE052

5. Date of Request:

02/08/22

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

Daniel Ra

3/1/2022

Signature

Contracting Officer

REQUEST
7. ltemg 8. Description of Work 9. Amount Each Item
Deduct Add

Provide all necessary labor, materials and equipment to accomplish the following items

of work:

Please sign and return the attached $0.00 Change modification for the reallocation of $70,325.97

from project savings pot to CMc contingency as discussed during 2-2-22 progress meeting.

Sub Total:
Total: $0.00
10. Name of Requesting Official: 11. Title: 12. Phone:
Irene Kazazakis Contracting Officer's Representative (312) 550-1864
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contractor's Representative 14. Title: 15. Phone:
Name:John Eallonardo Executive VP, Construction (630) 628 8500
02/09/22
Signature Date:
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:

18. Contracting Officer 19. Title: 20. Phone:

(773) 610-5170

21. Approp

22. Allotment Number:

23. Contract Change No.:

Rev. 5/8/96

Substitute GSA Form 1137
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l q C GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

Available GMP Savings /Uncommitted GMP Funds / CMc Contingency Reimbursement

02/01/2022 - Available GMP Savings / General Requirements Funds
PS 05 IH Supervision

Option 1 General Requirements
Testing
Layout Engineering
Const. Debris Removal
Const. / Info Signage
Cleaning
Close - Out Documentation
Safety / Training

Project Savings
Sub - Total
Contingency Usage Items

BA#10 - Temporary Power Equipment

BA#16 - Bypass Dampers

BA#17 - Abatement Modifications

BA#21 - Temporary Exit / Emergency Lighting
BA#21 - Loading Dock Lull

BA#29 - Loading Dock Lull

BA#34 - Temporary Exit / Emergency Lighting
BA#40 - 24th Floor Telephone Investigation
BA#27R2 - Valley Security

BA#51 - 24th Floor Telephone Disconnect

Sub - Total

Available / Uncommitted GMP Funds

Total GMP Cost Change $ -
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “"™AeT P eoPe Tl 2
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS0030 e EQ5PCCM-20-0001
6. ISSUED BY CODE 5P2QEB 7. ADMINISTERED BY (I other than item 6) CODE | 5P2QEB
R5 AMD Capital & Customer Projects Contracting Branch R5 AMD Capital & Customer Projects Contracting Branch
Capital Construction Team Capital Construction Team
230 S Dearborn St 230 S Dearborn St
Chicago, IL 60604 USA Chicago, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST [] 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
SAM Unique Entity ID (VEI): NG 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: |\SIEMN 47PF0020C0007

10B. DATED (SEE [TEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $118,765.07

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
l:, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).
|:| D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Daniel Ramirez, Contracting Officer

John Eallonardo Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) 03/24/2022
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U.S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0030 - Additional Work Within Scope.

This modification, PS0030 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE049, signed and dated March 09, 2022, at a firm-fixed price of
$92,328.35, for additional work within scope related to Bulletin 12, issued on January 14,
2022.

e The attached proposal CE054, sighed and dated February 25, 2022, at a firm-fixed
price of $24,682.00 for additional work within scope as detailed in the also attached 1137
dated February 10, 2022.

The time impact associated with CE054 will be incorporated as part of upcoming
contract modifications for work items CE043R2/BA64C, CE45R2/BA64A and
CE56/BA64D.

e The attached proposal CE055, signed and dated February 09, 2022, at a firm-fixed price
of $1,754.72, for additional work within scope as detailed in the also attached 1137 dated
February 16, 2022.

The Firm Fixed Price (FFP) is hereby increased by $118,765.07, from $1,845,760.15 to
$1,964,525.22.

The GMP remains unchanged at $16,753,326.46.

The total contract amount, inclusive of the above changes, is hereby increased by $118,765.07,
from $18,599,086.61, to $18,717,851.68.

The substantial completion date remains unchanged at October 10, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..2279431.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205Z2Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

47PF0020C0007/PS0030

Amount
Obligated

$9,731,970.95
$337,464.91
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$217,083.64
$54,206.22
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE

OF
4

ITEM NO.
(a)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(c)

UNIT
(d)

UNIT PRICE
(e)

AMOUNT
()

0042

0043

0044

CE049 Bulletin12 Freight Elevators and Half Showers

Cost Associated with reworking freight elevator

functionality and half shower requirements.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
1L020527..1824968.1.......

Obligated: $92,328.35

PoP: 09/14/2021 - 10/10/2022
Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702

CE054 Security Conduit Raceways
Raceways Secure Corridor 2403 - 1-1/4" Conduits; Costs for

(2) 1-1/4" conduits running| .
— L ——

[z

Deliverable

PSC: Z2AA - REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
1L020527..1824968.1.......

Obligated: $24,682.00

PoP: 09/14/2021 - 10/10/2022
Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702

CEO055 NW Panel Load Testing

Additional Load Testing for NW Panel L24-3 Additional Load
Testing Due to Spikes in first Test. To be issued along with
narrative giving FQC direction is issued by A/E.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
1L020527..1824968.1.......

Obligated: $1,754.72

PoP: 09/14/2021 - 10/10/2022
Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702

LS

LS

LS

$92,328.35

$24,682.00

$1,754.72

$92,328.35

$24,682.00

$1,754.72

GENERAL SERVICES ADMINISTRATION

47PF0D020C0007/PS0030
141 of 397
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FOcC.

CONSTRUCTION MANAGEMENT

March 9, 2022

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearbormn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #5386
Budget Adjustment #65R2

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A.  OnJanuary 14, 2022, IDA issued Bulletin #12 for the project. The bulletin documents changes to the
project requirements which result from responses to RFI's #123, 124, 125, & 126, changes as a result of
submittal reviews, and changes requested by the USMS Included with the Bulletin are revised drawings
A124.A.1, A124.A.2, A124.B.2, A224.A.2, A302, A303, A313, A500, A501, A6D1, FP224.2, M124.1,
M124.2, E124.2, E224.2, E401, and E700. CSS issued CE049 on January 14, 2022 to document the
change in cost resulting from Bulletin #12. On February 15, 2022, CSS provided comments to BA#65
submitted by FQC. BA#65R has been revised to address comments from CSS. Attached are trade
contractor proposals and a summary recap sheet in support of the added cost of the work required by
Bulletin #12 / CE049. The total added cost is $92,328.35

No elevator modifications are included with this proposal. FQC understands that elevator modifications are
the responsibility of and to be completed by others.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate

altention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted
amount.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Ce: Carly Thompson / GSA
Irene Kazazakis/ GSA
Michael Wood / CSS
Michael Finucan/ CSS
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez 103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595

www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

F T
1. BUNAING NdImMe ana AQaress.

219 S. Dearborn

R TR T
renant sungout-usamo
Everett M Dirksen Federal Courthouse

T T e = A rT e
W Z. FTOject NUImper:

P e e R T e — THRPFAXT NI
S. Lontract Numoer: 4/ rruviyrudio

4. Request Number: CE049

5. Date of Request: 1/14/2022

nF'age 1 of 1 Fages

[ - - A ——
General Services Administration

Public Buildings Service
Great Lakes Region

I5. Contractor Name and Address:
Frederick Quinn Corporation

103 S. Church St., Addison, IL 60101

Contractor: Flease submit your proposal, signed , for the change(s) outiined below as
a modification or modifications to the above numbered contract.

10. Name of Requesting Ofcial:
Irene Kazazakis

Signature Date:

Contracting Officer's Representative

REQUEST
/. 1tem 8. Lescription of VVork Y. Amount £ach item
LUEequct AGQ

Provide all necessary labor, materials and equipment to accomplish the following items
of work:
Please provide costa associated with Bulletin #12 (including RFls 123 to 126, RFI 110 has
been voided, RFI 122 was not issued, USMS requested shower glass change, signage $92,328.35
adjustments per submittal review, and changes at the freight elevator due to existing car
grouping functionality) Issued by Interactive Design 01.14.22

Sub Total:

Total: $92,32.35

11. Title: 12. Phone:

(312) 550-1864

PROPOSAL

‘The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be star‘ted until this proposal is accepted by the Contractlng Officer.

Contracting Officer
3/24/2022

Date:

13. Contractor's R fresentat ve 14. T1te: ) I? Phon
Name: John Eallonardo Executive VP Consgtruction 630) 628 8500
ate:
ACCEPTANCE
I'6. ltems Accepied by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
19, Title: one:

(773) 610-5170

2. Allotment Number:

23. Contract Change No.:

Rev. 5/8/96

Substitute GSA Form 1137
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l q E GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS
3/9/2022 Bulletin #12 / CE 049
Subcontract Cost

John Caretti

CL Doucette

Direct Sign Company
Helm Mechanical
Market Contracting
Market Contracting
LS Glass Company
Valley Security

Sub- Total

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond

GL Insurance
Builder's Risk Insurance
Total Firm Fixed Price CE 49

2

92,328.35
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FOQC

CONSTRUCGCTION MANAGEMENT

February 25, 2022
Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24'™ Floor Renovations
FQC #536
Budget Adjustment #64B— Security Transition CE 54

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) has been requested to propose the following modifications to the original
scope of work as additions and/or changes to the project:

A. On August 23, 2021, GSA issued Contract Modification 018 for the project. The Modification provided for
site investigation and design services to facilitate the relocation of existing security systems connecting
from the building to the new command center installed as a part of this project. This work was specifically
excluded from the contract requirements for which FQC entered into the original contract for the work. FQC
agreed to add the work at the request of GSA after GSA determined that assigning this work to FQC would
minimize the cost and time impact on the project. Site investigation work was completed by Johnson
Controls, Inc. (JCI) under a second-tier subcontract with Sharlen Electric. JCI is a USMS approved security
vendor. Design services were provided by Engineering Plus (EP) acting as a consultant to FQC.
Engineering Plus was selected because of their qualifications including the fact that they had separately
provided the design of the security system for the base project under separate contract with Interactive
Design.

The primary investigation work was completed during September and October of 2021. Limited additional
investigation was completed during November and December 2021. The additional investigation was
necessilated due to some of the findings of the primary investigation. The information from the primary
investigation was provided to EP and initial design work was completed during October and November
2021. A schematic design was provided by EP and subsequently used by JCI to develop an initial scope
and sequence of work. The schematic design, required scope, and sequence of work were provided to
GSA /USMS / IDEA / EP for review and comment. In late December 2021 and early January 2022 design,
scope and sequence review coordination meetings were held with GSA and USMS and the final scope of
work was agreed upon. The scope, sequence and pricing in this proposal have been informed by
comments provided.

The scope and sequence of work is detailed on the attached 24" Floor USMS Command Center
Relocation document|

=]

_[FQC subconiractors will install raceways for future use in ceiling areas which will
become inaccessible after the installation of security ceilings. As detailed in the attached scope of work this
is a multi-step process. Changes to the state and functionality of the various security systems during the
process are described in the attached. Ongoing coordination with all parties will be required as final
planning and execution of this work is completed.

103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com
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Daniel Ramirez
EMD - USMS
BA#64A

February 17, 2022

p.2

On February 10, 2022, FQC forwarded BA#64 which provided pricing and schedule impact for the
complete security transition scope. On February 16, 2022, FQC, GSA, & CSS reviewed BA#64 to discuss
the format of the proposal and options to expedite approval of the work. As a result of the review and at the
request of GSA FQC is dividing the proposal cost impact to align with GSA funding sources. Further GSA
requested that changes to the project schedule and associated costs of the complete security transition
scope of work be included by reference only in this proposal. Additions to the period of performance and
related costs are to be included with FQC’s responses to CE’s 43R2. As a courtesy to GSA FQC has
agreed to the requested approach with the expectation that language will be included with the modification
for CE 54 acknowledging that FQC is due additional time and cost due to the complete impact of the
security transition work. FQC will require acknowledgement that the project schedule has been impacted
already by the complete security transition work as FQC has delayed installation of security ceilings to
aliow for installation of added raceways and cabling; and that the various components of the complete
security transition work are inextricably linked. If any other part of the complete security transition work is
not performed by FQC we reserve the right to re-present the time impact of this work. At this time the
minimum time impact of the complete security transition scope of work is 79 calendar days. This impact is
dependent on the timing of approvals by GSA; and requires confirmation that the proposed extended
weekend work dates are acceptable.

Attached please find copies of a cost breakdown and trade contractor proposal in support of the added cost
of the work required by CE 54. This Firm Fixed Price Proposal includes the cost of trade work and FQC
mark-ups. The total added cost of this work is $24,682.00.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required. At the direction of GSA, we are unable to proceed with this work without formal approval from
GSA. Your immediate attention to this matter is requested.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Mike Finucan / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

amirez
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24™ Floor USMS Command Center Relocation:

This is an outline of the USMS Command Center Relocation process on the 24'" floor of the
Dirksen Federal Building. It is assumed that Phase 1 of the 24" floor remodel will be completed
prior to any of the relocation work below being performed unless indicated in the phase work
description. All work in this scope pertains to building security systems listed below.

Any cabling or equipment that are not a part of the systems listed above are considered
outside the scope of this document and will be the responsibility of others to remove/relocate.

As a part of this project the following items will be removed from service.

(B)TNE)

e Aiphone building intercom system will be taken out of service and the
existing Aiphone intercom stations will be replaced. New Commend intercom

ions will replace the existing intercom stations in the —
and on the the new Commend stations

will be connected to the Commend intercom head end on th hat
was installed as a part of the remodel project for that floor.

During the move both Command Centers will be active in varying capacities as the move
progresses. This is to aid with keeping downtime to a minimum while maintaining the safety
and security of the building and its occupants. Timing of the Aiphone upgrade to Commend will
affect the duration of both Command Centers being active as the new Command Center will not
be fully functional until that upgrade is completed.

Any equipment that is removed and not relocated will be turned over to USMS for proper
disposal per ESS Handbook requirements.
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The steps outlined below are a road map of how the move process is intended be performed.
Multiple site surveys have been performed for informational gathering purposes, but as with

any complex process, situations can arise due to unforeseen circumstances that can require a
change in plan or direction to accomplish the task at hand.

Phase 1 (Night Work During Current Project - 2 to 3 Weeks):

e |Installation of new fiber optic backbone across the 24" floor.

o New armored fiber installed from _

* New fiber will be ran through supporting method installed as a
part of this process, supporting method still pending due to
space constraints. The intended path will cross to the

of the building and follow the[{S SN to the

f the building and then to the end point in

This fiber will be installed during the remodel of the

24" floor and termination in [{S} NS occur later

in the move process

New wall mounted rack installed in[{S}Jillfo accept new fiber
enclosures

New fiber will be terminated into this enclosure and labeled

o New armored fiber installed from [l NSNS EEEGEEE: o -

New fiber will be ran through supporting method installed as a
part of this process, supporting method still pending due to
space constraints. The intended path will cross to
B of the building and follow the to the

of the building and then to the end point ir-
This fiber will be installed during the remodel of the

24" floor and termination in [{SHESII ! occur later
in the move process

New wall mounted rack installed in-o accept new fiber
enclosures

New fiber will be terminated into this enclosure and labeled
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Phase 2 (Night Work — 2 Weeks to be Completed Prior to Any Relocation Work Beginning):

Removal of old unused cabling from existing Command Center.

e Technicians will remove the previously identified cable from the existing 24t
floor Command Center floor and ceiling spaces.
e Care will be taken to not disturb systems that are currently in operation at

this time.
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Phase 3 (Weekend):

Relocation of the core fiber switch for the building security network. No work to be performed
on the CCV fiber receivers at this time.

¢ The floor mounted rack in the [{SiEESSis the current home of the core
fiber switch and existing fiber enclosures.

s Existing fiber will be labeled and removed from the fiber enclosures. All fiber
ends will be cut off after labeling and excess exposed strands will be cut off
flush with the outer jacket in preparation for pulling the fiber back to the

e Existing copper network connections will be tagged and removed from the
copper network switch in the lower portion of the rack. Temporary network
feeds that mirror these will be ran from [{SEESSto the old

e Network switches will be powered down and the UPS will be removed from
the rack.

o Rack will be removed as-is from the (NS relocated to[ NI

e Existing fiber will be removed from j-hooks and bundles will be se arated at
wall by CCV receiver racks. Fiber will be pulled back to *

t this time.

* In iber will be ran to new fiber enclosures and
terminated. Existing fiber will be connected to new fiber backbone with
patch cords after testing is complete.

° In_rack from-room will be placed next to existing
security rack. Fiber ran during phase 1 will be brought into the fiber
enclosures in the relocated rack and terminated.

e New fiber backbone will be tested and certified after terminations are
completed.

e Temporary copper network feeds will be terminated and connected to the
network switch in the lower portion of the rack that was relocated from the
Restraint room.

e In the_he temporary network feeds will be
connected to the appropriate equipment.

e At this time all network connectivity should be restored and all systems
should be fully functional.

Priority will be given to the active strands of fiber, this will ensure that network communication
will be restored within the given time frame. Any strands not terminated during the initial work
period will be terminated and tested prior to the completion of the project.
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Phase 4 (Possible During Business Hours):

Installation of ccV encoders in the i ERTTE: - B
Surplus encoders provided by USMS will be utilized during this phase. Encoders will be pre-
configured prior to this phase beginning and any additional licenses that may be needed will be
on-hand. Programming changes on the BVMS may be required during this phase, that will be
performed by JCI Applications Support.

o Demo any unused equipment

© Run new network feeds for encoders to_th rough
conduit provided by Sharlen Electric.

o Mount new wall rack, install supplied encoder and UPS allowing space
for additional encoders.

o Power for the UPS will be supplied by Sharlen electric and will need to
completed for this process to begin.

o Cutover will be done one cable at a time with one technician in the
Command Center verifying what camera goes down when cable is
cut. Once the camera is connected to the encoder the technician in
command center will verify restoral and quality of video feed.

o As existing encoders in the command center are emptied of cameras

they will be relocated to the [N

o Demo any unused equipment

o Run new network feeds for encoders t_through
conduit provided by Sharlen Electric.

o Mount new wall rack, install supplied encoder and UPS allowing space
for additional encoders and fiber receivers (to be moved later).

o Power for the UPS will be supplied by Sharlen electric and will need to
be completed for this process to begin.

o Cutover will be done one cable at a time with one technician in the
Command Center verifying what camera goes down when cable is
cut. Once the camera is connected to the encoder the technician in
command center will verify restoral and quality of video feed.

o As existing encoders in the Command Center are emptied of cameras

they will be relocated to the_
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Phase 5 (After Hours or Weekend):

Relocation of existing CCV fiber receivers fron_to_

* The wall mounted racks in the_are the current home of the
CCV fiber receivers and existing fiber enclosures.

s Existing fiber will be labeled and removed from the fiber enclosures. All fiber
ends will be cut off after labeling and excess exposed strands will be cut off

flush with the outer 'Iacket in ireiaration for pulling the fiber back to the
o pull fiber back to/ NN

* Remove all equipment from wall mounted racks and remove racks from wall.

* Mount fiber receivers and fiber enclosure in rack in

e Terminate fiber into fiber enclosure.

e Connect fiber receivers to encoder.

» Verify in Command Center that video for all cameras restores and is of
acceptable quality.

At this time all cameras are miirated to the vasr
his time frame will be

dependent on the completion of the upgrade to the existing Aiphone intercom system.
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Phase 6 Commend Intercom Upgrade (Regular or After Hours):

Upgrade of the existing Aiphone intercom system to an IP based Commend system. A new
conduit system will be installed throughout the_to meet current installation
standards.

e Commend intercom substations will be pre-configured for installation at each
location.

e Once new conduit infrastructure is complete cabling for the new IP devices
can begin.

e To mitigate downtime of the _duress system, new duress cable
will be installed in the conduit system and brought to a demarcation point for
connection to the existing cabling at the time of system cutover.

e Cablingto —intercom devices will be ran outside of courts schedule
as to not interfere with the daily operations of the courts.

e Duress cabling for the -devices will be reused and terminated to
new integrated duress button on Commend intercom substations.

e (Cutover over intercom devices will be coordinated with USMS.

of the intercom system upgrad
All calls placed from the new intercom substations will go to the
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Phase 7 (Weekend):

Old Command Center equipment relocation to New Command Center. Logistics and locations
may need to be determined at a later date. The new Command Center and Security Room are
not finished, placement of existing client workstations will need to be coordinated with USMS
staff after the new console is built and all new equipment is in place.

® Existing| Jean relocate to rack m‘

* Existing| | can relocate to rack in

¢ Tem porary network feed to [& Iclient workstation will remain until
new client workstation location in new Command Center is coordinated with

USMS.
will be relocated to_under

e Existing[

e Temporary network feed to| |client workstation will remain until
new client workstation location i in new Command Center is coordinated with
USMS.

» Existing rack that also houses equipment by others will remain in old
Command Center until all equipment is relocated.

e Demolition of existing [IB@EN console in old Command Center can begin
once all equipment is relocated, intercom upgrade is complete and all
systems are verified as fully operational.

e All existing equipment that is not relocated will be turned over to USMS for
proper disposal.
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DocusSign Envelope ID: DE4D3EE2-ED1F-4978-87E8-012954D44D5C

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T. Buﬂamg Name and Adaress. Tenant Buildout-USMS

Everett M Dirksen Federal Courthouse
219 S. Dearborn

Fage 1 Of 1 Fages
General Services Administration
Public Buildings Service

2. Project Number: 13. Contract Number:  47PFU019FUDTE Great Lakes Region
4. Request Number. CE054 |5. Date of Request: 2/10/2022

6. Contractor Name and Address:

Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as

a modification or modifications to the above numbered contract.

REQ

/. ltem$ 8. Description of Work 9, Amount Each item
veauct AQQ
Provide all necessary labor, materials and equipment to accomplish the following items

of work:

Please also include costs for (2) 1-1/4" conduits running from NW telephone closet to NW $24,682.00

ielectrical closet to SW electric closet to SW telephone closet.

Sub Total:
Total: S22, 682.00
T0. Name of Requesing omncia: 11, Title: 12. Phone:
Irene Kazazakis Contracting Officer's Representative (312) 550-1864
Signature Date:
PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.

No work on any of the changes shall be started until this proposal is accepted by the Contracting_ Officer.

13. Contractor's Representative 14. Title:
Name:John Eallonardo

Executive Vice President
s 2/25/2022 Construction

15. Phone:
(630) 628 8500

ACCEPTANCE
[16. ltems Accepted by the overnment. 17. Accepted Amount:
Added Amount:
Deducted Amount:
~Contract] _ 19. Tile: - Phone:
JDaniel Contracting Officer (773) 610-5170
3/24/2022

Signatur Date:

2. Allotment Number:

. Contract Change No.:

Rev. 5/6/96

Substitute GSA Form 1137
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FOC.

CONSTRUCTION MANAGEMENT

February 25, 2022

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #66

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. OnFebruary 16, 2022, CSS issued CE 055 for the project. The CE was issued to document costs
associated with electrical work in addition to the project requirements. Specifically, the CE requires that
electrical monitoring equipment be provided and connected to Panel L24-3. After completing monitoring for
754.72 days a report will be provided to IDA. The report is required in order to allow IDA to complete design
modifications which are required due to the incompatibility of existing and new electrical equipment.
Attached is a trade contractor proposal and a summary recap sheet in support of the added cost of the
work required by CE 055. The total firm fixed price for CE 046 is $1,754.72.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required. At the direction of GSA, we are unable to proceed with this work without formal approval from
GSA. Your immediate attention to this matter is requested.

Sincerely,

FREDERICK QUINN CORPORATION

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Michael Finucan / CSS
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

‘ 103 S. Church Street, Addison, illinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T. BUIGING Name and Adaress: Tenant BUNGOUT-USMS
Everett M Dirksen Federal Courthouse
219 S. Dearborn

2. Project Number: ]5 Contract Number:  47PFO019F0518

age 1 o1 1 Fages

General Services Administraton
Public Buildings Service
Great Lakes Region

4, Request Number: CE055 J5. Date of Request: 02/16/22

5. Contractor Name and Address.
Frederick Quinn Corporation
103 S. Church St,, Addi.§on. IL 60101

a madification or modifications to the above numbered contract.

Contractor: Flease submit your proposal, signed , for the change(s) outlined below as

-
7. 1temy B Lescripuon or VWWOork Y. Amount Each item
Uedguct AQQ
Provide all necessary labor, materials and equipment to accomplish the following items
iof work:
[Please provide Firm Fixed Pricing for costs associated with load testing Panel LP24-3 per 81 754.72
direction provided in attached email below dated 2/16/2022. Cost should include final report. T
Sub Total:
Total: 5 o i=F e
10. Name of ﬁequestmg Ofciar: T1. Tite: I15 Phone!
Irene Kazazakis Contracting Officer's Representative (312) 550-1864
Signature Date:
PROPOSAL

“The undersigned contractor agrees to perform any or all of the above changes for the amount

e T ST o emeee— s siesraoiasoioo o Socoos poismno Somm———o e
13. Contractor's Representative 14. Title:
Name: John Eallonardo Executive VP, Construction

te: 02/25/2022

indicated above.

No work on any of the changes shall be started until this EroEsal is acc_egted bz the Contracting Officer.

15. Phone:
(630) 628 8500

ACCEPTANCE

16. Items Accepted by the Government. 1/. Accepted Amount:

Added Amount:
Deducted Amount:

18, Contrac
Daniel Ra

19. Title:
Contracting Officer

3/24/2022
Signature te:

. Phone:
(773) 610-5170

2. Allotment Number:

Rev. 5/8/96

Substitute GSA Form 1137
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' q C GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - February 25, 2022

CE# 055
Subcontractor Direct Cost

Sharlen Electric

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance

Builder's Risk Insurance

Total Cost

Total Added Cost CE # 055 $ 1,754.72



DocusSign Envelope ID: AECD3676-815D-4789-B3A6-1FD5908C5B60

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | SOV TAeT D oomE T
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS0031 4/5/2022 EQ5PCCM-20-0001
6. ISSUED BY CODE 5P2QEB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P2QEB
R5 AMD Capital & Customer Projects Contracting Branch R5 AMD Capital & Customer Projects Contracting Branch
Capital Construction Team Capital Construction Team
230 S Dearborn St 230 S Dearborn St
Chicago, IL 60604 USA Chicago, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST L] 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
SAM Unique Entity ID (VEI): NG 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [jjjjj® 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $312,014.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
l:, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).
|:| D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo - Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERIC 16C. DATE SIGNED
(Signature of person authorized to sign) 04/05/2022 (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



DocuSign Envelope ID: AECD3676-815D-4789-B3A6-1FD5908C5B60
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



DocusSign Envelope ID: AECD3676-815D-4789-B3A6-1FD5908C5B60

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U.S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0031 - Additional Work Within Scope.

This modification, PS0031 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE045R2, sighed and dated February 17, 2022, at a firm-fixed
price of $305,568.00, for additional work within scope related to the installation of
armored cabling as detailed in the attached 1137 form dated February 10, 2022.

e The attached proposal CE056, signed and dated February 25, 2022, at a firm-fixed
price of $6,446.00 for additional work within scope related to the installation of electrical
conduits as detailed in the also attached 1137 dated February 23, 2022.

e The time impact associated with CE045R2 and CE056 will be incorporated as part of
upcoming contract modification for work items CE043R2/BA64C.

The Firm Fixed Price (FFP) is hereby increased by $312,014.00, from $1,956,165.18, to
$2,276,539.22.

The GMP remains unchanged at $16,753,326.46.

The total contract amount, inclusive of the above changes, is hereby increased by $312,014.00,
from $18,717,851.68, to $19,029,865.68.

The substantial completion date remains unchanged at October 10, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..1L02052Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..2279431.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..1L0205ZZ..2451835.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..I1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884 .1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205Z2Z..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

47PF0020C0007/PS0031

Amount
Obligated

$9,731,970.95
$337,464.91
$1,460,864.87

$174,163.51

$30,851.85

$147,807.66
$217,083.64
$54,206.22
$312,014.00
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE

OF

4

ITEM NO.
(@)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(c)

UNIT

UNIT PRICE
(e)

AMOUNT
V)

0045

0046

CEO045R2 Command Center Cabling Installation

CEO045R2: Installation of (1) armored cabling run from the
A © (A
%rable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..2451835.1.......

Obligated: $305,568.00

PoP: 09/14/2021 - 10/10/2022
Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702

CE056 Command Center Conduit Installation

CEO056: Conduit installation to support the cabling for the

new command center (CE045 relates tot he cabling).

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..2451835.1.......

Obligated: $6,446.00

PoP: 09/14/2021 - 10/10/2022
Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702

LS

LS

$305,568.00

$6,446.00

$305,568.00

$6,446.00

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0031
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FOC.

CONSTRUCTION MANAGEMENT

February 17, 2022

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #64A~ Security Transition CE 45R2

De-ar Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) has been requested to propose the following madifications to the original
scope of work as additions and/or changes to the project:

A. On August 23, 2021, GSA issued Contract Modification 018 for the project. The Modification provided for
site investigation and design services to facilitate the relocation of existing security systems connecting
from the building to the new command center installed as a part of this project. This work was specifically
excluded from the contract requirements for which FQC entered into the original contract for the work. FQC
agreed to add the work at the request of GSA after GSA determined that assigning this work to FQC would
minimize the cost and time impact on the project. Site investigation work was completed by Johnson
Controls, Inc. (JCI) under a second-tier subcontract with Sharlen Electric. JCI is a USMS approved security
vendor. Design services were provided by Engineering Plus (EP) acting as a consultant to FQC.
Engineering Plus was selected because of their qualifications including the fact that they had separately
provided the design of the security system for the base project under separate contract with Interactive
Design.

The primary investigation work was completed during September and October of 2021. Limited additional
investigation was completed during November and December 2021. The additional investigation was
necessitated due to some of the findings of the primary investigation. The information from the primary
investigation was provided to EP and initial design work was completed during October and November
2021. A schematic design was provided by EP and subsequently used by JCI to develop an initial scope
and sequence of work. The schematic design, required scope, and sequence of work were provided to
GSA / USMS / IDEA / EP for review and comment. In late December 2021 and early January 2022 design,
scope and sequence review coordination meetings were held with GSA and USMS and the final scope of
work was agreed upon. The scope, sequence and pricing in this proposal have been informed by
comments provided.

The scope and sequence of work is detailed on the attached 24" Fi MS Comi
Relocation document.

FQC subcontractors will install raceways for future use in ceiling areas which will
become inaccessible after the installation of security ceilings. As detailed in the aftached scope of work this
is a multi-step process. Changes to the state and functionality of the various security systems during the
process are described in the attached. Ongoing coordination with all parties will be required as final
planning and execution of this work is completed.

103 S. Church Street, Addison, lllinois 60101
GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
wwvwi.fquinncorp.com

CONSTRUCTION MANAGEMENT DESIGN BUILD
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Daniel Ramirez
EMD - USMS
BA#64A

February 17, 2022
p.2

On February 10, 2022, FQC forwarded BA#64 which provided pricing and schedule impact for the
complete security transition scope. On February 16, 2022, FQC, GSA, & CSS reviewed BA#64 to discuss
the format of the proposal and options to expedite approval of the work. As a result of the review and at the
request of GSA FQC is dividing the proposal cost impact to align with GSA funding sources. Further GSA
requested that changes to the project schedule and associated costs of the complete security transition
scope of work be included by reference only in this proposal. Additions to the period of performance and
related costs are to be included with FQC’s responses to CE’s 43 & 44. As a courtesy to GSA FQC has
agreed to the requested approach with the expectation that language will be included with the modification
for CE 45R2 acknowledging that FQC is due additional time and cost due to the complete impact of the
security transition work. FQC will require acknowledgement that the project schedule has been impacted
already by the complete security transition work as FQC has delayed installation of security ceilings to
allow for installation of added raceways and cabling; and that the various components of the complete
security transition work are inextricably linked. If any other part of the complete security transition work is
not performed by FQC we reserve the right to re-present the time impact of this work. At this time the
minimum time impact of the complete security transition scope of work is 79 calendar days. This impact is
dependent on the timing of approvals by GSA; and requires confirmation that the proposed extended
weekend work dates are acceptable.

Attached please find copies of a cost breakdown and trade contractor proposal in support of the added cost
of the work required by CE 45R2. This Firm Fixed Price Proposal includes the cost of trade work and FQC
mark-ups. The total added cost of this work is $305,568.00.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required. At the direction of GSA, we are unable to proceed with this work without formal approval from
GSA. Your immediate attention to this matter is requested.

Sincerely,

Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Mike Finucan / CSS
Jack Hayes / FQC
Jeff Field/ FQC

Accounting / FQC 4/5/2022

ACCEPTANCE:

Mr. Daniel Ramirez
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24" Floor USMS Command Center Relocation:

This is an outline of the USMS Command Center Relocation process on the 24 floor of the
Dirksen Federal Building. It is assumed that Phase 1 of the 24" floor remodel will be completed
prior to any of the relocation work below being performed unless indicated in the phase work
description. All work in this scope pertains to building security systems listed below.

(eYTE

Any cabling or equipment that are not a part of the systems listed above are considered
outside the scope of this document and will be the responsibility of others to remove/relocate.

As a part of this project the following items will be removed from service.

(B)TIE)

¢ Aiphone building intercom system will be taken out of service and the
existing Aiphone intercom stations will be replaced. New Commend intercom
substations will replace the existing intercom stations in the (OB
| ®E | The new Commend stations
will be connected to the Commend intercom head end on the 24" floor that
was installed as a part of the remodel project for that floor.

During the move both Command Centers will be active in varying capacities as the move
progresses. This is to aid with keeping downtime to a minimum while maintaining the safety
and security of the building and its occupants. Timing of the Aiphone upgrade to Commend will
affect the duration of both Command Centers being active as the new Command Center will not
be fully functional until that upgrade is completed.

Any equipment that is removed and not relocated will be turned over to USMS for proper
disposal per ESS Handbook requirements.

166 of 397
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The steps outlined below are a road map of how the move process is intended be performed.
Multiple site surveys have been performed for informational gathering purposes, but as with
any complex process, situations can arise due to unforeseen circumstances that can require a
change in plan or direction to accomplish the task at hand.

Phase 1 (Night Work During Current Project - 2 to 3 Weeks):

e |nstallation of new fiber optic backbone across the 24" floor.
o New armored fiber installed from

to new

New fiber will be ran through supporting method installed as a
part of this process, supporting method still pending due to

space constraints. The intended path will cross to th
Bl of the building and follow the o the

BN o f the building and then to the end point in [N

B This fiber will be installed during the remodel of the
24" floor and termination in | i occur later
in the move process

New wall mounted rack installed in -to accept new fiber
enclosures

New fiber will be terminated into this enclosure and labeled

o New armored fiber installed from electrical closet-to new

New fiber will be ran through supporting method installed as a
part of this process, supporting method still pending due to
space constraints. The intended path will cross to the

-of the building and follow the o the

-thhe building and then to the end point in -
This fiber will be installed during the remodel of the
24" floor and termination iniwill occur later
in the move process

New wall mounted rack installed in-to accept new fiber

enclosures
New fiber will be terminated into this enclosure and labeled
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Phase 2 (Night Work —2 Weeks to be Completed Prior to Any Relocation Work Beginning):

Removal of old unused cabling from existing Command Center.

e Technicians will remove the previously identified cable from the existing 24"
floor Command Center floor and ceiling spaces.

e Care will be taken to not disturb systems that are currently in operation at
this time.
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Phase 3 (Weekend):

Relocation of the core fiber switch for the building security network. No work to be performed
on the CCV fiber receivers at this time.

The floor mounted rack in the-s the current home of the core
fiber switch and existing fiber enclosures.

Existing fiber will be labeled and removed from the fiber enclosures. All fiber
ends will be cut off after labeling and excess exposed strands will be cut off

flush with the outer '|acket in ireiaration for pulling the fiber back to the

Existing copper network connections will be tagged and removed from the
copper network switch in the lower portion of the rack. Temporary network

feeds that mirror these will be ran from_into the old

Network switches will be powered down and the UPS will be removed from
the rack.

Rack will be removed as-is from the _and relocated tofi SNSRI

Existing fiber will be removed from j-hooks and bundles will be separated at
wall by CCV receiver racks. Fiber will be pulled back to*

B):nd t this time.
In iber will be ran to new fiber enclosures and

terminated. Existing fiber will be connected to new fiber backbone with
patch cords after testing is complete.

In rack from_ill be placed next to existing
security rack. Fiber ran during phase 1 will be brought into the fiber
enclosures in the relocated rack and terminated.

New fiber backbone will be tested and certified after terminations are
completed.

Temporary copper network feeds will be terminated and connected to the
network switch in the lower portion of the rack that was relocated from the
Restraint room.

In the existing_the temporary network feeds will be
connected to the appropriate equipment.

At this time all network connectivity should be restored and all systems
should be fully functional.

Priority will be given to the active strands of fiber, this will ensure that network communication
will be restored within the given time frame. Any strands not terminated during the initial work
period will be terminated and tested prior to the completion of the project.
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Phase 4 (Possible During Business Hours):

Installation of CCV encoders in th_and th_
Surplus encoders provided by USMS will be utilized during this phase. Encoders will be pre-
configured prior to this phase beginning and any additional licenses that may be needed will be
on-hand. Programming changes on the BVMS may be required during this phase, that will be
performed by JCI Applications Support.

o Demo any unused equipment

o Run new network feeds for encoders t-hrough
conduit provided by Sharlen Electric.

o Mount new wall rack, install supplied encoder and UPS allowing space
for additional encoders.

o Power for the UPS will be supplied by Sharlen electric and will need to
completed for this process to begin.

o Cutover will be done one cable at a time with one technician in the
Command Center verifying what camera goes down when cable is
cut. Once the camera is connected to the encoder the technician in
command center will verify restoral and quality of video feed.

o As existing encoders in the command center are emptied of cameras
they will be relocated to the

o Demo any unused equipment

o Run new network feeds for encoders to || oueh
conduit provided by Sharlen Electric.

o Mount new wall rack, install supplied encoder and UPS allowing space
for additional encoders and fiber receivers (to be moved later).

o Power for the UPS will be supplied by Sharlen electric and will need to
be completed for this process to begin.

o Cutover will be done one cable at a time with one technician in the
Command Center verifying what camera goes down when cable is
cut. Once the camera is connected to the encoder the technician in
command center will verify restoral and quality of video feed.

o As existing encoders in the Command Center are emptied of cameras
they will be relocated to the
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Phase 5 (After Hours or Weekend):

Relocation of existing CCV fiber receivers frOrr_to_

¢ The wall mounted racks in the—are the current home of the
CCV fiber receivers and existing fiber enclosures.

* Existing fiber will be labeled and removed from the fiber enclosures. All fiber
ends will be cut off after labeling and excess exposed strands will be cut off
flush with the outer jacket in preparation for pulling the fiber back to the

» - pul fiber back o

¢ Remove all equipment from wall mounted racks and remove racks from wall.

* Mount fiber receivers and fiber enclosure in rack in -

* Terminate fiber into fiber enclosure.

e Connect fiber receivers to encoder.

¢ Verify in Command Center that video for all cameras restores and is of
acceptable quality.

At this time all cameras are migrated to the BVMS
his time frame will be

dependent on the completion of the upgrade to the existing Aiphone intercom system.
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Phase 6 Commend Intercom Upgrade (Regular or After Hours):

Upgrade of the existing Aiphone intercom system to an IP based Commend system. A new
conduit system will be installed throughout the | 5 [to meet current installation
standards.

e Commend intercom substations will be pre-configured for installation at each
location.

®* Once new conduit infrastructure is complete cabling for the new IP devices
can begin.

e To mitigate downtime of the]  ®BINE Huress system, new duress cable
will be installed in the conduit system and brought to a demarcation point for
connection to the exsstmg cabling at the time of system cutover.

* Cabling to| ®@®& |intercom devices will be ran outside of courts schedule
as to not interfere with the dally operations of the courts.

* Duress cabling for the[ ®)®®  Hevices will be reused and terminated to
new integrated duress button on Commend intercom substations.

® Cutover over intercom devices will be coordinated with USMS.

-II calls placed from the new intercom substations will go to the new 24

floor Command Center.
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Phase 7 (Weekend):

Old Command Center equipment relocation to New Command Center. Logistics and locations
may need to be determined at a later date. The new Command Center and Security Room are
not finished, placement of existing client workstations will need to be coordinated with USMS
staff after the new console is built and all new equipment is in place.

can relocate to rackin _
*  Existing i

. Temporry network feed to ( tlient workstation will remain until
new client workstation location in new Command Center is coordinated with

USMS.
ill be relocated to _nder

e Existing|[

* Existing | (7)) ;
remodel project for the 24th ﬂoor

e Temporary network feed to|  ®@E  tlient workstation will remain until
new client workstation location in new Command Center is coordinated with
USMS.

¢ Existing rack that also houses equipment by others will remain in old
Command Center until all equipment is relocated.

* Demolition of existing C ] console in old Command Center can begin
once all equipment is relocated, intercom upgrade is complete and all
systems are verified as fully operational. :

¢ All existing equipment that is not relocated will be turned over to USMS for
proper disposal.
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

ullding Name anag Address: Tenant Bulldou age 10 ages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
. Project Number: . Contract Number: Great Lakes Region
4. Request Number: CE045R2 5. Date of Request: 2/10/2022

. Confractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor; Please submit your proposal. wgneg . for the cgangefss outined below as

a modification or maodifications to the above numbered contract.

7 ntemd B. Descriphion of Work U, Amount Each em
educ Add
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
o finish instaliation the detention ceiling panels down the main
15 (b) | Please provide labor and material cost for installation of 5305,568.00
(1) armored cabling run from the 24thfloor] —- e ————
Sub Total:
Total: 2305,508.00
[T0- Name of Requesung oflcial: 1. Tile: T2. Phone:
Irene Kazazakis Contracting Officer's Representative (312) 550-1864
Signature Date:
PROPOSAL

Sen

The u@rsrgnﬁ contracior agrees (o perform any orall of (he above changes fer the amount Indicated above.

No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
. litle: T75. Phone:

Executive Vice President (630)628 8500
o 02/17/2022 | Construction
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
19. Tile: ~Phone:
Contracting Officer (773) 610-5170
4/5/2022
ppropriati . Allotment Number: " tract Change No.:

Rev. 5/8/86

Substitute GSA Form 1137
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F Q E GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 02/17/22

CE 45R2 - Conduit and Fiber Relocation

Subcontractor Direct Cost
Subcontractor Overhead
Subcontractor - JCI Sub
Subcontractor Profit

Total subcontractor cost to FQC

FQC Cost

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

S 305,568

Total Cost
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FOC

CONSTRUCTION MANAGEMENT

February 25, 2022
Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Greal Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #64D— Security Transition CE 56

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) has been requested to propose the following modifications to the original
scope of work as additions and/or changes to the project:

A. On August 23, 2021, GSA issued Contract Modification 018 for the project. The Modification provided for
site investigation and design services to facilitate the relocation of existing security systems connecting
from the building to the new command center installed as a part of this project. This work was specifically
excluded from the contract requirements for which FQC entered into the original contract for the work. FQC
agreed to add the work at the request of GSA after GSA determined that assigning this work to FQC would
minimize the cost and time impact on the project. Site investigation work was completed by Johnson
Controls, Inc. (JCI) under a second-tier subcontract with Sharlen Electric. JCI is a USMS approved security
vendor. Design services were provided by Engineering Plus (EP) acting as a consultant to FQC.
Engineering Plus was selected because of their qualifications including the fact that they had separately
provided the design of the security system for the base project under separate contract with Interactive
Design.

The primary investigation work was completed during September and October of 2021. Limited additional
investigation was completed during November and December 2021. The additional investigation was
necessitated due to some of the findings of the primary investigation. The information from the primary
investigation was provided to EP and initial design work was completed during October and November
2021. A schematic design was provided by EP and subsequently used by JCI fo develop an initial scope
and sequence of work. The schematic design, required scope, and sequence of work were provided to
GSA / USMS / IDEA / EP for review and comment. |n late December 2021 and early January 2022 design,
scope and sequence review coordination meetings were held with GSA and USMS and the final scope of
work was agreed upon. The scope, sequence and pricing in this proposal have been informed by
comments provided,

The scope and sequence of work is detailed on the attached 24" Fl
Relocation document.

FQC subcontractors will install raceways for future use in ceiling areas which will
become inaccessible after the installation of security ceilings. As detailed in the attached scope of work this
is a multi-step process. Changes to the state and functionality of the various security systems during the
process are described in the attached. Ongoing coordination with all parties will be required as final
planning and execution of this work is completed.

GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com

CONSTRUCTION MANAGEMENT DESIGN BUILD
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Daniel Ramirez
EMD - USMS

BA#64A

February 25, 2022

p.2

On February 10, 2022, FQC forwarded BA#64 which provided pricing and schedule impact for the
complete security transition scope. On February 16, 2022, FQC, GSA, & CSS reviewed BA#64 to discuss
the format of the proposal and options to expedite approval of the work. As a result of the review and at the
request of GSA FQC is dividing the proposal cost impact to align with GSA funding sources. Further GSA
requested that changes to the project schedule and associated costs of the complete security transition
scope of work be included by reference only in this proposal. Additions to the period of performance and
related costs are to be included with FQC'’s response to CE’s 43R2. As a courtesy to GSA FQC has agreed
to the requested approach with the expectation that language will be included with the modification for CE
56 acknowledging that FQC is due additional time and cost due to the complete impact of the security
transition work. FQC will require acknowledgement that the project schedule has been impacted already
by the complete security transition work as FQC has delayed installation of security ceilings to allow for
installation of added raceways and cabling; and that the various components of the complete security
transition work are inextricably linked. If any other part of the complete security transition work is not
performed by FQC we reserve the right to re-present the time impact of this work. At this time the minimum
time impact of the complete security transition scope of work is 79 calendar days. This impact is dependent
on the timing of approvals by GSA; and requires confirmation that the proposed extended weekend work
dates are acceptable.

Attached please find copies of a cost breakdown and trade contractor proposal in support of the added cost
of the work required by CE 56. This Firm Fixed Price Proposal includes the cost of trade work and FQC
mark-ups. The total added cost of this work is $6,446.00

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required. At the direction of GSA, we are unable to proceed with this work without formal approval from
GSA. Your immediate attention to this matter is requested.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Mike Finucan / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

4/5/2022

Mr. Daniel Ramirez
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24 Floor USMS Command Center Relocation:

This is an outline of the USMS Command Center Relocation process on the 24" floor of the
Dirksen Federal Building. It is assumed that Phase 1 of the 24" floor remodel will be completed
prior to any of the relocation work below being performed unless indicated in the phase work
description. All work in this scope pertains to building security systems listed below.

(B)(T)(E)

Any cabling or equipment that are not a part of the systems listed above are considered
outside the scope of this document and will be the responsibility of others to remove/relocate.

As a part of this project the following items will be removed from service.

BXTNE)

* Aiphone building intercom system will be taken out of service and the
existing Aiphone intercom stations will be replaced. New Commend intercom

substations will replace the existing intercom stations in the_
Hnd on the-The new Commend stations
will be connected to the Commend intercom head end on the-that

was installed as a part of the remodel project for that floor.

During the move both Command Centers will be active in varying capacities as the move
progresses. This is to aid with keeping downtime to a minimum while maintaining the safety
and security of the building and its occupants. Timing of the Aiphone upgrade to Commend will
affect the duration of both Command Centers being active as the new Command Center will not
be fully functional until that upgrade is completed.

Any equipment that is removed and not relocated will be turned over to USMS for proper
disposal per ESS Handbook requirements.
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The steps outlined below are a road map of how the move process is intended be performed.
Multiple site surveys have been performed for informational gathering purposes, but as with
any complex process, situations can arise due to unforeseen circumstances that can require a
change in plan or direction to accomplish the task at hand.

Phase 1 (Night Work During Current Project - 2 to 3 Weeks):

¢ Installation of new fiber optic backbone across the 24™ floor. -

o) W installed from

* New fiber will be ran through supporting method installed as a

part of this process, supporting method still pending due to

space constraints. The intended path will cross to th

f the building and follow the

f the building and then to the end point in

his fiber will be installed during the remodel of the
24™ floor and termination in ill occur later
in the move process

* New wall mounted rack installed in-o accept new fiber
enclosures

*= New fiber will be terminated into this enclosure and labeled

o New armored fiber installed from_

* New fiber will be ran through supporting method installed as a
part of this process, supporting method still pending due to

space constraints. The intended path will cross to the
of the building and follow the

o the

This fiber will be installed during the remodel of the
24 floor and termination in_NiII occur later
in the move process

* New wall mounted rack installed in-to accept new fiber
enclosures

* New fiber will be terminated into this enclosure and labeled
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Phase 2 (Night Work — 2 Weeks to be Completed Prior to Any Relocation Work Beginning):

Removal of old unused cabling from existing Command Center.

e Technicians will remove the previously identified cable from the existing 24t
floor Command Center floor and ceiling spaces.

® Care will be taken to not disturb systems that are currently in operation at
this time.
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Phase 3 (Weekend):

Relocation of the core fiber switch for the building security network. No work to be performed
on the CCV fiber receivers at this time.

e The floor mounted rack in the [N the current home of the core
fiber switch and existing fiber enclosures.

¢ Existing fiber will be labeled and removed from the fiber enclosures. All fiber
ends will be cut off after labeling and excess exposed strands will be cut off
flush with the outer jacket in preparation for pulling the fiber back to the

Existing copper network connections will be tagged and removed from the
copper network switch in the lower portion of the rack. Temporary network
feeds that mirror these will be ran from_into the old

Network switches will be powered down and the UPS will be removed from
the rack.

Rack will be removed as-is from the _and relocated to-

Existing fiber will be removed from j-hooks and bundles will be separated at

wall by CCV receiver racks. Fiber will be pulled back to

at this time.

» | < il be ran to new fiber enclosures and
terminated. Existing fiber will be connected to new fiber backbone with
patch cords after testing is complete.

¢ In _rack from_ will be placed next to existing
security rack. Fiber ran during phase 1 will be brought into the fiber
enclosures in the relocated rack and terminated.

e New fiber backbone will be tested and certified after terminations are
completed.

e Temporary copper network feeds will be terminated and connected to the
network switch in the lower portion of the rack that was relocated from the

(0)(7)(E)

¢ Inthe the temporary network feeds will be
connected to the appropriate equipment.

e At this time all network connectivity should be restored and all systems

should be fully functional.

Priority will be given to the active strands of fiber, this will ensure that network communication
will be restored within the given time frame. Any strands not terminated during the initial work
period will be terminated and tested prior to the completion of the project.
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Phase 4 (Possible During Business Hours):

Installation of CCV encoders in the MGG - - R

Surplus encoders provided by USMS will be utilized during this phase. Encoders will be pre-
configured prior to this phase beginning and any additional licenses that may be needed will be
on-hand. Programming changes on the BVMS may be required during this phase, that will be
performed by JCI Applications Support.

o Demo any unused equipment

o Run new network feeds for encoders to_hrough
conduit provided by Sharlen Electric.

o Mount new wall rack, install supplied encoder and UPS allowing space
for additional encoders.

o Power for the UPS will be supplied by Sharlen electric and will need to
completed for this process to begin.

o Cutover will be done one cable at a time with one technician in the
Command Center verifying what camera goes down when cable is
cut. Once the camera is connected to the encoder the technician in
command center will verify restoral and quality of video feed.

o As existing encoders in the command center are emptied of cameras

they will be relocated to the_

o Demo any unused equipment

© Run new network feeds for encoders to_hrough
conduit provided by Sharlen Electric.

o Mount new wall rack, install supplied encoder and UPS allowing space
for additional encoders and fiber receivers (to be moved later).

o Power for the UPS will be supplied by Sharlen electric and will need to
be completed for this process to begin.

o Cutover will be done one cable at a time with one technician in the
Command Center verifying what camera goes down when cable is
cut. Once the camera is connected to the encoder the technician in
command center will verify restoral and quality of video feed.

o As existing encoders in the Command Center are emptied of cameras

they will be relocated to the _
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Phase 5 (After Hours or Weekend):

Relocation of existing CCV fiber receivers from _to_

The wall mounted racks in the _ are the current home of the
CCV fiber receivers and existing fiber enclosures.

Existing fiber will be labeled and removed from the fiber enclosures. All fiber
ends will be cut off after labeling and excess exposed strands will be cut off
flush with the outer jacket in preparation for pulling the fiber back to the

Pull fiber back to

Remove all equipment from wall mounted racks and remove racks from wall.
Mount fiber receivers and fiber enclosure in rack in [ NN

Terminate fiber into fiber enclosure.

Connect fiber receivers to encoder.

Verify in Command Center that video for all cameras restores and is of
acceptable quality.

At this time all cameras are migrated to the BVMS.
J!his time frame will be

dependent on the completion of the upgrade to the existing Aiphone intercom system.
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Phase 6 Commend Intercom Upgrade (Regular or After Hours):

Upgrade of the existing Aiphone intercom system to an IP based Commend system. A new
conduit system will be installed throughout the o meet current installation
standards.

®* Commend intercom substations will be pre-configured for installation at each
location.

® Once new conduit infrastructure is complete cabling for the new IP devices
can begin.

¢ To mitigate downtime of the duress system, new duress cable
will be installed in the conduit system and brought to a demarcation point for
connection to the existing cabling at the time of system cutover.

e (Cablingto intercom devices will be ran outside of courts schedule
as to not interfere with the daily operations of the courts.

® Duress cabling for the idevices will be reused and terminated to
new integrated duress button on Commend intercom substations.

e Cutover over intercom devices will be coordinated with USMS.

Upon completion of the intercom system upgrad
All calls placed from the new intercom substations will go to the
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Phase 7 (Weekend):

Old Command Center equipment relocation to New Command Center. Logistics and locations
may need to be determined at a later date. The new Command Center and Security Room are
not finished, placement of existing client workstations will need to be coordinated with USMS
staff after the new console is built and all new equipment is in place.

) |can relocate to rack in
® Existing[[ ®@E  can relocate to rack in
b ~ [client workstation will remain until

* Temporary network feed to|  ®@E
new client workstation location in new Command Center is coordinated with
USMS.

e Existing[[_ ®@m@E  |will be relocated to_under
remodel project for the 24" floor.

~ @@E  |client workstation will remain until

new client workstation location in new Command Center is coordinated with

USMS.

e Existing rack that also houses equipment by others will remain in old
Command Center until all equipment is relocated.

e Demolition of existing [XB@ED console in old Command Center can begin
once all equipment is relocated, intercom upgrade is complete and all
systems are verified as fully operational.

* All existing equipment that is not relocated will be turned over to USMS for

proper disposal.
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l q EW GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 02/25/22

CE 56 - Spare Conduits Above Secured Ceilings

Subcontractor Direct Cost
Subcontractor Overhead
Subcontractor Profit

Total subcontractor cost to FQC

FQC Cost - General Requirements
FQC Cost - General Conditions {2.6 month delay)

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost
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REQUEST, PROFOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

TI . BUllgINg Name ana Adaress: ‘lenant Bullgoul-usms ri:a_ua 1017 'Pagea
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearbormn Public Buildings Service
L. Froject Numoer: . Gonlract Number: Great Lakes Region
4. Request Number: CE056 5. Date of Request: 02/23/22
b. Loniractor Name ana Adaress:
Frederick Quinn Corporation

103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed |, for the change(s) oullined below as

a modification or modifications to the above numbered contract.

T
/. llemy 8. Lescripton of YWork Y. Amount Eacn item
Leauct AGd
Provide all necessary labor, materiais and equipment to accomplish the following items
of work:
Please provide firm fixed cost to run (2) 1-1/4" electrical conduits from{__ (B)@E  |electrical $6,446.00
closet to| " (b){7)(E)  felecom closet. These conduits are reqired for the security command
center switchover.
Sub Total:
Total: 30, 440.00
10, Name of Requesling Omciar: 1. Title: 12. Phone:
ontracting Officer's Representative (312) 550-1864

Irene Kazazakis

Signalure Date:
PROPUSAL

“The undersigned contractor agrees toc perform any or all of the above changes for the amount indicated above.

No work on any of the changes shall be started until this proposal is accepted by the Cuntracting Officer.
esentat lye 13, Tne: 15. Phone:
630 628 8500

Executive VP, Construction

Data:2/25/2022
ACCEPTANCE
7. Accepted Amount:
Added Amount:
Deducted Amount:
78, Contractng Onicer Erﬂﬂe - Phone;
JDaniel Rami . ontracting Officer (773) 610-5170
Datét 4/5/2022
22, Allotment Number: . Contract Change No.:
Substilute GSA Form 1137

Rev. 5/8/66
187 of 397



DocuSign Envelope ID: BE217BCD-0841-45D8-B77D-67C8E55AE3B9

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTIDCODE " TF "
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
PA0O0O7 EQ5PCCM-20-0001
6. ISSUED BY CoDE | 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST I:l 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: [N 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: ($104,000.00)
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not |:| is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services for the 24th Floor U. S. Marshals
Service Renovation at the Everett McKinley Dirksen U.S. Courthouse in Chicago, IL. Modification PA0007 - Administrative
Cost Transfer (deduct).

In preparation for the cost transfer on FQC's contract, the first modification for the deduct is for...
[See Description of Modification Continuation Page]
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Kathern Williams, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer) 10/26/2020
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



DocuSign Envelope ID: BE217BCD-0841-45D8-B77D-67C8E55AE3B9
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



Page 3

Description of Modification Continuation Page

... a total credit of $104,000 from EASi Contracting Line 0002 - funding string #1 RWA - Constr and M&I ,
Accounting String 5PCCM-20-0001.2020.192X.05.P0540001.PG80.PG413.N20..IL0205Z2Z..1824968.1.......
These funds will be added back through Modification PS0008.

The contract total is temporarily reduced by $104,000.00, from $16,207,685.18, to $16,103,685.18.

The period of performance remains unchanged, with a substantial completion date of April 29, 2022. All other terms
and conditions shall remain unchanged.

47PF0020C0007/PA0007



Page 4

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00
5\;\15_117_5_':002000007'2020-192X-05-P0525254'PG54'PG413'N20'R|L1 1679.1L020522.520.....RIL116791L02052Z.CIP $2.754.730.89
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ2.1011.1474884 .1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L0205Z2Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,002,925.00

47PF0020C0007/PA0007



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ®ONTAeT 2 6onE RS
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS0001 02/20/2020 EQ5PCCM-20-0001
6 ISSUED BY CODE 5P1QF 7. ADMINISTERED BY (If other than Item 6) CODE |£P1 QF
CAPITAL AND CUSTOMER PROJECTS CONTRACTING CAPITAL AND CUSTOMER PROJECTS CONTRACTING
BRANCH BRANCH
230 SOUTH DEARBORN ST 230 SOUTH DEARBORN ST
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B DATED (SEE ITEM 11)

ADDISON, IL 60101
DUNS: ‘ 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended D is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $0.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN [TEM 14 ARE MADE IN THE CONTRACT ORDER

D NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
D appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual Agreement of the Contracting Parties in accordance with FAR 43.103(a)(3)

D D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Please See attached Pages

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

Kathern Williams, Contracting Officer

15A. NAME AND TITLE OF SIGNER (Type or print)

*\/'4’@4 A |, FRES) O

15B, CONTRACTOR/OFFERO 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

02/20/2020
# Zﬁ/Lp 201

(Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

authorized to sign)

Previous edition unusable



(a)

(b)

(c)

(d)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Item 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

(@

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

(2)

For a modification issued as an initial or (h)
confirming notice of termination for the

convenience of the Government, the effective

date and the modification number of the

confirming notice shall be the same as the

effective date and modification number of the

initial notice.

)

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

(4)

()

ltem 6 (Issued By). Insert the name and address of
the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

ltem 8 (Name and Address of Contractor). For
modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -
Dated), and 10, (Modification of Contract/Order
Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: (I)
(1) Accounting classification
Net increase $

(2) Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(2)

(i) Total contract price increased by $

(ii) Total contract price decreased by $..____ ..

(iii) Total contract price unchanged.

State reason for modification.

(3)
(4)

When removing, reinstating, or adding funds,
identify the contract items and accounting

classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.

Include subject matter or short title of
solicitation/contract where feasible.

(6)

ltem 16B. The contracting officer's signature is not
required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



SF30, Block 14 (Continued) Implementation of NDAA Section 889

SF 30, Block 14:
1. This contract is hereby modified to include the following clauses:

FAR 52.204-25, Prohibition on Contracting for Certain Telecommunications and Video
Surveillance Services or Equipment (AUG 2019)

GSAR 552.204-70, Representation Regarding Certain Telecommunications and Video
Surveillance Services or Equipment (DEVIATION I)(AUG 2019)

2. The full text of the incorporated clauses are provided below:

FAR 52.204-25, Prohibition on Contracting for Certain Telecommunications and Video
Surveillance Services or Equipment (Aug 2019)

(a) Definitions. As used in this clause—
“Covered foreign country” means The People’s Republic of China.
“Covered telecommunications equipment or services” means—

(1) Telecommunications equipment produced by Huawei Technologies Company or
ZTE Corporation (or any subsidiary or affiliate of such entities);

(2) For the purpose of public safety, security of Government facilities, physical security
surveillance of critical infrastructure, and other national security purposes, video surveillance
and telecommunications equipment produced by Hytera Communications Corporation,
Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company (or any
subsidiary or affiliate of such entities);

(3) Telecommunications or video surveillance services provided by such entities or
using such equipment; or

(4) Telecommunications or video surveillance equipment or services produced or
provided by an entity that the Secretary of Defense, in consultation with the Director of National
Intelligence or the Director of the Federal Bureau of Investigation, reasonably believes to be an
entity owned or controlled by, or otherwise connected to, the government of a covered foreign
country.

“Critical technology” means—



(1) Defense articles or defense services included on the United States Munitions List
set forth in the International Traffic in Arms Regulations under subchapter M of chapter | of title
22, Code of Federal Regulations;

(2) Items included on the Commerce Control List set forth in Supplement No. 1 to part
774 of the Export Administration Regulations under subchapter C of chapter VIl of title 15, Code
of Federal Regulations, and controlled-

(i) Pursuant to multilateral regimes, including for reasons relating to national
security, chemical and biological weapons proliferation, nuclear nonproliferation, or missile
technology; or

(i) For reasons relating to regional stability or surreptitious listening;

(3) Specially designed and prepared nuclear equipment, parts and components,
materials, software, and technology covered by part 810 of title 10, Code of Federal Regulations
(relating to assistance to foreign atomic energy activities);

(4) Nuclear facilities, equipment, and material covered by part 110 of title 10, Code of
Federal Regulations (relating to export and import of nuclear equipment and material);

(5) Select agents and toxins covered by part 331 of title 7, Code of Federal
Regulations, part 121 of title 9 of such Code, or part 73 of title 42 of such Code; or

(6) Emerging and foundational technologies controlled pursuant to section 1758 of the
Export Control Reform Act of 2018 (50 U.S.C. 4817).

“Substantial or essential component” means any component necessary for the proper
function or performance of a piece of equipment, system, or service.

(b) Prohibition. Section 889(a)(1)(A) of the John S. McCain National Defense
Authorization Act for Fiscal Year 2019 (Pub. L. 115-232) prohibits the head of an executive
agency on or after August 13, 2019, from procuring or obtaining, or extending or renewing a
contract to procure or obtain, any equipment, system, or service that uses covered
telecommunications equipment or services as a substantial or essential component of any
system, or as critical technology as part of any system. The Contractor is prohibited from
providing to the Government any equipment, system, or service that uses covered
telecommunications equipment or services as a substantial or essential component of any
system, or as critical technology as part of any system, unless an exception at paragraph (c) of
this clause applies or the covered telecommunication equipment or services are covered by a
waiver described in Federal Acquisition Regulation 4.2104.

(c) Exceptions. This clause does not prohibit contractors from providing—

(1) A service that connects to the facilities of a third-party, such as backhaul, roaming,
or interconnection arrangements; or



(2) Telecommunications equipment that cannot route or redirect user data traffic or
permit visibility into any user data or packets that such equipment transmits or otherwise
handles.

(d) Reporting requirement.

(1)In the event the Contractor identifies covered telecommunications equipment or services
used as a substantial or essential component of any system, or as critical technology as part of
any system, during contract performance, or the Contractor is notified of such by a
subcontractor at any tier or by any other source, the Contractor shall report the information in
paragraph (d)(2) of this clause to the Contracting Officer, unless elsewhere in this contract are
established procedures for reporting the information; in the case of the Department of Defense,
the Contractor shall report to the website at hitps:/dibnet.dod.mil. For indefinite delivery
contracts, the Contractor shall report to the Contracting Officer for the indefinite delivery contract
and the Contracting Officer(s) for any affected order or, in the case of the Department of
Defense, identify both the indefinite delivery contract and any affected orders in the report
provided at https:/dibnet.dod.mil.

(2) The Contractor shall report the following information pursuant to paragraph (d)(1)
of this clause

(i) Within one business day from the date of such identification or notification: the
contract number; the order number(s), if applicable; supplier name; supplier unique entity
identifier (if known); supplier Commercial and Government Entity (CAGE) code (if known);
brand; model number (original equipment manufacturer number, manufacturer part number, or
wholesaler number); item description; and any readily available information about mitigation
actions undertaken or recommended.

(i) Within 10 business days of submitting the information in paragraph (d)(2)(i) of
this clause: any further available information about mitigation actions undertaken or
recommended. In addition, the Contractor shall describe the efforts it undertook to prevent use
or submission of covered telecommunications equipment or services, and any additional efforts
that will be incorporated to prevent future use or submission of covered telecommunications
equipment or services.

(e) Subcontracts. The Contractor shall insert the substance of this clause, including this
paragraph (e), in all subcontracts and other contractual instruments, including subcontracts for
the acquisition of commercial items.

(End of clause)

GSAR 552.204-70, Representation Regarding Certain Telecommunications and Video
Surveillance Services or Equipment (DEVIATION I)(AUG 2019)



(a) Definitions. As used in this clause-

“Covered telecommunications equipment or services”, “Critical technology”, and “Substantial or
essential component” have the meanings provided in FAR 52.204-25, Prohibition on Contracting
for Certain Telecommunications and Video Surveillance Services or Equipment.

(b) Prohibition. Section 889(a)(1)(A) of the John S. McCain National Defense Authorization
Act for Fiscal Year 2019 (Pub. L. 115-232) prohibits the head of an executive agency on or after
August 13, 2019, from procuring or obtaining, or extending or renewing a contract to procure or
obtain, any equipment, system, or service that uses covered telecommunications equipment or
services as a substantial or essential component of any system, or as critical technology as part
of any system. Contractors are not prohibited from providing-

(1) A service that connects to the facilities of a third-party, such as backhaul, roaming, or
interconnection arrangements; or

(2) Telecommunications equipment that cannot route or redirect user data traffic or permit
visibility into any user data or packets that such equipment transmits or otherwise handles.

(c) Representation. [Contractor to complete and submit to the Contracting Officer] The Offeror
or Contractor represents that it [ ] will or [){ will not provide covered telecommunications
equipment or services to the Government in the performance of any contract, subcontract,
order, or other contractual instrument resulting from this contract. This representation shall be
provided as part of the proposal and resubmitted on an annual basis from the date of award.

(d) Disclosures. If the Offeror or Contractor has responded affirmatively to the representation
in paragraph (c) of this clause, the Offeror or Contractor shall provide the following additional
information to the Contracting Officer--

(1) All covered telecommunications equipment and services offered or provided (include brand;
model number, such as original equipment manufacturer (OEM) number, manufacturer part
number, or wholesaler number; and item description, as applicable);

(2) Explanation of the proposed use of covered telecommunications equipment and services
and any factors relevant to determining if such use would be permissible under the prohibition in
paragraph (b) of this provision;

(3) For services, the entity providing the covered telecommunications services (include entity
name, unique entity identifier, and Commercial and Government Entity (CAGE) code, if known);
and

(4) For equipment, the entity that produced the covered telecommunications equipment
(include entity name, unique entity identifier, CAGE code, and whether the entity was the OEM
or a distributor, if known).



(End of clause)

3. All other terms and conditions of the contract remain unchanged.



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “" TP T e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (/f applicable)
PS0002 EQ5PCCM-20-0001
6. ISSUED BY coDE | 5P1QFB 7. ADMINISTERED BY (If other than Item6)  CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: [ 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: (NN 47PF0020C0007

70B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, andreturning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $4,830.77
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:‘ NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
l:] appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

D D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ | is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. N %TiT 0BSIG Tﬁyzﬁn’dﬁ 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
yﬂéﬁ ¢ éw}g . Kathern Williams, Contracting Officer

IXxaa VP, (nswe/i

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED _ UNITE] 16C. DATE SIGNED

3/9/2020

6/:4020

(Signature of person authorized to sign)

STANDARD FORM 30 (REV. 11/2016)

Previous edition unusable
Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

()

(d)

(f)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Item 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

(@)
(2)

For a modification issued as an initial or (h)
confirming notice of termination for the

convenience of the Government, the effective

date and the modification number of the

confirming notice shall be the same as the

effective date and modification number of the

initial notice.

3)

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

(5)

Item 6 (Issued By). Insert the name and address of
the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For
modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -
Dated). and 10, (Modification of Contract/Order
Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(i)
(1) Accounting classification
Net increase $

(2) Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

()

(i) Total contract price increased by $

(ii) Total contract price decreased by $_. ...

(iii) Total contract price unchanged.

State reason for modification.

3)
(4) When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

()

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settiement of the contract.

Include subject matter or short title of
solicitation/contract where feasible.

(6)

Item 16B. The contracting officer's signature is not
required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



Description of Amendment/Modification

Contract # 47PF0020C0007; Construction Manager as Constructor (CMc), 24th Floor United
States Marshals Service Renovation at Everett McKinley Dirksen U.S. Courthouse, 219 South
Dearborn Street, Chicago, IL 60604. Modification PS0002 - 24" Floor Ceiling Inspection.

Modification PS0002 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and Frederick Quinn Corporation (FQC), to incorporate the

following:

e Change Order #1 (CE001), included in the attached proposal, signed and dated,
February 27 2020, as a firm-fixed addition to the Guaranteed Maximum Price (GMP)
Option 1, in the amount of $4,830.77, for additional work within scope related to the 241

Floor Ceiling inspection.

The GMP for Option 1 is hereby increased from $1,862,235.00 to $1,867,065.77.

As a result of this modification, the total contract price is hereby increased by $4,830.77, from
$1,937,235.00, to $1,942,065.77 as follows:

Base - Design Phase (Firm [GMP Option 1 - Construction

Modification |Description Fixed Price) Phase/ Early Demo
$75,000.00 $1,862,235.00
Implementation of
PS0001 Section 889 $0.00 $0.00
CEO001 - Ceiling
PS0002 Inspection $0.00 $4,830.77
Totals $75,000.00 $1,867,065.77

Total Currently Obligated

$1,942,065.77

The period of performance remains unchanged, with a substantial completion date of July 05,

2020.




Page 3

SF30 List of Accounting Strings

) i Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205Z7..1824968.1...RIL116791L0205ZZ.CIPIMP $866,016.00
.1.0. .

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205Z7..1474884.1...RIL11679I1L0205ZZ.CIPIMP $75,000.00
1.0 B

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L020577..1824868.1...RIL11679IL0205ZZ.CIPIMP $996,219.00
1.0, e

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020577.520.....RIL116791.02052Z.CIP $0.00
IMP.1.0. ’

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L020577..1474884.1...RIL11679I1L0205Z27.CIPIMP $4,830.77
.1.0. B

47PF0020C0007/PS0002
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4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | y\iT | UNIT PRICE AMOUNT
ORDERED A
(a) (b) © (d) (e) ®
0007 conduct site inspection of the ceiling cavity in the vacated 1 LS $4,830.77 $4,830.77

areas of the 24th Floor

FQC is to conduct site inspection of the ceiling cavity in

the vacated areas of the 24th Floor.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..
IL02052Z..1474884.1...RIL116791L0205ZZ.CIPIMP.1.0.

Obligated: $4,830.77

PoP: 12/18/2019 - 07/05/2020
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

A7PFNN2NCNNNT/IPRNNND



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION
1. Building Name and Address: Tenant Buildout-USMS E'aga 1 of 1 Pages

Everett M Dirksen Federal Courthouse General Services Adminisiration
219 S. Dearborn Public Buildings Service

2. Project Number: T5. Coniract Number, _47PFO019F0518 230 S. Dearbomn Street
4. Request Number: CE001 J5. Date of Request: 02/27/2020 Chicago, IL 60604

I6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor; Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

REQUEST
[ temd B. Description of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work: $4,830.77
Please provide cost for above ceiling inspection of 9 locations on the 24th fioor. Include costs
for providing final report which is to be submitted to GSA within 7 days of inspection. Ensure
all inpection activities are completed in accordance with GSA Ceiling Access Operations and
Maintenance Procedures.
Sub Total:
— _ Total: $4.830.77
10. Name of Requesting Official: 11. Title: 12. Phone:
|Goran Simic Contracting Officer's Representative (312) 497-8858

s Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepled by the Contracting Officer.

13. Contractor's Representative 14, Title: 15. Phone:
[Name:  jack Hayes President 630.628.8500
[signetu te: 2/27/2020

ACCEPTANCE

16. Items Accepted by thé Government: 17. Accepted Amount:

Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20, Phone:
Kathern Williams Contracting Officer (312) 886-1060
Signature Date:
21. Appropriation Number: 22. Allotment Number: 23, Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTID CODE PA‘;E TF PAfES
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REQUISITION NUMBER |5, PROJECT NUMBER (/f applicable)
PS0003 6/9/2020 EQ5PCCM-20-0001
6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If otherthan Item 6) CODE ] 5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street
CHICAGO, IL 60604 USA

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street
CHICAGO, IL 60604 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST
ADDISON, IL 60101

D 9B. DATED (SEE ITEM 11)

DUNS: 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 47PF0020C0007

108. DATED (SEE ITEM 13)
CODE |[FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended D is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted,

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $5,879.41

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NUMBER IN ITEM 10A.

L

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

D appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

[] D. OTHER (Specify type of modification and a

uthority)

E. IMPORTANT: Contractor D is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Kathern Williams, Contracting Officer

15A. NAME AND TITLE OF/SIGNER (Type or print)
—-Jﬁﬁz_/égyﬁ, %/ﬂﬁ}ﬂ
R

15B. CONTRACTOR/OFFE

15C. DATE SIGNED

(Signature of person authorized to sign)

4/4/20

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

06/09/2020

(Signature of Contracting Officer)

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243



(@)

(b)

(c)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

item 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

item 6 (Issued By). Insert the name and address of
the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For
modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9. (Amendment of Solicitation Number -
Dated). and 10, (Modification of Contract/Order
Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).
When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(1) Accounting classification
Net increase $

i)

(2) Accounting classification ...
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

(2) Indicate the impact of the modification on the

overall total contract price by inserting one of

the following entries:

(i) Total contract price increased by $

(ii) Total contract price decreased by $.... ...

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in ltem 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

item 16B. The contracting officer's signature is not
required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.
Courthouse in Chicago, IL. Modification PS0003 - Additional Services due to Modified
Abatement Approach.

This modification, PS0003 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

¢ The proposal signed and dated May 20, 2020, at the Firm-Fixed Price of $5,879.41, for
additional work within scope related to a modified abatement approach not allowing air
sampling on the 23™ or 25™ floors of the courthouse during abatement activities on the
24" floor.

The total contract amount, inclusive of the above changes, is hereby increased by $5,879.41,
from $14,483,303.77 to $14,489,183.18.

The period of performance remains unchanged, with a completion date of July 5, 2020.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1...R1L11679IL0205ZZ.CIPIMP
.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L02057Z..1474884.1...RIL116791L0205ZZ.CIPIMP
1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02057Z..1824968.1...RIL11679IL0205ZZ.CIPIMP
1.0.

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020527.520.....RIL116791L02052Z.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..I1L020527..1474884.1...RIL116791L0205Z2Z .CIPIMP
1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z..1474884.1.........

47PF0020C0007/PS0003

Amount
Obligated
$866,016.00
$75,000.00
$996,219.00

$0.00

$10,710.18

$0.00

Page 3



PAGE OF

4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | )\i1 | UNIT PRICE AMOUNT
ORDERED
(@) (b) © (d) (e) (f
0008 develop CONTINGENCY ABATEMENT PLAN re Option 1 reflecting NO 1] Ls $5,879.41 $5,879.41

ACCESS to 23rd and 25th floors - design RWA ENV cost

FQC to develop CONTINGENCY ABATEMENT PLAN re Option 1
reflecting NO ACCESS to 23rd and 25th floors - design RWA

ENV cost

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..
I1L02052Z..1474884.1...RIL116791L0205ZZ.CIPIMP.1.0.

Obligated: $5,879.41

PoP: 06/09/2020 - 08/31/2020
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

ATRPFANZNCANNT IPSNNNS



DocuSign Envelope ID: 5C747F58-D48B-4C3E-B3BB-436C1A3C89D3

. CO GE 'AGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “2" TP eoPe T 1
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5, PROJECT NUMBER (If applicable)
PS0005 8/24/2020 EQ5PCCM-20-0001
6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If other than Itemn 6) CODE | 5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | RS AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: [N 70A. MODIFICATION OF CONTRAGT/ORDER NUMBER
Cage Code: iRfER 47PF0020C0007
10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Offers D is extended. D is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (/f required)
Modification Obligation Amount: $13,173,595.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:] NUMBER IN ITEM 10A,
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
EI appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

D D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Kathern Williams, Contracting Officer

Jack Hayes, President

15C. DATE SIGNED |16B. UN 16C. DATE SIGNED

8/24/2020

08/24/2020 (Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



DocusSign Envelope ID: 5C747F58-D48B-4C3E-B3BB-436C1A3C89D3
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(@)

(b)

(c)

(d)

(e)

(f)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

ltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

(9

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

(2)

For a modification issued as an initial or (h)
confirming notice of termination for the

convenience of the Government, the effective

date and the modification number of the

confirming notice shall be the same as the

effective date and modification number of the

initial notice.

©)

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

(4)

()

ltem 6 (Issued By). Insert the name and address of
the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For
modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9. (Amendment of Solicitation Number -
Dated). and 10, (Modification of Contract/Order
Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).
When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(i)

(1) Accounting classification
Net increase $

(2) Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(2)

(i) Total contract price increased by $

(i) Total contract price decreased by $.. ...

(iii) Total contract price unchanged.

State reason for modification.

(3)
(4) When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(5)

(i) A reference to the letter determination; and

(ii) A statement of the net amount determined
to be due in settlement of the contract.

Include subject matter or short title of
solicitation/contract where feasible.

(6)

Item 16B. The contracting officer's signature is not
required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.
Courthouse in Chicago, IL. Modification PS0005 - Option 2 for Construction and Section 889

Part B.

This modification, PS0005 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

e The attached proposal, signed and dated August 20, 2020, for a Firm-Fixed addition to
the Guaranteed Maximum Price (GMP), valued at $13,173,595.00, for Option 2
Construction Services.

The purpose of this modification is also to incorporate the following contract clauses:
e 52.204-25 Prohibition on Contracting for Certain Telecommunications and Video

Surveillance Services or Equipment (AUG 2020)

1. An earlier version of FAR 52.204-25 Prohibition on Contracting for Certain
Telecommunications and Video Surveillance Services or Equipment, is hereby

deleted.
2. The full text of the incorporated clause is attached hereto.

e GSAR 552.204-70 Representation Regarding Certain Telecommunications and Video
Surveillance Services or Equipment (Aug 2019) is hereby deleted.

The total contract amount, inclusive of the above changes, is hereby increased by
$13,173,595.00, from $2,031,165.18, to $15,204,760.18.

The period of performance is hereby adjusted to reflect one single substantial completion date
for both Options 1 and 2, and extended to April 29, 2022.

All other terms and conditions shall remain unchanged.
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52.204-25 Prohibition on Contracting for Certain
Telecommunications and Video Surveillance Services
or Equipment.

As prescribed in 4.2105(b), insert the following clause:

Prohibition on Contracting for Certain Telecommunications and Video Surveillance Services or Equipment
(Aug 2020)

(a) Definitions. As used in this clause—

Backhaul means intermediate links between the core network, or backbone network, and the small
subnetworks at the edge of the network (e.g., connecting cell phones/towers to the core telephone network).
Backhaul can be wireless (e.g., microwave) or wired (e.g., fiber optic, coaxial cable, Ethernet).

Covered foreign country means The People’s Republic of China.
Covered telecommunications equipment or services means—

(1) Telecommunications equipment produced by Huawei Technologies Company or ZTE Corporation
(or any subsidiary or affiliate of such entities);

(2) For the purpose of public safety, security of Government facilities, physical security surveillance
of critical infrastructure, and other national security purposes, video surveillance and telecommunications
equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology
Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities);

(3) Telecommunications or video surveillance services provided by such entities or using such
equipment; or

(4) Telecommunications or video surveillance equipment or services produced or provided by an
entity that the Secretary of Defense, in consultation with the Director of National Intelligence or the Director
of the Federal Bureau of Investigation, reasonably believes to be an entity owned or controlled by, or otherwise
connected to, the government of a covered foreign country.

Critical technology means—

(1) Defense articles or defense services included on the United States Munitions List set forth in the
International Traffic in Arms Regulations under subchapter M of chapter I of title 22, Code of Federal
Regulations;

(2) Items included on the Commerce Control List set forth in Supplement No. 1 to part 774 of the
Export Administration Regulations under subchapter C of chapter VII of title 15, Code of Federal Regulations,
and controlled-
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(i) Pursuant to multilateral regimes, including for reasons relating to national security, chemical
and biological weapons proliferation, nuclear nonproliferation, or missile technology; or

(ii) For reasons relating to regional stability or surreptitious listening;

(3) Specially designed and prepared nuclear equipment, parts and components, materials, software,
and technology covered by part 810 of title 10, Code of Federal Regulations (relating to assistance to foreign
atomic energy activities);

(4) Nuclear facilities, equipment, and material covered by part 110 of title 10, Code of Federal
Regulations (relating to export and import of nuclear equipment and material);

(5) Select agents and toxins covered by part 331 of title 7, Code of Federal Regulations, part 121 of
title 9 of such Code, or part 73 of title 42 of such Code; or

(6) Emerging and foundational technologies controlled pursuant to section 1758 of the Export
Control Reform Act of 2018 (50 U.S.C. 4817).

Interconnection arrangements means arrangements governing the physical connection of two or more
networks to allow the use of another's network to hand off traffic where it is ultimately delivered (e.g.,
connection of a customer of telephone provider A to a customer of telephone company B) or sharing data and
other information resources.

Reasonable inquiry means an inquiry designed to uncover any information in the entity's possession
about the identity of the producer or provider of covered telecommunications equipment or services used by
the entity that excludes the need to include an internal or third-party audit.

Roaming means cellular communications services (e.g., voice, video, data) received from a visited
network when unable to connect to the facilities of the home network either because signal coverage is too
weak or because traffic is too high.

Substantial or essential component means any component necessary for the proper function or
performance of a piece of equipment, system, or service.

(b) Prohibition. (1) Section 889(a)(1)(A) of the John S. McCain National Defense Authorization Act for
Fiscal Year 2019 (Pub. L. 115-232) prohibits the head of an executive agency on or after August 13, 2019,
from procuring or obtaining, or extending or renewing a contract to procure or obtain, any equipment, system,
or service that uses covered telecommunications equipment or services as a substantial or essential component
of any system, or as critical technology as part of any system. The Contractor is prohibited from providing to
the Government any equipment, system, or service that uses covered telecommunications equipment or
services as a substantial or essential component of any system, or as critical technology as part of any system,
unless an exception at paragraph (c) of this clause applies or the covered telecommunication equipment or
services are covered by a waiver described in FAR 4.2104.

(2) Section 889(a)(1)(B) of the John S. McCain National Defense Authorization Act for Fiscal Year
2019 (Pub. L. 115-232) prohibits the head of an executive agency on or after August 13, 2020, from entering
into a contract, or extending or renewing a contract, with an entity that uses any equipment, system, or service
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that uses covered telecommunications equipment or services as a substantial or essential component of any
system, or as critical technology as part of any system, unless an exception at paragraph (c) of this clause
applies or the covered telecommunication equipment or services are covered by a waiver described in FAR
4.2104. This prohibition applies to the use of covered telecommunications equipment or services, regardless of
whether that use is in performance of work under a Federal contract.

(c) Exceptions. This clause does not prohibit contractors from providing—

(1) A service that connects to the facilities of a third-party, such as backhaul, roaming, or
interconnection arrangements; or

(2) Telecommunications equipment that cannot route or redirect user data traffic or permit visibility
into any user data or packets that such equipment transmits or otherwise handles.

(d) Reporting requirement. (1) In the event the Contractor identifies covered telecommunications
equipment or services used as a substantial or essential component of any system, or as critical technology as
part of any system, during contract performance, or the Contractor is notified of such by a subcontractor at any
tier or by any other source, the Contractor shall report the information in paragraph (d)(2) of this clause to the
Contracting Officer, unless elsewhere in this contract are established procedures for reporting the information;
in the case of the Department of Defense, the Contractor shall report to the website at hitps:/dibnet.dod.mil.
For indefinite delivery contracts, the Contractor shall report to the Contracting Officer for the indefinite
delivery contract and the Contracting Officer(s) for any affected order or, in the case of the Department of
Defense, identify both the indefinite delivery contract and any affected orders in the report provided at
https://dibnet.dod.mil.

(2) The Contractor shall report the following information pursuant to paragraph (d)(1) of this clause

(i) Within one business day from the date of such identification or notification: the contract
number; the order number(s), if applicable; supplier name; supplier unique entity identifier (if known);
supplier Commercial and Government Entity (CAGE) code (if known); brand; model number (original
equipment manufacturer number, manufacturer part number, or wholesaler number); item description; and any
readily available information about mitigation actions undertaken or recommended.

(ii) Within 10 business days of submitting the information in paragraph (d)(2)(i) of this clause:
any further available information about mitigation actions undertaken or recommended. In addition, the
Contractor shall describe the efforts it undertook to prevent use or submission of covered telecommunications
equipment or services, and any additional efforts that will be incorporated to prevent future use or submission
of covered telecommunications equipment or services.

(e) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (e)
and excluding paragraph (b)(2), in all subcontracts and other contractual instruments, including subcontracts
for the acquisition of commercial items.

(End of clause)



DocuSign Envelope ID: 5C747F58-D48B-4C3E-B3BB-436C1A3C89D3
Page 3

SF30 List of Accounting Strings

" . Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1...RIL11679IL0205ZZ.CIPIMP

1.0 $9,859,762.11

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L0205ZZ..1474884.1...RIL116791L02052Z.CIPIMP

1.0. $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1824868.1...RIL116791L02052Z.CIPIMP $1,079.439.00

A1.0.

EN-47PF0020C0007.2020.192X.05.P0525254 . PG54.PG413.N20.RIL11679.1L0205ZZ.520.....RIL116791.0205ZZ.CIP

IMP.1.0. $2,754,730.89
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884.1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L020577..1474884.1...RIL11679IL0205ZZ.CIPIMP $0.00
1.0 '
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1........ $1,425,118.00

47PF0020C0007/PS0005
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PAGE

OF
6

ITEM NO.
(a)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(©)

UNIT
@

UNIT PRICE
()

AMOUNT
®

0011

0012

0013

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

or daily COVID Disinfecting ------- $2,545,674.89 Tl BA54

portion only (See constr RWA portion CLIN 12)

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

or daily COVID Disinfecting -—----- $2,545,674.89 Tl BA54

portion only (See constr RWA portion CLIN 12)

Deliverable

PSC: Z2AA - REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.
RIL11679.1L020522.520.....RIL116791L0205ZZ.CIPIMP.1.0.
Obligated: $2,545,674.89

PoP: 12/18/2019 - 04/29/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

or daily COVID Disinfecting ------- $8,993,746.11 cost

constr RWA N1824968 portion (See CLIN 11 for Tl BA54 portion)
Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

or daily COVID Disinfecting ------- $8,993,746.11 cost

constr RWA N1824968 portion (See CLIN 11 for Tl BA54 portion)
Deliverable

PSC: Z2AA - REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..
IL0205Z2Z..1824968.1...RIL116791L0205ZZ.CIPIMP.1.0.
Obligated: $8,993,746.11

PoP: 12/18/2019 - 04/29/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

Option 2 - Electrical Shell Upgrades

~———— $ 209,056.00 shell cost BA54
Option 2 - Electrical Shell Upgrades

~me-me———— $ 209,056.00 shell cost BA54

Deliverable

PSC: Z2AA - REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.

$2,545,674.89

$8,993,746.11

$209,056.00

$2,545,674.89

$8,993,746.11

$209,056.00

GENERAL SERVICES ADMINISTRATION

A7PFNN2NCNNNT/IPRNNNA
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PAGE

OF
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ITEM NO.
@)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(©

UNIT
C)

UNIT PRICE
(e)

AMOUNT
M

0014

0015

0016

RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIPIMP.1.0.
Obligated: $209,056.00

PoP: 12/18/2019 - 04/29/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

Option 2 - 24th Floor Abatement - Environmental (ENV) costs
ONLY- $ 665,886.00 constr

RWA N1824968

Option 2 - 24th Floor Abatement - Environmental (ENV) costs
ONLY $ 665,886.00 constr

RWA N1824968

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..
IL02052Z..1824968.1........

Obligated: $665,886.00

PoP: 12/18/2019 - 04/29/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

Option 2 - 23rd Floor Abatement - Environmental (ENV) costs
ONLY $ 275,911.00 constr

RWA N1824968

Option 2 - 23rd Floor Abatement - Environmental (ENV) costs
ONLY $ 275,911.00 constr

RWA N1824968

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..
IL0205ZZ..1824968.1.......

Obligated: $275,911.00

PoP: 12/18/2019 - 04/29/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

Option 2 - 23rd Floor Restoration tied to Abatement -
Environmental (ENV) costs ONLY ------- $ 483,321.00 constr
RWA N1824968

$665,886.00

$275,911.00

$483,321.00

$665,886.00

$275,911.00

$483,321.00

GENERAL SERVICES ADMINISTRATION

A7PFON2O0MNNNT /IP]NNNA
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PAGE OF
6 6
ITEM NO. SUPPLIES OR SERVICES ggg';;'gg UNIT | UNIT PRICE AMOUNT
(@) (b) (d) (e) )

(c)

Option 2 - 23rd Floor Restoration tied to Abatement -
Environmental (ENV) costs ONLY ------- $ 483,321.00 constr

RWA N1824968

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07 ..
IL0205ZZ..1824968.1.......

Obligated: $483,321.00

PoP: 12/18/2019 - 04/29/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

A7PFNN2NMNNNT7/PENNNA
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PRICING SHEET #1 for GMP Option 2:

Project Proposed ($)
Phase
Renovation Option 2 | Construction | a. Fee
Cost Stage (Identify as a percentage and lump sum)
(inclusive of all
?':Oﬁm' g‘:; b. Estimated cost of the work -
oo TRADE COSTS

¢. Estimated cost of the work -
GENERAL CONDITIONS

d. Estimated CMc Construction Contingency

TOTAL Construction Stage
(a+b+ctd) $13,173,595

3’/70 Zo
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ®2"eT e T e
2. AMENDMENT/MODIFICATION NUMBER 3. EEF T V;ﬁﬁ] 4, REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER {Ifapplicable)
PS0006 OE/Clé 6 EQ5PCCM-20-0001
6. ISSUED BY cobE | 5P1QFB 7. ADMINISTERED BY (If other than Iltem 6) CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) ()() 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
puns: DI 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [[HNEIN 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE [FACILITY coDE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitied;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (if required)
Modification Obligation Amount: $1,002,925.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

D NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
D appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:I D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Kathern Williams, Contracting Officer

Jack Hayes, President 7

15C. DATE SIGNED |16B. UNITED S 16C. DATE SIGNED
10/13/2020

10/13/20 (Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a) Item 1 (Contract ID Code). Insert the contract type

(b)

(€)

(d)

(e)

(f)

identification code that appears in the title block of
the contract being modified.

Item 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

(2) For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

(3) For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

(4) For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

(5) For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of
the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -
Dated), and 10, (Modification of Contract/Order
Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).
When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(1) Accounting classification
Net increase $

(2) Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

(2) Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(ii) Total contract price decreased by $.......

(iii) Total contract price unchanged.

(3) State reason for modification.

(4) When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

(5) When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(iiy A statement of the net amount determined
to be due in settlement of the contract.

(6) Include subject matter or short title of
solicitation/contract where feasible.

(i) ltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.
Courthouse in Chicago, IL. Modification PS0006 - Security System Installation.

This modification, PS0006 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

e The attached proposal, signed and dated September 28, 2020, for a Firm-Fixed addition
to the Guaranteed Maximum Price (GMP), valued at $1,002,925.00, for additional work
within scope related to a Security System installation as detailed in bulletin #001.The time
impact for this contract change, as mutually agreed to, may include up to a 30 calendar day
extension to the current substantial completion date, pending the approval of the baseline
schedule and a review of this additional scope against the baseline.

The total contract amount, inclusive of the above changes, is hereby increased by
$1,002,925.00, from $15,204,760.18 to $16,207,685.18.

The period of performance remains unchanged, with a substantial completion date of April 29,
2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String 3’;?;;; d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L020577..1824968.1....... $9,859,762.11
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205Z7..1474884.1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL020577..1824968.1....... $1,079,439.00
II;Z\;I\IF;ft17'g.|=002000007.2020.1 92X.05.P0525254.PG54.PG413.N20.RIL11679.1L020577.520.....RIL11679ILO205ZZ.CIP ¢, 504 130 ag
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205Z7..1474884.1........ $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ7.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L020577..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..I1L0205ZZ7..2085382.1........ $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..I1L020577..2085382.1........ $1,002,925.00

47PF0020C0007/PS0006
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | ;N1 | UNIT PRICE AMOUNT
ORDERED A
(a) (b) ©) (d) (e) U]
0017 SECURITY SYSTEM INSTALLATION added to OPTION 2 in total of 1] EA $1,002,025.00 | $1,002,925.00

$1,002,925.00

SECURITY SYSTEM INSTALLATION added to OPTION 2 in total of
$1,002,925.00

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..
1L02052Z..2085382.1.......

Obligated: $1,002,925.00

PoP: 12/18/2019 - 04/29/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

ATPFON20CNONNT /IPINNNR
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FOC.

CONSTRUCTION MANAGEMENT

September 28, 2020

Via email only: kathern.williams @gsa.gov

Ms. Kathern Williams

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #4R2

Dear Ms. Williams:

In accordance with direction received from GSA and Construction Support Solutions (CSS), Frederick Quinn Corporation
(FQC) is proposing the following modifications to the original scope of work as additions and/or changes to the project:

A. On August 19, 2020, CSS issued CE005 on behalf of GSA. This CE requires work which is in addition to
the requirements of the project. Specifically, CE005 requires pricing for security work as detailed by Bulletin
#001 issued by Interactive Design Group. Bulletin # 1 includes revised drawings A601, T-001, T-224, T-
300, T-400, T-401, and T-403. Pricing for this work has been revised from the ECC format provided in
BA#4. The work will be provided in accordance with the pricing detailed on the attached cost breakdown
and supporting information. The proposed trade vendor for security is TIC, The Integration Company.
USMS confirmed that TIC is a pre-approved vendor for USMS security work. The total cost of the work
added by CE005 is $1,033,013.00. The cost of the work includes a GSA held contingency of $30,088.00.
Prior written approval from GSA will be required to utilize this GSA contingency. Further this GSA
contingency will be excluded from the shared savings provision of the contract.

This work will require that the period of performance for the project be extended by THIRTY (30) calendar
days. The added time is a result of work in Option # 2 Phase 2. Security system device installation,
programming, testing and Owner training will occur after completion of the original scope of work. These
work items will need to be compiete prior to substantial completion and therefore an extension of the period
of performance is required. The new period of performance will be 660 days.

As required by contract FQC is unable to proceed with any part of this added scope until approval of this cost is received
from GSA.

Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

FREDERICK QUINN CORPORATION

John Eallonafdo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Daniel Ramirez / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting/ FQC

ACCEPTANCE:

Ms. Kathern Williams

i 103 S. Church Street, Addison, lllinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address:

=== e
Tenant Buildout-USMS

rl-’age 1of 1 I"Egas

Everett M Dirksen Federal Courthouse General Services Administration
219 8. Dearborn Public Bulldings Service

2. Project Number: |§ Contract Number:  47PF0019F0518 Great Lakes Region

l4. Request Number:  CE005 |5. Date of Request: 08/19/20

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

REQUEST
7. itemg] 8. Description of Work 9. Amount Each Item
Deduct Add

Provide all necessary labor, materlals and equipment to accomplish the following items of

work:

Please provide security costs associated with bulletin #001 dated 06.02.2020.

Sub Total:
E— _ Tofal: $1,033,013.00

10. Name of Requesling Official: 11. Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contractor's Representative

14. Title:

Executive Vice President - Construction

15. Phone:

630-628-8500

0/13/2020

ignalure 8! 2020
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
78, Contracting Officer 19. Title: 20. Phone:
Contracting Officer (312) 886-1060

21. Appropriation Number:

22. Alloiment Number:

23. Conlract Change No.:

Rev. 5/8/06

Bubatiaste GSA Form 1137
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I FQC7Tier 1&2 Subs | - Securlty
Sub Direct Cost
Sub OH

Sub Profit
Total Sub Cost to Prime

Prime Direct Cost Only
Subtotal

OH Applied to Sub DC

Profit Applied on Subs (DC+OH)
OH Applied on Prime DC

Profit Applied to Prime (OH+DC)

Sub-total

Payment & Performance
GL Insurance

Builder's Risk Insurance
Sub-total

GSA held construction contingency
Sub-total

Total Cost $1,033,013.00]
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9/3/2020
FQC General Requirements

-Pre-Construction Services

-Submittal/Shop Drawing review

-Pre-installation Coordination

-Installation Coordination

-Punchlist Coordination

-System Commissioning

-Training Coordination

-Project Closeout

-Warranty response

-Project commissioning agent

General Conditions/Supervision

Sr. Superintendent

Superintendent

Superintendent

Project Manager

Project Assistant

FQC Prime Direct Costs $ 155,400.00



DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | SOTeTIene e ir P
2. AMENDMENT/MODIFICATION NUMBER 3 EFFECTIVEDATE |4 REQUISITION/PURGHASE REQUISITION NUMBER |5. PROJECT NUMBER (f applicable)
PS0010 2/17/2021 EQ5PCCM-20-0001
6. ISSUED BY CODE | 5P1QFB 7. ADMINISTERED BY (I other than ftem 6)  CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) [9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST Ll (SEE ITEM 11)
ADDISON, IL 60101
puns DI 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code;- 47PF0020C0007

T08. DATED (SEE ITEM 73)

CODE |FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $78,252.08 -

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

\:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:l appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Iltem 9A or 10A, as heretofore changed, remains unchanged and in fult force and effect.

15A. NAMWﬁ'Ia? O@ﬁ%pﬁg j /& 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

/’3}(%./7 | V/ mgm/&% David Mazzolini, Sup. Contracting Officer
= s
15B. CONTRACTOR/OFFEROR 15C. PATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Z
2/17/2021
(Signature of person authorized to sign)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.
Courthouse in Chicago, IL. Modification PS0010 - Various ltems for Additional Work Within
Scope.

This modification, PS0010 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

e The attached proposal CE012, signed and dated, January 22, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $30,162.66, for additional
work within scope as requested in Bulletin # 004, dated December 23, 2020, for
miscellaneous changes on the 24th floor.

e The attached proposal CE014, signed and dated, February 03, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $34,286.61, for additional
work within scope related to the interior ducts cleanout within the 23rd floor work areas,
as detailed in the also attached 1137 dated January 25, 2021.

e The attached proposal CE015, signed and dated, February 09, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $13,802.81, for additional
work within scope related to cutting and capping all of the supply ducts on the 23rd floor,
as detailed in the also attached 1137 dated February 08, 2021.

The total for the three above items is $78,252.08.

The total contract amount, inclusive of the above changes, is hereby increased by $78,252.08
from $17,846,900.16, to $17,925,152.24.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.
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Page 3

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $333,215.88
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,458,088.52
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $30,162.66
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,002,925.00

47PF0020C0007/PS0010
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PAGE

OF

5

ITEM NO.
(@)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(c)

UNIT

UNIT PRICE
(e)

AMOUNT
V)

0020

0021

0022

Cost associated with Bulletin #4 issued 12/23/20. Misc

changes on the 24th floor CE012 (non-Env) - total cost $
30,162.66

Cost associated with Bulletin #4 issued 12/23/20. Misc

changes on the 24th floor CE012 (non-Env) - total cost $
30,162.66

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1.......

Obligated: $30,162.66

PoP: 02/15/2021 - 06/13/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

Clean the interior ducts located within the 23rd floor work

areas (Env) CE014 - total cost $ 34,286.61

Clean the interior ducts located within the 23rd floor work

areas CE014 (ENV) - total cost $ 34,286.61

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205ZZ..1824968.1.......

Obligated: $6,857.32

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205Z27..2115595.1.......
Obligated: $27,429.29

PoP: 02/15/2021 - 06/13/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

Cutting and capping of all supply duct on the 23rd floor.
The proposal shall include re-connecting ductwork supplies
at the end of the abatement phase(s) CE015R (Env) - total
cost $ 13,802.81

Cutting and capping of all supply duct on the 23rd floor.
The proposal shall include re-connecting ductwork supplies
at the end of the abatement phase(s) CE015R (Env) - total
cost $ 13,802.81

LS

LS

LS

$30,162.66

$34,286.61

$13,802.81

$30,162.66

$34,286.61

$13,802.81

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0010
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PAGE OF
5 5
ITEM NO. SUPPLIES OR SERVICES QUANTITY | T | UNIT PRICE AMOUNT
ORDERED
(a) (b) © (d) (e) ()

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205ZZ..1824968.1.......

Obligated: $2,760.56

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205Z27..2115595.1.......

Obligated: $11,042.25

PoP: 02/15/2021 - 06/13/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0010
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FOC.

CONSTRUCTION MANAGEMENT

January 22, 2021
Via email only: david.mazzolini@gsa.gov

Mr. David Mazzolini

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24 Floor Renovations
FQC #536
Budget Adjustment #13

Dear Mr. Mazzolini:

in accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On December 20, 2020, IDA issued Bulletin #4 for the above referenced project. Bulletin #4 details various
changes to the work to be competed which have arisen from the submittal and submittal review process.
The bulletin revises door openings, revises toilet and shower accessories, revises plumbing fixture types,
adds and deducts plumbing fixtures, adds and deducts light fixtures, modifies electrical panelboards and
modifies electrical wiring. On December 29, 2020, CSS issued CE012 to document the cost impact of
Bulletin #4.

The documents provided in Bulletin #4 include drawings G001, A124.B.2, A302, A303, A304, A311, A402,
AB01, ABO2, P00, P124.1, P224.1, E124.1, E224.1, E224.2, E400, E401, E500, E501, E502, E503, and
E504.

The total added cost of Bulletin #4 / CE012 is $30,162.66. Attached find a breakdown and supporting trade
contractor proposals detailing the cost.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your
immediate attention to this matter is required. Please sign one copy of this budget adjustment and return indicating
acceptance.

Sincerely,

FREDERICK QUINN CORPORATION

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Daniel Ramirez / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE:

Mr. David Mazzolini
103 S. Church Street, Addison, Hlinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
| www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T- Building Name and Address:

219 S. Dearborn

Tenant Buildout-USMS

Everett M Dirksen Federal Courthouse

Page 1 of 1 I-’ages

General Services Administration
Public Buildings Service

Great Lakes Region

4. Request Number: CE012

Iz Project Number: 3. Contract Number: 47PF0019F0518
5. Date of Request: 12/29/20

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

Goran Simic

Signature

Contracting Officer's Representative

Date:

~ REQUEST
'7. ltemg] 8. Description of Work 9. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accompl-ish the following items of
work:
$30,162.66
IPlease provide cost associated with Bulletin #004 issued 12.23.20.
Sub Total:
Total: $30,162.66
10. Name of ﬁequesting Official: g i 5 ﬁtre: 12. Phone:

(312) 497-8859

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

Signature

Date:

13. Contractor's Representative 14. Title: Executive V.P., Construction 15. Phone:
Name: John Eallongtdo 630.628.8500
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:

Deducted Amount:
18. Contracting Officer 19, Title: I2{J, Phone:
Daniel Ramirez Contracting Officer (773) 610-5170

21. Appropriation Number:

22. Allotment Number:

23. Contract Change No.:

Rev. 5/8/96

Substitute GSA Form 1137
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l q E GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 1/21/2021

Bulletin # 4 - Updates from Submittal review
Subcontractor Direct Cost

Market Contracting

La Force

Norman Mechanical

Sharlen Electric

Total Subcontractor Cost to FQC

Subcontractar Overhead
Subcontractor Profit
Total Subcontractor Mark-Ups

Total subcontractor cost to FQC

OH applied to subcontractor diract cost
Proflt applied to subcontractor cost

OH applied to FQC cost

Proflt applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance

Builder's Risk Insurance

Total Cost

Tota! Added Cost Bulletin i 4 s 30,162.66



DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS Page 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 8. Dearborn Public Buildings Service
2. Project Number: 3. Contract Number:  47PFO019F0518 Great Lakes Region
4. Request Number:  CE014 5. Date of Request: 1/25/2021
I6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
REQUEST
"7. Itemg 8. Bescription of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
Please provide cost to clean the interior of ducts located within the 23rd floor asbestos work $34,286.61
areas.
Sub Total:
Total: $34,286 61
10. Name of Requesting Official: 11, Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contractor's Represent e 14. Title: Executive V.P., Construction 15. Phone:
' 630.628.8500
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
Daniel Ramirez Contracting Officer (773) 610-5170
Signature Date:
22. Allotment Number: 23. Contract Change No.:

21. Appropriation Number:

Substitute GSA Form 1137
Rev. 5/8/96




DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

FOC.

CONSTRUCTION MANAGEMENT

February 3, 2021

Via email only: david.mazzolini@gsa.gov

Mr. David Mazzolini

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24™ Floor Renovations
FQC #536
Budget Adjustment #15

Dear Mr. Mazzolini:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A.  OnJanuary 6, 2021, FQC submitted an abatement plan for the ACM remediation work on the 23rd Floor
as indicated by Bulletin #3. The abatement plan was returned for modifications by CSS on January 11,
2021. FQC re-submitted the abatement plan on January 15, 2021 and the abatement plan was returned to
FQC by CSS marked “Approved as Noted” on January 18, 2021. The abatement process in the “Approved
as Noted” plan requires FQC to add new work to the 23" floor scope of work. Specifically, FQC is required
to hire a specialty contractor to clean the interior of ductwork after abatement. This work will be completed
on a zone-by-zone basis. The ductwork to be cleaned in each zone is that within the work area which
serves areas on the 23" floor. The PIU ductwork which feeds the 24" floor is excluded from this proposal.
On January 25, 2021, CSS issued CE014 to document the cost of duct cleaning.

The total added cost of the work detailed by CE014 is $34,286.61. Attached find a breakdown and
supporting trade contractor proposal detailing the cost.

In order to maintain the project schedule related to work on the 23™ floor, this proposal excludes badging
and background checks for employees of the proposed specialty contractor. in order to comply with
building security requirements a security escort for the specialty contractor must be provided by GSA while
this work is ongoing. FQC will provide advance notice of this work in order to allow GSA time to coordinate
escort personnel.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Daniel Ramirez / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE:

Mr. David Mazzolini . -
103 S. Church Street, Addison, lllinois 60101

|
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com



DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 2/3/2021

Subcontractor Direct Cost
Kleen Air
Total Subcontractor Cost to FQC

Subcontractor Overhead
Subcontractor Proflt

Total Subcontractor Mark-Ups
Total subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance

Builder's Risk [nsurance

Total Cost

Total Added Cost CE # 14 S 34,286.61



DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS Eage 10of1 I?’ages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
2. Project Number.  N/A 3. Contract Number. _ 47PF0019F0518 Great Lakes Region
4. Request Number: CE015 5. Date of Request: 2/8/2021
6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
REQUEST
7 tem 8. Description of Work 9. Amount Each Item
1 Deduct Add
|Provide all necessary labor, materials and equipment to accomplish the following items of
work:
|Please provide a detailed cost proposal for cutting and capping of all supply duct on the 23rd floor.
The proposal shall include re-connecting ductwork supplies at the end of the abatement phase(s). $13,802.81
Sub Total:
Total: $13,802.81
10. Name of ﬁequesting Official: 11, Title: 12. Phone:
Goran Simic Contracting Officer's Representative {312) 497-8859
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contractor's Repre ative 14. Title: 15. Phone:
Executive Vice President, Construction 630.628.8500
Signature 2/9/2021
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
Daniel Ramirez Contracting Officer (773) 610-5170
Signature Date:
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev, 5/8/96



DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

FOrC.

CONSTRUCTION MANAGEMENT

February 9, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #14R2

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A.  On January 6, 2021, FQC submitted an abatement plan for the ACM remediation work on the 23rd Floor
as indicated by Bulletin #3. The abatement plan was returned for modifications by CSS on January 11,
2021. FQC re-submitted the abatement plan on January 15, 2021 and the abatement plan was returned to
FQC by CSS marked “Approved as Noted “on January 18, 2021. The “Approved as Noted” abatement plan
requires FQC to add new work to the abatement process and modifies the process for abatement from the
original design requirements. Specifically, FQC is required to cut and cap and install a critical barrier on
supply and exhaust ductwork as it enters the regulated area. After completion of abatement the ductwork
must be reconnected. Additionally, demolition of the ceilings is required to be performed minimizing dust
generation. On February 1, 2021, CSS issued CE015 to document the cost impact of the additions and
modifications to the requirements for ACM abatement on the 239 floor. On February 3, 2021 FQC
forwarded BA # 14 for approval of the added cost for the work detailed by CE 015.

On February 3, 2021 BA #14 was reviewed by CSS, GSA & FQC. GSA determined that the proposed cost
exceeded the projects funding. As a result, on February 8, CSS issued CE015R. CE 015R limits the scope
of added work to cutting, capping, and subsequent reconnection of ductwork. The total added cost of the
work detailed by CE015R is $13,802.81. Attached find a breakdown and supporting trade contractor
proposal detailing the cost.

Because of the scope reductions between CE 15 and CE 15R FQC is unable to proceed with abatement on
the 23" floor pending additional information from GSA / CSS. It is FQC’s understanding that GSA / CSS
will be performing baseline and post abatement testing of existing ductwork in the 23rd floor work areas for
ACM. It is FQC understanding that baseline and post abatement testing will eliminate the need for
demolition of ceilings to be performed with minimal dust generation. When FQC is informed of the testing
protocol and resulis, we will be able to review the “Approved as Noted” abatement plan and determine what
modifications to the abatement process are necessary.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign one copy of this budget adjustment and return indicating acceptance.

103 S. Church Street, Addison, lllinois 60101

|
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
| www.fquinncorp.com



DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

February 9, 2021
Mr. D. Ramirez
EMD - USMS
BA# 14R2

p.2

Sincerely,

Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE
Mr. Daniel Ramirez



DocuSign Envelope ID: 56375329-AEFC-4AA1-A73F-1E066889CA2B

' Q E GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 2/8/2021

CEQ15R - 23rd Floor Abatement Revisions
Subcontractor Direct Cost

Helm Inc.
Total Subcontractor Cost to FQC

Subcontractor Overhead
Subcontractor Profit

Total Subcontractor Mark-Ups

Subcontractor Bonds
Helm Mechanical

Total subcontractor cost to FQC
Total FQC Direct Cost

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQOC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL insurance
Builder's Risk Insurance

Total Cost S 13,802.81

Total Added Cost CE # 15R S 13,802.81



DocuSign Envelope ID: 3252ECDB-A6DD-48A9-9632-909BA6E85951

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “2"TAeTIPeome TT s
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 2. REQUISITION/PURCHASE REQUISITION NUMBER |5, PROJECT NUMBER (If applicable)
PS0011 2/26/2021 EQ5PCCM-20-0001
6. ISSUED BY CODE | BP1QFB 7. ADMINISTERED BY (If other than ltern 6) CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) {}() 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: i 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage CodeliSuams 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $35,926.18

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:‘ appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

|:I D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NW ymn@cggd){ﬂ W&UW 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}
L ‘ g ' Daniel Ramirez, Contract Specialist
Lxleadve VP, Lasheerzee
15C. PATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Z Z(,/ 2/26/2021
Z)
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.
Courthouse in Chicago, IL. Modification PS0011 - Various Items for Additional Work Within
Scope.

This modification, PS0011 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

e The attached proposal CE013, signed and dated, February 11, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $27,427.82, for additional
work within scope as requested in Bulletin # 005, dated January 21, 2021, and as also
detailed in the attached 1137 dated January 22, 2021, for security hatches on the 24th
floor.

e The attached proposal CE016, signed and dated, February 11, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $8,498.36, for additional
work within scope related to the 23rd floor work, as detailed in the also attached 1137
dated February 08, 2021.

The total for the above items is $35,926.18.

The total contract amount, inclusive of the above changes, is hereby increased by $35,926.18
from $17,925,152.24 to $17,961,078.42.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.



Page 3

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,464,887.21
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $57,590.48
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP

IMP.1.0. $2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,002,925.00

47PF0020C0007/PS0011



PAGE OF

4 4

QUANTITY
ORDERED

(c)

ITEM NO. SUPPLIES OR SERVICES
(@) (b)

UNIT | UNIT PRICE AMOUNT
(d) (e) ()

0023 CEO013: Provide (furnish and install) security hatches on the 1 LS $27,427.82 $27,427.82
24th floor per Bulletin 5 issued by IDEA on 1/21/21 (NON

ENV) - $ 27,427.82

CEO013: Provide (furnish and install) security hatches on the

24th floor per Bulletin 5 issued by IDEA on 1/21/21 (NON

ENV) - $ 27,427.82

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1.......

Obligated: $27,427.82

PoP: 02/15/2021 - 06/13/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

0024 CE016: Added cost to switch from specified fireproofing 1 LS $8,498.36 $8,498.36
(Monokote MK-10HB to blue-green Retroguard RG) on the 23rd
floor. (ENV) - $ 8,498.36

CEO016: Added cost to switch from specified fireproofing

(Monokote MK-10HB to blue-green Retroguard RG) on the 23rd
floor. (ENV) - $ 8,498.36

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205ZZ..2115595.1........

Obligated: $6,798.69

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..
IL0205Z27..1824968.1.......
Obligated: $1,699.67

PoP: 02/15/2021 - 06/13/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0011



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

rBuiIding Name and Address: Tenant Buildout-USMS F’age 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
ﬁroject Number: 3. Contract Number: 47PFO019F0518 Great Lakes Region
4. Request Number:  CE013 J5. Date of Request: 01/22/21

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor; Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

REQUEST
7. ltemd 8. Description of Work 9. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
|Please provide costs to install security hatches per Bulletin #05 dated 1.21.2021. 32742582
Sub Total:
Total: $27,427.82
10. Name of Requesting Official: 11. Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859

Signature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contractor's Repfﬂsen!ali 2 14, Title: Executive Vice President, Construction 15. Phone:
630-628-8500

2/11/2021
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
|Daniel Ramirez Contracting Officer (773) 610-5170
Signature Date:
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96



FOC.

CONSTRUCTION MANAGEMENT

February 11, 2021
Via email only: Daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24t Floor Renovations
FQC #536
Budget Adjustment #19

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. OnJanuary 21, 2021, IDA issued Bulletin #5 for the above referenced project. The Bulletin provided details
for access panels within secure areas of the 24" floor. This work is in addition to the original project
requirements. On January 22, 2021, CSS issued CE013 to document the cost of materials and installation
of secure access hatches.

The total added cost of the work detailed by CE013 is $27,427.82. Attached find a breakdown and

supporting trade contractor proposal detailing the cost.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

John Eallonardo,
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595

www.fquinncorp.com



GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 2/11/2021

Subcontractor Direct Cost
Valley Security Company
Total Subcontractor Cost to FQC

Subcontractor Overhead
Subcontractor Profit

Total Subcontractor Mark-Ups

Subcontractor Bond Costs
Valley Security Company

Total subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost S 27,427.82

Total Added Cost CE # 13 $ 27,427.82



INTERACTIVE
DESIGN
ARCHITECTS

USMS 24™ FLOOR RENOVATION at the EM Dirksen US Federal Courthouse

Architect of Record: Interactive Design Architects

Owner: General Services Administration

CMa: Construction Support Solutions

CMc: Fredrick Quinn Corporation

Bulletin No. BULLETIN 05 — SECURITY CEILING ACCESS PANELS
Date: 01.21.2021

This Bulletin is issued to revise technical scope/information in the drawings or specifications. Revisions
are subject to the general requirements of the Contract Documents.

Drawing Modifications: (revisions are shown clouded)
NONE

Drawing New Sheets: (sheet numbers are clouded)
MEPOO3 - MEP COORDINATION DIAGRAM — SECURITY CEILING ACCESS PANELS

Specification Modifications: (revisions are shown in BOLD text)
NONE

Prepared by: Melissa Clark, Interactive Design Architects

Interactive Design Architects 900 North Franklin Street, Suite 304 Chicago IL 60610 - tel +1 312 482 8866 www.idea8 com
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Key activated locking and
unlocking.
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DOOR MOUNTED
FOR SMALL
SWINGING DOORS

Maximum security.

= Mechanical deadlock

« Mounting fastene

Swing Chart: Specify circled swing number when ordering.

KIYER ROTHSINES KEYEL LOIH S &

EOATH P AT HINCE SanE COVER ILATE 510P SI0E
LOCK: H RH
MOUNTING:

KEYED HINCE SIDE RI¥iD STOP KI0C
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LOCK: RH

MOUNTING: f: j tn
®> 4?([9:

KEYED STOP SIUE KOVED. | NNGE SI0T
CUVEH PLATE (INGE SIDE COVLITPLATL E100° GIUC
RH LH

MOUNTING * RH

TECHNICAL DATA:

P.0. BOX 2021 « SAN ANTONIO, TX » 78297 » 210-533-1231 » FAX: 210-533-2211
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address:

219 S. Dearborn

Tenant Buildout-

Everett M Dirksen Federal Courthouse

USMS

|Page 1 of 1 Pages

General Services Administration
Public Buildings Service

p——
2. Project Number:

3. Contract Number: 47PF0019F0518

Greal Lakes Region

4. Request Number: CE016

5. Date of Request: 02/08/21

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor; Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

Goran Simic

Signature

Date:

Contracting Officer's Representative

REQUEST
I7 items] 8. Bescription of Work 9. Amount Each Item
[~ Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
Please provide added to cost swith from specified Monokote MK-10HB to blue-green Retro-
guard RG on the 23rd floor. $8,498.36
Sub Total:
Total: $8,498.36
10, Name of Requesting Official: 11. Title: 12. Phone:

(312) 497-8859

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

rDanieI Ramirez

Signature

Date:

Contracting Officer

13. Contractor's Representative 14. Title: . 15. Phone:
Executive Vice President, Construction
630-628-8500
2/11/2021
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:

(773) 610-5170

21. Appropriation Number:

22. Allotment Number:

23. Contract Change No.:

Rev. 5/8/36

Substitute GSA Form 1137




FOC

CONSTRULCTION MANAGEMENT

February 11, 2021

Via email only: Daniel.ramirez@gsa.gov

Mr. Daniel Ramirez
U. S. General Services Administration / Great Lakes Region

230 South Dearborn
Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #19

Dear Mr. Ramirez:

in accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On February 2, 2021, FQC forwarded for review RFI #14. The RFI requested verification of the type of
spray fireproofing material to be used on the project. On February 9, 2021 IDA issued a response to the
RF! which changed the spray fireproofing material in a portion of the project. On February 8, 2021, CSs
issued CE 018 to document the change in the cost of the materials.

The total added cost of the work detailed by CE016 is $8,498.36. Attached find a breakdown and
supporting trade contractor proposal detailing the cost.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

Executive VP Constructirorh

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, lllinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD i GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com



GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 2/11/2021

Subcontractor Direct Cost
Spray Insulations, Inc.
Total Subcontractor Cost to FQC

Subcontractor Overhead
Subcontractor Profit

Total Subcontractor Mark-Ups

Subcontractor Bond Costs
Spray Insulations, inc.

Total subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance

Builder's Risk Insurance

Total Cost

$ 8,498.36



DocuSign Envelope ID: 70FF5E2A-8256-411F-B927-D44B3EFOC8AD

1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT y | 9

2. AMENDMENT/MODIFICATION NUMBER 3. Eg;i%-l}\élgo% TE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
PS0017 EQ5PCCM-20-0001

6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street

CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST |:| 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101

DUNS: DI 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [{SIE 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, andreturning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $7,187.96
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ ] is not is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo - Executive Vice President, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) 08/17/21

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



DocuSign Envelope ID: 70FF5SE2A-8256-411F-B927-D44B3EFOCSAD
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



DocuSign Envelope ID: 70FF5E2A-8256-411F-B927-D44B3EFOC8AD

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0017 - Additional Work Within Scope due to
Building Dock.

This modification, PS0017 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE031, signed and dated August 16, 2021, for a
Firm-Fixed addition to the Guaranteed Maximum Price (GMP), valued at $7,187.96, for
additional work within scope related to successfully unloading detention panels and
equipment at the loading dock, while avoiding the dock’s structural damage, which
occurred due to unforeseen circumstances unrelated to this project.

The GMP is hereby increased by $7,187.96, from $16,741.961.69, to $16,749,149.65.
The FFP remains unchanged at $1,547,182.42.

The total contract amount, inclusive of the above changes, is hereby increased by $7,187.96,
from $18,289,144.11 to $18,296,332.07.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.



DocuSign Envelope ID: 70FF5E2A-8256-411F-B927-D44B3EFOC8AD
Page 3

SF30 List of Accounting Strings

. . Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,460,864.87
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $174,163.51
EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205ZZ.1520.....RIL116791L0205ZZ.CI

$7,187.96
PIMP.1.0.
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L02052Z..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0017
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | 7 | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0029 CE5031 Loading Dock Issues and Panel Delivery 1 LS $7,187.96 $7,187.96

On August 5, 2021 FQC was notified that GSA property was
having to remove the shoring from the loading dock. FQC was
notified that they would have to find a new means of

delivery for the detention panels being delivered on August

20, 2021. FQC determined the most cost effective route to
maintain the schedule would be to use a lull to load and
extend the delivered detention panels 20' to land the panels
onto the loading dock platform. FQC calculated that (8)
deliveries of detention panels will require an additional

(2) hours of offloading. There are (8) personnel required to
unload the detention panels. FQC has also requested 16
supervision hours to accommodate the work, as this is 8

shifts extended by 2 hours per shift. CSS reviewed the
proposal and finds it to be fair and reasonable. On 08/16/21

it was discussed that the loading dock would only be

affected for the deliveries on 08/20/21 and 08/27/21. FQC's
proposal was updated accordingly. CSS reviewed the proposal
updated on 08/16/21 and finds it fair and reasonable.
Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.
RIL11679.1L0205ZZ.1520.....RIL116791L0205ZZ.CIPIMP.1.0.
Obligated: $7,187.96

PoP: 12/18/2019 - 06/13/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0017
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FOC

CONSTRUCTION MANAGEMENT

August 16, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24™ Floor Renovations
FQC #536
Budget Adjustment #47R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modification to the original scope of work as a
change to the project:

On August 5, 2021, FQC was informed by GSA of a change to the availability of the onsite loading dock. Specifically,
FQC was notified that access to the loading dock will not be allowed within 20 ft. of the dock until September 2, 2021. As
of September 3, 2021, normal access to the loading dock is anticipated. The limitation is due to concerns with the
structural integrity of the area in question. The structural concerns are not a result of work on this project. Limitations to
access to the loading dock will impact the project. This BA is presented to specifically address the impact of dock access
limitation on the delivery of detention wall panels and detention ceilings. GSA reviewed the limitations with FQC and as a
result FQC considered three options to overcome the limited dock access. The pricing presented below has been
determined to have the least cost and schedule impact.

FQC proposes to provide added manpower as required to unload and handle detention wall panels and ceilings at the
EMD loading dock while remaining outside of the impacted area. This will be accomplished via the use of a lull with the
lifting capacity to span over the impacted area to the dock platform. Due to the weight of the materials, it will be
necessary to breakdown the loads into more trips than necessary with direct access to the loading dock. The additional
trips result in added unloading time.

Attached is a trade contractor proposal and a summary recap in support of the cost impact of limited dock access on the
delivery and unloading of detention walls and ceilings. The total firm fixed price added cost as a resuit of the limitations

on dock access is $7,187.96

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Approval is
required to maintain work scheduled for August 20, 2021. Your immediate attention to this matter is required. Please sign
and return one copy of this budget adjustment noting the acceptance.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Irene Kazazakis / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jeff Field/ FQC
Accounting / FQC

8/18/2021

ACCEPTANCE: 103 S. Church Street, Addison, Illinois 60101

CONSTRUCTION MANAGEMENT DESIGN BU“MT. Daﬁé[-}%i@NSTRIJCHUN 630.628.8500 » fax: 630.628.8595
I www.fquinncorp.com
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T. Euﬂalng Name and Address. Tenant Bulldout-USmMs Page 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
|§. Project NUmDer. T3. Contract Number:  4/PFOD19F0518 Great Lakes Region
4. Request Number: CE031 5. Date of Request: 8/12/2021
. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
T
7. ltemq S. Description of Work 9. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
Please provide cost of additional manpower required to successfully unload detention $7,187.96
panels and equipment at the loading dock while avoiding the structurally impacted area at J )
the dock.
Sub Total:
Total: v/, l87.20
70, Name of Requesting OAIcial. 11. Title: 12. Phone:
Irene Kazazakis Contracting Officer's Representative (312) 497-8859
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13- Lantacior s Repisreltaive -~ do 4 Heecutive Vice President | F"on® (630)
8/16/21 Construction 628-8500
e:
ACCEPTANCE
. Items Accepted by the Government: 17. Accepted Amount:

Added Amount:
Deducted Amount:
19. Title: 0. Phone:
Contracting Officer (773) 610-5170

Date: 8/18/2021

2. Allotment Number:

Substitute GSA Form 1137
Rev. 5/8/96
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - August 16, 2021

Subcontractor Direct Cost
Valley Security

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups

Total Subcontractor cost to FQC

Faccost (TR

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost $ 7,187.96
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£, Valley Security Company PCO #008

\é“ Detention Equipment Contractor

Valley Security Company Project: VS20019 - FQC-USMS 24th Floor Dirksen Federal Building
660 Schneider Drive 219 E Dearborn Street
South Elgin, lllinois 60177 Chicago, lllinois 60604

Phone: (847) 888-9972

Prime Contract Potential Change Order #008: Loading Dock Structural

Complication

TO: Fredrick Quinn Corp FROM: Valley Security Company

103 S. Church Street 660 Schneider Drive

Addison, lllinois 60101 South Elgin, lllinois 60177
PCO NUMBER/REVISION: 008/0 CONTRACT: 1 - USMS 24th Floor Prime Contract
REQUEST RECEIVED FROM: CREATED BY: Max Miller (Har e Builders, Inc.) I%)C"
STATUS: Pending - In Review CREATED DATE: é?‘(&{/ L Wiy
REFERENCE: PRIME CONTRACT None

CHANGE ORDER:

FIELD CHANGE: No
LOCATION: ACCOUNTING METHOD:  Unit/Quantity Based
SCHEDULE IMPACT: PAID IN FULL: No
EXECUTED: No SIGNED CHANGE ORDER

RECEIVED DATE:

TOTAL AMOUNT: —$26:2709% ¢Cﬂ ’ 6!9'7, 6 8

POTENTIAL CHANGE ORDER TITLE: Loading Dock Structural Complication

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Per the phone conversation with John Eallonardo, we are not able to drive within 25 feet of the loading platform. There will be an additional 2 hours per
man (8 men) with all 8 deliveries added.

ATTACHMENTS: -

# Budget Code Description Qty | Units | Unit Cost
1 |L Labor Additional Unload Time [N ZRNEEE ours | [N NESH
Subtotal:

Overhea pplies to Labor, Equipment, Materials, and Subcontract.):
Profit

pplies to Labor, Equipment, Materials, and Subcontract.):

Bon pplies to Labor, Equipment, Materials, and Subcontract.):
Grand Total:
oso7. 5%
Fredrick Quinn Corp Valley Security Company
103 S. Church Street 660 Schneider Drive
Addison, lllinois 60101 South Elgin, lllinois 60177
SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

Valley Security Company Page 1 of 1 Printed On: 8/9/2021 03:23 PM
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) AGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [ SONRAeTIPo9%E T
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (iIf applicable)
PS0022 11/13/2021 EQ5PCCM-20-0001
6. ISSUED BY cobE | 5P1QFB 7. ADMINISTERED BY (If other than ltem 6) CODE [ 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST ‘:l 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
DUNS: 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 47PF0020C0007
[10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

’:’ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers l:] is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

Modification Obligation Amount: $29,672.60

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:] NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
D appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

D D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [:] is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A, NAME AND TITLE OF jGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

.__J Acll qiCS, /ﬁ?u's 1 D157 Daniel Ramirez, Contracting Officer

15B. CONTRACTOR/OFEEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

/’///Z/ 11/13/2021

Person aulrtorzea to sign) (Signature of Contracting Officer)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 563.243




(a)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0022 - Additional Work Within Scope.

This modification, PS0022 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE028, signed and dated October 27, 2021, at a
firm-fixed price of $14,475.18, for additional work within scope, related to Bulletin 008,
dated July 15, 2021.

e The signed, attached proposal CE035, signed and dated September 09, 2021, at a
firm-fixed price, valued at $15,197.42, for additional work within scope, related to Bulletin
009, issued September 03, 2021.
The GMP remains unchanged at $16,775,362.90.
The FFP is hereby increased by $29,672.60, from $1,694,990.08, to $1,724,662.68.

The total contract amount, inclusive of the above changes, is hereby increased by $29,672.60,
from $18,467,803.62, to $18,500,025.58.

The period of performance remains unchanged, with a substantial completion date of October
03, 2022.

All other terms and conditions shall remain unchanged.



Page 3

SF30 List of Accounting Strings

. . Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,460,864.87
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $174,163.51
EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205ZZ.1520.....RIL116791L0205ZZ.CI

$30,851.85
PIMP.1.0.
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $29,672.60
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.520.....RIL11679IL0205Z2Z.CIP

IMP.1.0. $2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL02052Z..1474884.1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205Z2Z..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L020527..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0022
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QUANTITY
ORDERED

(c)

ITEM NO. SUPPLIES OR SERVICES
(@) (b)

UNIT | UNIT PRICE AMOUNT
(d) (e) ()

0034 CEO028 Bulletin 8 1 LS $14,475.18 $14,475.18
CEO028 Bulletin 8

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1........

Obligated: $14,475.18

PoP: 09/14/2021 - 10/03/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

0035 CEO035 Bulletin 9 1 LS $15,197.42 $15,197.42
CEO035 Bulletin 9

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1.......

Obligated: $15,197.42

PoP: 09/14/2021 - 10/03/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0022



FOC.

CONSTRUCTION MANAGEMENT

October 27, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #46R2

Dear Mr. Ramirez:

in accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A.  OnJuly 15, 2021, IDA issued Bulletin # 8 for the project. The bulletin documents changes to the project
requirements which result from existing undocumented conditions and responses to RFP’s # 50, 51, 562, 53,
54, 56, 57, 58, 59, 60, 61, 62, 63, 64, 65, 66, & 67. Included with the Bulletin are revised drawings G001,
A224.A.1, A303, A306, A312, A601, S125, S201, P124.1, P500, E124.1 E224.1, E500, & E504. On July
15, 2021, CSS issued CE028 to document the change in cost resulting from Bulletin #8. On August 18,
2021 CSS provided comments to BA#46. BA#46R was issued dated September 8, 2021 to address the
comments provided by CSS on August 18, 2021. On September 16, 2021 CSS provided comments to
BA#46R. BA#46R2 is issued to provide the additional information requested by CSS and to eliminate the
rounding discrepancy noted by CSS.

Attached are trade contractor proposals and a summary recap sheet in support of the added cost of the
work required by Bulletin #8 / CE028. The total added cost is $14,475.18

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted
amount.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

ohn tallonardo,
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

| | 103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT | DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
| www.fquinncorp.com



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS
Everett M Dirksen Federal Courthouse
219 S. Dearborn

ﬁége 1 of 1 Pages

General Services Administration
Public Buildings Service

2. Project Number:

3. Contract Number:

47PF0019F0518

Great Lakes Region

4. Request Number: CE028

|5. Date of Request:

7/15/21

I6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

IPlease provide all added costs and credits associated with Bulletin #008 issued 7-15-21.

Sub Total:

REQUEST
[7-temd 8. Bescription of Work 9. Amount Each ltern
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
$14,475.18

Total:

$514,475.18

10. Name of Requesting Official:
Goran Simic

Date:

Signature

11. Title:
Contracting Officer's Representative

12. Phone:
(312) 497-8859

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started unti! this proposal is accepted by the Contracting Officer.

Isignature Date:

K ; i Title: . : : 16. :
e Cc?nﬁao o ?&Tﬁ_ﬂgﬂvgrdo 1&;2@%111: ive Vice President 5 p(hé)%eo)
Construction
0/27/2021 628 8500
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:

Deducted Amount:
18. Contracting Officer 19. Title: FD. Phone:
Daniel Ramirez Contracting Officer (773) 610-5170

21, Appropriation Number:

22. Allotment Number:

23. Contract Change No.:

Rev. 5/8/96

Substitute GSA Form 1137




l q E GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

Revised PRICE PROPOSAL BREAKDOWN - October 27, 2021

CEit 028

Subcontractor Direct Cost
Helm Mechanical
Colfax Corporation
Valley Security
May Decorating
La Force, inc.
Norman Mechanical
Sharlen Electric
Steel Management

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups
Total Subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost S 14,475.18

Total Added Cost CE # 028 $ 14,4758



FOC.

CONSTRUCTION MANAGEMENT

September 29, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #54

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On September 8, 2021, CSS issued CE 035 for the project. The CE was issued to document costs
associated with Bulletin #9 issued by IDA dated September 3, 2021. Bulletin #9 includes revisions to plan
sheets P124.1, P223, P224.2, E124.1, E224.1, and M124.2. By agreement with GSA, CSS & IDA
demolition and reconstruction work implied by but not shown on Bulletin #9 will be included on a future
Bulletin and CE. Therefore, demolition and reconstruction work not specifically detailed as a part of this BA
are excluded. Attached are trade contractor proposals and a summary recap sheet in support of the added
cost of the work required by Bulletin #9 / CE 035. The total added firm fixed price for CE 035 is $15,197.42.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted
amount.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required.

Sincerely,

ohn Eallonardo,
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood / CSS
Anna Kilee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

103 S. Church Street, Addison, llinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T. Bunialng Name and Adaress: Tenant BullGOUt-USMS _ﬂ’age 1 0of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
IZ Project Number. I3, Contract Number: . 4/PFO010FU518 Great Lakes Region
4. Request Number:  CE035 |5. Date of Request: 09/08/21
!3. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.
T
7. ltemg 8. Description of Work 8. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
Please provide cost associated with BULLETIN 09 — UPDATES PER RFI RESPONSES 55 $15,197.42
AND 68 THROUGH 86 issued 09.03.21
Sub Total:
Total: 515,197.42
70. Name of Requesting Oficral: 1. The: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signature Date:
PROPOSAL
The undersigned contractor agrees to periorm any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contractor's Representativ 14, Title: 15. Phone:
Executive VP, Construction (630)
Date: 09/29/202Ji 628 8500
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Offcer 19. Title: 0. Phone:
Daniel Ramirez Contracting Officer (773) 610-5170
Signature Date:
[21, Appropriation Number: 2. Allotment Number: . Contract Change No.:

Rev, 5/8/96

Substitute GSA Form 1137




GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - September 29, 2021

CE# 035
Subcontractor Direct Cost

Sharlen Electric
Norman Mechanical
Helm Mechanical

Subcontractor Overhead
Subcontractor Mark - Up

Total Subcontractor Mark-Ups
Total Subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost $  15,197.42

Total Added Cost CE i 035 $  15,197.42



DocuSign Envelope ID: 3F2A8DB9-02A5-47FB-9F77-4E56F5356477

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ®2A¢T 0% "1 e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFEZCTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (/f applicable)
PS0004 7/29/2020 EQ5PCCM-20-0001
6. ISSUED BY CODE | BP1QFB 7. ADMINISTERED BY (If other than Item 6) CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST D 9B, DATED (SEE /TEM 11)
ADDISON, IL 60101
DUNS: ISz 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: (b (4 | 47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE IFACILITY CODE 12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:’ The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended I:] is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer aiready submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $83,220.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
D appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).
I:] D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in fuil force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Jack Hayes, President Daniel R. Ramirez, Contracting Officer
15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

‘7/zq/Z0 7/29/2020

ed to sign) (Signature of Contracting Officer)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243




DocuSign Envelope ID: 3F2A8DB9-02A5-47FB-9F 77-4E56F 5356477
INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(€)

(d)

(e)

(f)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

ltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

(2) For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

(3) For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

(4) For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

(5) For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of
the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

ltem 8 (Name and Address of Contractor). For
modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -
Dated), and 10, (Modification of Contract/Order
Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(1) Accounting classification
Net increase 3

(2) Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

(2) Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $.._.__._.

(iii) Total contract price unchanged.

(3) State reason for modification.

(4) When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

(5) When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in ltem 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.

(6) Include subject matter or short title of
solicitation/contract where feasible.

Item 16B. The contracting officer's signature is not
required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.
Courthouse in Chicago, IL. Modification PS0004 - Additional Work Within Scope due to
COVID-19 and Time Extension.

This modification, PS0004 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

The attached proposal, signed and dated May 20, 2020, for a Firm-Fixed addition to the
Guaranteed Maximum Price (GMP) at $83,220.00, for remobilization costs due to the
suspension of the onsite notice to proceed (NTP), causing a project start after June 1, 2020.
The proposal also includes a modified abatement approach, due to limited access on the 23rd
and 25th floors of the building.

The total contract amount, inclusive of the above changes, is hereby increased by $83,220.00,
from $1,947,945.18 to $2,031,165.18.

The period of performance is hereby extended by 28 calendar days, from 109 to 137 calendar
days. Anticipating an onsite NTP on August 03, 2020, the project substantial completion is
hereby extended from July 5, 2020, to September 25, 2020.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

) ) Amount
Accounting String Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1...RIL116791L0205ZZ.CIPIMP $866,016.00
.1.0. .

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..I1L0205ZZ..1474884.1...RIL11679IL0205ZZ.CIPIMP $75,000.00
1.0 .

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L.0205ZZ..1824968.1...RIL11679I1L0205ZZ.CIPIMP $1,079.439.00

1.0

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L.020527.520.....RIL11679IL.0205ZZ.CIP $0.00
IMP.1.0. . ’
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..I1L0205ZZ..1474884.1...RIL116791L02052Z.CIPIMP $10,710.18
1.0 o
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $0.00

47PF0020C0007/PS0004
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ITEM NO.
@)

SUPPLIES OR SERVICES
(b)

QUANTITY
ORDERED

(©

UNIT

UNIT PRICE
)

AMOUNT
®

0o0¢

0010

COVID19 - MOD to Option 1 - Construction phase -
Suspension/Delay project start to AFTER 6/1/2020 - Constr

RWA Env Cost

COVID19 - MOD to Option 1 - Construction phase -
Suspension/Delay project start to AFTER 6/1/2020 - Constr

RWA Env Cost ($23,278)

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.VO1..
1L02057Z..1824968.1...RIL116791L0205ZZ .CIPIMP.1.0.

Obligated: $23,278.00

PoP: 08/03/2020 - 09/25/2020

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S,

DEARBORN CHICAGO, IL 60604-1702

COVID19 - MOD to Option 1 - Construction phase - NO ACCESS
to 23 rd and 25 th floors during Option 1 - Constr RWA Env

cost

COVID19 - MOD to Option 1 - Construction phase - NO ACCESS
to 23 rd and 25 th floors during Option 1 - Constr RWA Env

cost ($59,942)

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.VO01..
1L02052Z..1824968.1...RIL116791L0205ZZ .CIPIMP.1.0.
Obligated: $59,942.00

PoP: 08/03/2020 - 09/25/2020

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

LS

LS

$23,278.00

$59,942.00

$23,278.00

$59,942.00

GENERAL SERVICES ADMINISTRATION

A7PFON2N0CNNNT7/P]NNNA
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Bulldout-USMS Page 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
2, Project Number: 3. Contract Number:  47PF0019F0518 230 S. Dearborn Streel
4. Request Number: CE00x 5. Date of Request: 712712020 Chicago, IL 60604
16. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above humbered contract.
REQUEST
[7-temd 8. Description of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materlals and equipment to accomplish the following items of
work:
|Please provide labor and material costs for CMc SERVICES —~ Additional Services for Option1:
a) Suspension/Delay project start to AFTER 6/1/2020 4 Zg,) ZI 76
/
Ib) NO ACCESS to 23 rd and 25 th fioors dunng Opllan 1 AN S’q 642-
D il Lo Che W 2’ /
O] nd v a«,] vt dl~
PP fovnanae 0’7” /57
oo dpe Al s
Sub Total:
Total: i{ay (220
10. Name of Requestin icial: 11. Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859
Signature Date: 7/27/2020
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicaled above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contraclors Repres tativ 14.Tille: A Iz v VE 15. Phone: £ A6 -
Name: Z WJ/ APty é& 4
DN e N . (-28. 8800
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: FZO. Phone:
KatherWilliams Conlracting Officer (312) 886-1060
JSl‘gnufum
21. Appropriation Number; 22. Allotment Number: 23. Contract Change No.:

Substltute GSA Form 1137

Rev, 5/8/96
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FOC.

CONSTRUCTION MANAGEMENT

May 20, 2020

Via email only: kathern.williams@gsa.gov

Ms. Kathern Williams

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24 Floor Renovations
FQC #536
Budget Adjustment #2R

Dear Ms. Williams:

In accordance with direction received from GSA and Interactive Design, Inc, Frederick Quinn Corporation (FQC) is
proposing the following modifications to the original scope of work as additions and/or changes to the project:

A. As aresult of the impact of the COVID-19 pandemic on the project the NTP for the project has been
suspended. Additionally, it is possible that after the NTP is re-issued access to the floors above and below
the work area may be prohibited. As a result of the suspension of the NTP FQC and our trade
subcontractors are being delayed in the execution of the work. In response to the potential lack of access,
in consultation with GSA, contingency plans have been developed. On April 27, 2020 GSA issued
(RFP)CE: CE002 which required FQC to provide pricing for both the delay in the NTP and the lack of
access to the 23rd & 25" floors. On May 19, 2020 GSA requested that FQC provide a separate cost for
developing the abatement plan required if access to the 23" & 25" floors is not allowed. A breakdown of
the pricing presented and copies of subcontractor's quotations for the work are attached. Breakdown as
follows:

Suspension of NTP / Delay Project start to AFTER 6/1/2020 — ADD $ 23,278.00

This cost includes the cost of remobilization and restarting of the project by FQC field project
management staff. We have anticipated & % days of project management and field coordination work
required to restart the project and to coordinate with the Owner, Property Manager, CMa and
subcontractors. Additionally, the cost of wage rate increases due abatement workers for work after
6/1/2020 is also included. Based on the original NTP date of 3/18/2020 all abatement would have been
completed prior to 6/1/2020.

NO Access to the 23 or 25" Floor during Option # 1 — ADD $ 59,942.00

The cost for this work is based on the work detailed in Abatement Approach Amendment dated
4/16/2020. Section F. of the abatement approach details the changes to the work plan required to
eliminate the need for access to either the 23" or 25" floors. These plans were developed in
conjunction with the GSA, GSA Property Management, and the CMa. If these contingency plans are
required, the duration of Option # 1 work will increase by 28 calendar days. The period of performance
will be 137 days from the NTP with field work.

Develop Abatement Contingency Plan —
NO Access to the 23" or 25" Floor during Option # 1 ~ Add $5,879.00

The cost of this work is based on providing project management as required to generate additional
documentation to support the abatement contingency plan as amended 4/16/2020. The plans were
developed in conjunction with GSA, GSA Property Management and the CMa.

103 S. Church Street, Addison, Hlinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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EMD - USMS Dirksen Federal Building
Budget Adjustment # 2R
Page 2 May 20, 2020

By direction from GSA, FQC is unable to proceed with any part of this added scope until approval of this cost is recsived.

Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE:
Ms. Kathernr Williams
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F q C GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

CE 002 - Revise PRICE PROPOSAL BREAKDOWN - 5/20/2020

Subcontractar Direct Cost
Subcontractor Overhead
Subcontractor Profit

Total subcontractor cost to FQC

OH applied to subcontractor direct cost
Prafit applied to subcontractor cost

OH applied to FOC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost $ 23,278.44

Costs Related to Contingency Plan - No Access to 23rd or 25th floors

Mechanical Inc.
Subcontractor Direct Cost
Subcontractor Overhead & Profit

Total subcontractor cost to FQC

Colfax Corporation - Temporary Duct - Barriers
Subcontractor Direct Cost

Subcontractor Overhead

Subcontractor Profit

Total subcontractor cost to FQC

Colfax Corporation - Selective Demolition
Subcontractor Direct Cost

Subcontractor Overhead

Subcontractor Profit

Total subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost $ 59,941.58

Costs Related to Contingency Plan - Develop Abatement Plan - No Access to 23rd or 25th floors

FQc Cost NN
OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost $ 587941
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |~ CONTRACTIDCODE S TF e
2. AMENDMENT/MODIFICATION NUMBER %ﬁyé@'ﬁ\iE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifappl/'cab/e)
PS0012 EQ5PCCM-20-0001
6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE D

103 S CHURCH ST 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101
DUNS: iz 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [N 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $215,515.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contract Specialist

John Ealllonardo Executive VP, Construction
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |[16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of person authorized to sign)

4/7/2021
04/07/2021

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0012 - Security System Cost Increase.

This modification, PS0012 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

The attached proposal CE018, signed and dated, March 17, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $215,515.00, for additional
work within scope as requested in Bulletin # 001, dated June 02, 2020, and as also
detailed in the attached 1137 dated March 15, 2021. This work had been originally
incorporated via modification PS0006. This modification, PS0012 is for additional costs
related to FQC hiring a different subcontractor to perform the work, as the original
proposed subcontractor failed to enter into an agreement with FQC. Approved
subcontractors available to perform this work are limited due to USMS restrictions.

In mutual understanding of both parties, it is hereby established that this contract
contains the following separate pots of Reimbursable Work Authorization (RWA)
Government funding:

o RWA# N1824968 - USMS 23rd and 24th floors Construction
o RWA# N2085382 - USMS Security System
o RWA# N2115595 - U.S. District Courts 23rd floor Construction

These different funding streams may contain independent
Construction-Manager-as-Constructor (CMc) Contingency Allowances (CCA) that shall
not be used interchangeably between funding sources.

The total contract amount, inclusive of the above changes, is hereby increased by $215,515.00
from 17,961,078.42, to $18,176,593.42.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,464,887.21
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $57,590.48
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0012
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | T | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0025 Additional cost for SECURITY SCOPE (see also CLIN17 - 1] s $215,515.00|  $215,515.00

original cost)

This is additional cost for SECURITY SCOPE (see also CLIN17

- original cost)

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..
IL0205ZZ..2085382.1........

Obligated: $215,515.00

PoP: 05/01/2020 - 06/13/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0012



DocuSign Envelope ID: CEEED84E-EOEB-4AF5-8AC8-4C2823D86373

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Bulldout-USMS Page 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service
2. Project Number: _F?: Contract Number: 47PFO019F0518 Great Lakes Region
4. Request Number: CEO018 |5. Date of Request: 03/15/21
6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) oullined below as
a modification or modifications to the above numbered contract.
REGUEST
7. ltemg 8. Description of Work 9. Amount Each item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the foliowing items of
work:
|Please provide security costs associated with Bulletin #001 dated 06.02.2020. $215,515
Sub Total:
Total: $215,515.00
70. Name of Requesting Official; 11, Title: 12. Phone:
|Goran Simic Contracting Officer's Representative (312) 497-8859
Signature Date:
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contractor's Representative 14. Title: 15. Phone:
|Name: hn Eallonardo Executive VP, Construction (630) 628 8500
A.07-2)
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
19. Title: 20. Phone:
Contracting Officer (773) 610-5170
4/7/2021
Signature
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96



DocuSign Envelope ID: CEEED84E-EOEB-4AF5-8AC8-4C2823D86373

FOC.

CONSTRUCTION MANAGEMENT

March 17, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #25

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. On October 13, 2020 PS 006 was issued to FQC for electronic security work detailed in Bulletin # 1. FQC's
pricing for PO06 was based on the trade contractor pricing provide by TIC Security Company. TIC is one of
eight USMS pre-qualified vendors from whom FQC was permitted to solicit pricing for electronic security
work. Subsequent to the receipt of PS006 by FQC TIC has failed to honor the terms of their proposal and
refused to enter into a subcontract to perform the electronic security work. Due to the refusal of TIC to enter
into a subcontract agreement FQC is proposing that the electronic security work be awarded to a different
USMS pre-qualified vendor. The proposed vendor is Johnson Controls Security Solutions.

A copy of the detailed account of the budgeting, pricing, and contracting process for Bulletin #1 work
provided to GSA on March 4, 2021, is attached. On March 15, 2021 CSS issued CE 018 to document the
cost impact of the failure of TIC Security. The total added cost to the CMc GMP of contracting electronic
security work with JCI as a result of the failure of TIC is $215,615.00. Supporting documentation is
attached from JCI & Sharlen Electric. A breakdown of the cost follows:

TIC Security / Bulletin #1 Approved Cost ($755,735.00)
Sharlen Electric / JCI Bulletin # 1 $971.250.00
Total ltem A. ADD $215,515.00

In acknowledgement of the consideration being given to this added cost by GSA FQC is waiving mark-ups on the added
cost. FQC is not requesting any change in the project schedule or project substantial completion date as a result of this

change.

Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cec: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Aaron Metzler / FQC
Accounting / FQC

ACCEPTANCE:
Mr. Daniel Ramirez
103 S. Church Street, Addison, Illinois 60101

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com



DocuSign Envelope ID: CEEED84E-EOEB-4AF5-8AC8-4C2823D86373

Electrical Contracting
Communicaticns Technotogy

Buitding Maintenance

Underground Utilities

CHANGE ORDER

Sharlen Electric Company CCN# 10

9101 S Baltimore Ave Date: 3/16/2021

Chicago, IL 60617 Project Name: GSAUSMS

Client Address: Project Number:  20-0241
Page Number: 1

FQC

103 South Church St
Addison, IL 60101

Work Description
CCN #10

Furnish and install Security system for the 24th floor,
See JCI attachment

Itemized Breakdown

Summary
Subtotal 971,250.00
Final Amount $971,250.00

ORIGINAL



DocuSign Envelope ID: CEEED84E-EOEB-4AF5-8AC8-4C2823D86373

I l I | | I-.:{. | i

JOHNSON CONTROLS SECURITY SOLUTIONS

Mr. Bill Cullen IlI
Sharlen Electric Company

USMS
219 S Dearborn
Chicago, IL

Dirksen Upgrade 24th Floor — Chicago, IL
February 26, 2021

Johnson Controls Security Solutions LLC - Government Technologies
3601 Eisenhower Ave, Ste 300
Alexandria, VA 22304

Tim Eyler
Account Manager
tim.eyler@jci.com - 703.317.4218

Johnson //})I(‘

Controls

This proposal includes data that shall not be disclosed outside USMS and shall not be duplicated, used, or disclosed—in whole or in
part—for any purpose other than to evaluate this proposal. However, if a contract is awarded to Johnson Controls Security Solutions
as a result of—or in connection with—the submission of these data, USMS shall have the right to duplicate, use, or disclose the data
to the extent provided in the resulting contract. This restriction does not limit USMS's right to use information contained in these data
if they are obtained from another source without restriction. The data subject to this restriction are contained in sheets marked with
the legend “Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal.”

© Johnson Controls Security Solutions LLC. ALL RIGHTS RESERVED. [jcss proposal tool 2018-06-28.dotm]
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Johnson jy))«%

Dirksen Upgrade 24th Floor — Chicago, IL
pg I Controls

USMS

TECHNICAL CLARIFICATIONS

Use or disclosure of the data contained on this page is subject to the restriction on the title page of this proposal.
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Johnson /))ﬁf

Dirksen Upgrade 24th Floor — Chicago, IL

USMS Controls

TERMS AND CONDITIONS

Johnson Controls Security Solutions Terms and Conditions Applicable to Orders
from Government Contractors—Revision 02/2018

Use or disclosure of the data contained on this page is subject to the restriction on the title page of this proposal.
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FOC.

CONSTRUCTION MANAGEMENT

March 4, 2021 via email@daniel.ramirez@gsa.gov

Mr. Daniel Ramirez,

Contract Specialist

Capital Construction Team

Acquisition Management Division (AMD)
U.S. General Services Administration
230S. Dearborn St.

Suite 3500

Chicago, Il 60604

Re: EMD — USMS — 24" Floor Renovation
FQC # 536

Dear Mr. Ramirez:

FQC is requesting consideration be given by GSA / USMS for an increase to the project cost related to
the installation of the security electronics portion of the renovations to the 24 floor USMS spaces. The
USMS pre-qualified security contractor refuses to enter into an agreement to complete the work as a
subcontractor of FQC and alternatively with the electrical contractor, Sharlen Electric. What follows is a
summary of the history of the electronic security scope of work and attempts to contract same on this
project. Further a summary of the cost impact of the refusal of TIC to enter into a contract is provided.

The initial price proposal provided by FQC in response to the solicitation for the project excluded
security electronics work at the direction of GSA. This work was to be contracted directly between the
USMS and qualified vendors. FQC anticipated coordinating with the USMS pre-qualified vendor for their
work. Subsequently FQC was requested by GSA to participate in the process of budgeting, vetting, and
contracting for electronic security systems required by the USMS for the 24" floor USMS areas using
vendors pre-qualified by the USMS.

The scope of the security electronics work was defined by documents produced by Interactive Design
Associates (IDEA). The design was based on USMS publication 64 and modified as required to adapt to
the conditions of EMD.

Preliminary documents were issued to FQC by IDEA and FQC provided budgetary pricing information to
GSA on May 5, 2020. The budgetary pricing presented was based on a proposal from TIC Security
Company, a USMS pre-qualified security vendor. A list of eight pre-qualified vendors was provided to
FQC. TIC was the only vendor from the list provided that responded to the request for assistance with

budgeting.

The work was formally issued for pricing to FQC as Bulletin # 1, dated June 2, 2020. Because USMS
requires that the work be completed by a vendor pre-qualified by USMS FQC solicited pricing for the
work from all of and only the USMS pre-qualified vendors. Of all of the eight vendors who were
contacted only three expressed interest in the work. All three were provided with the project
specifications and contracting requirements. FQC received quotes for the work from three of the eight
vendors.

103 S. Church Street, Addison, Illinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 » fax: 630.628.8595
www.fquinncorp.com
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FQC provided copies of the proposals received for the work to all of the other members of the project
team on two occasions. FQC requested a review of the proposals from team members during the
budgeting and price preparation period. On August 18, 2020, a scope review meeting was held between
FQC, IDEA, CSS, GSA, USMS & TIC Security, the apparent low pre-qualified bidder. Minutes of that
meeting were generated by CSS. On August 19, 2020 CSS issued CE # 005 to account for the added cost
of Bulletin #1 to the base contract with FQC.

On August 24, 2020 FQC held a virtual scope review meeting with TIC, which was attended by the
President of TIC, Derek Radowski. During the scope review meeting with FQC TIC was asked about any
objections to the required FQC subcontract agreement. None were raised. Subsequently, FQC provided
pricing for Bulletin #1/CE005 on 08/25/2020 to GSA. Revised pricing was presented on 9/3/2020 and
again on 9/25/2020. The pricing presented was based on the proposal provided TIC Security, and a copy
of the proposal from TIC was included with the supporting documentation included with pricing
provided to GSA. The CMc contingency which was included as a part of FQC’s initial pricing for Bulletin
#1 was removed after negotiations between FQC & GSA. GSA requested that the contingency for this
work be held outside of the CMc GMP in order to exclude that amount from the shared savings
component of the base contract. On October 13, 2020 Contract Modification PSO06 was issued to
award the security electronics work to FQC based on FQC’s BA#4R2.

On October 26, 2020 FQC issued a notice of award to TIC for the security electronics work. An executed
notice of award was returned by TIC on October 26, 2020. On December 7, 2020, a subcontract
agreement was issued to TIC. On January 5, 2021 TIC responded to the subcontract agreement requiring
modifications to the agreement. The proposed modifications are not acceptable to FQC. FQC’s
expectation was that during the budgeting, bidding and scope review process that TIC had read the
information provided and that the proposal presented by TIC included acceptance of the terms and
conditions as presented. TIC confirmed as much to FQC during the bidding and scope review process. TIC
has acknowledged receipt of FQC’s standard subcontract prior to providing pricing.

FQC attempted to have TIC's work contracted thru the project electrical contractor. This was attempted
with the expectation that the two trade contractors might be able to agree to contract terms. Multiple
attempts were made by Sharlen Electric to reach an agreement with TIC with no success.

Because of TIC’s unwillingness to honor the proposal provided, FQC has been forced to attempt to have
this scope of work provided by another USMS pre-qualified vendor. FQC reengaged the bidder that had
provided the second low bid when FQC originally solicited bids for the work in 2020, Johnson Controls
Security Solutions LLC. JCI has included with their proposal terms and conditions that are not acceptable
to FQC. Therefore, FQC will need to contract this work through Sharlen Electric, which has an ongoing
business relationship with JCl and will be able to agree to terms with JCI for the work.
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The cost impact of the refusal of TIC to enter into a contract is detailed as follows:

Johnson Controls Security Solutions LLC $925,000.00
Sharlen Electric Overhead @- $46,250.00
Sub- Total $971,250.00
Approved security electronics trade contract cost (§755,735.00)
PS 006 Contingency (530,088.00)
Added Cost $185,427.00

This added project cost is a result of FQC’s acceptance of a GSA request to add out of scope of work to
the project, limitations on the competitive nature of procuring the service, and the resulting failure of an
assigned vendor. We request that GSA review this information and consideration be given to additional
funding for the work, for the use of CMc contingency to offset the added cost, or for the work to be
eliminated from FQC’s contract and provided by others.

We are available at any to time review the information provided.

Sincerely,

ohn Eallonarao
Executive VP, Construction

Cc: C. Thompson / GSA
G. Simic / GSA
A. Klee / CSS
M. Woods / CSS
J. Hayes / FQC
J. Field / FQC
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |/ CONTRACTIDCODE PA‘?E TF PAgES
2. AMENDMENT/MODIFICATION NUMBER 3. EF]'_:EC-IZ-IVI% ]?ATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapp/icab/e)
PS0013 >/13/20 EQ5PCCM-20-0001
6. ISSUED BY CoDE | 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE [5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE ]

103 S CHURCH ST 9B. DATED (SEE ITEM 11)

ADDISON, IL 60101
DUN_ 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: NZNE 47PF0020C0007

10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $12,328.09

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(1).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

John Eallonardo Executive VP, Construction

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
R e
(Signature of person authorized to sign) (Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



DocuSign Envelope ID: 2C900B6E-D60D-487C-9B19-0FC9760FB9A2

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0013 - Lighting Fixture Modifications.

This modification, PS0013 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE017, signed and dated, April 02, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $12,328.09, for additional
work within scope related to lighting fixture modifications, as detailed in the also attached
1137 dated February 17, 2021.

The total contract amount, inclusive of the above changes, is hereby increased by $12,328.09
from $18,176,593.42 to $18,188,921.51.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.



DocuSign Envelope ID: 2C900B6E-D60D-487C-9B19-0FC9760FB9A2
Page 3

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,464,887.21
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $69,918.57
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0013
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | 7 | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0026 CEO017 - switch lighting on 24th floor reflecting 23rd floor 1 LS $12,328.09 $12,328.09

and BDS

CMc to switch from lighting fixture specified in GMP

contract documents on the 24th floor to the new building

design standard that is being used on 23rd floor. Total cost

is $12,328.09.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1.......

Obligated: $12,328.09

PoP: 05/11/2021 - 06/13/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0013
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FOC

CONSTRUCGCTION MANAGEMENT

Aprit 2, 2021

Via email only: Daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24% Floor Renovations
FQC #536
Budget Adjustment #23R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. In accordance with a request from GSA & IDA, FQC proposes to substitute light fixtures approved for the
23 floor for those originally specified for the 24" floor. Specifically fixture F1 will be changed to a PMC
fixture from Focal Point fixture. This change in fixture will bring the project fixtures in line with the new EMD
building standard. On February 17, 2021, CSS issued CE #017 to document the cost change resulting from
the substitution. The substituted materials will be provided by Sharlen Electric Company in accordance with
their proposal CCN # 6 dated 3/17/21. The total cost of the substituted fixture is $12,328.09.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign one copy of this budget adjustment and return indicating acceptance.

Sincerely,

FREDERICK QUINN CORPORATION

John Eallonardo, LEED AP
Executive VP Construction

Cc: Jeff Field / FQC
Aaron Metzler / FQC
Rob Lach/ FQC
Jose Orozco / FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez

I 103 S. Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com



DocuSign Envelope ID: 2C900B6E-D60D-487C-9B19-0FC9760FB9A2

GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - 4/2/2021

Subcontractor Direct Cost
Sharlen Electric, Inc.

Subcontractor Overhead
Subcontractor Profit

Total Subcontractor Mark-Ups
Total subcontractor cost to FQC

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost S  12,328.09

Total Added Cost CE # 17 S 12,328.09
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS Page 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service

2. Project Number: 3. Contract Number: 47PF0019F0518 Great Lakes Region

4. Request Number: CEO017 5. Date of Request: 02/17/21

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

REQUEST
7. ltemd 8. Description of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
Please provide cost to switch from lighing fixture specified in GMP contract documents on the
24th floor to the new building design standard that is being used on 23rd floor. $12,328.09
Sub Total:
Total: S12,328.00
10. Name of Requesting Official: 11. Title: 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859

Signature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

,Li‘rf;””f%’ifr?e r%siniag\ﬁardo 1 Tﬁ'}'s{ecut ive VP, Construction 1o Ph%nf'o 628
8500
Signature Date:
ACCEPTANCE
16. Items Accepted by the Government: 17. Accepted Amount:
Added Amount:

Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
Daniel Ramirez Contracting Officer (773) 610-5170

5/13/2021

Signature e:
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTIP COPE S TF e
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS0014 6/28/2021 EQ5PCCM-20-0001
6. ISSUED BY CODE 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE | 5P1QFB
R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM | R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street 230 S Dearborn Street
CHICAGO, IL 60604 USA CHICAGO, IL 60604 USA
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST |:| 9B. DATED (SEE ITEM 11)
ADDISON, IL 60101
BlUINER ©) (1) | 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: [NV 47PF0020C0007
10B. DATED (SEE ITEM 13)
CODE [FACILITY CODE 12/16/2019
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. I:l is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $100,618.27
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

I:l NUMBER IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

f

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Daniel Ramirez, Contracting Officer

15A. NAME AND TITLE OF SIGNER (Type or print)

John Eallonardo - Executive VP, Construction

15C. DATE SIGNED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

6/28/2021

(Signature of Contracting Officer)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

(Signature of person authorized to sign)

Previous edition unusable
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0014 -Bulletin 06.

This modification, PS0014 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The attached proposal CE019, signed and dated June 14, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $100,618.27 for additional
work within scope related to Bulletin 06, dated March 19, 2021.

The total contract amount, inclusive of the above changes, is hereby increased by $100,618.27,
from $18,188,921.51 to $18,289,539.78.

The period of performance remains unchanged, with a substantial completion date of June 13,
2022.

All other terms and conditions shall remain unchanged.
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Page 3

SF30 List of Accounting Strings

Accounting String grl;ll?guar:a d
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..1L0205ZZ..1824968.1....... $9,755,762.11
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205Z2Z..2115595.1....... $1,464,887.21
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205Z2Z..1824968.1....... $170,536.84
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884 1....... $75,000.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L020522.520.....RIL11679IL0205ZZ.CIP $2.754.730.89

IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1474884 1....... $10,710.18
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ.1011.1474884.1....... $0.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $0.00
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1....... $1,218,440.00

47PF0020C0007/PS0014
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PAGE OF
4 4
ITEM NO. SUPPLIES OR SERVICES QUANTITY | T | UNIT PRICE AMOUNT
ORDERED
(a) (b) (d) (e) ()
(c)
0027 CE019 - Addt cost related to Bulletin #06-UPDATES DUE TO 1] s $100,618.27 |  $100,618.27

EXISTING CONDITION AND FROM SUBMITTAL REVIEWS Dated 03.19.21

Please provide added costs associated with the issuance of

Bulletin #06-UPDATES DUE TO EXISTING CONDITION AND FROM
SUBMITTAL REVIEWS Dated 03.19.21

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..
IL0205ZZ..1824968.1.......

Obligated: $100,618.27

PoP: 06/17/2021 - 06/13/2022

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0014
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FOC

CONSTRUCTION MANAGEMENT

June 14, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD — USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #27R2

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

On March 19, 2021, DA issued Bulletin #6 for the above referenced project. The bulletin documented multiple changes
to the project requirements. The changes resulted from responses to RFI’s, coordination of the original design with
existing conditions, work added at the direction of the tenant, and work modified and added as a resuli of the review of
shop drawings and submittals. Bulletin #6 is documented by modifications to drawings A124.A.1, A124.B.1, A124.B.2,
A223.1, A224.A.1, A224.A., A313, A402, A601, S-124, S-201, S-202, P101, P102, P223, P224.1, M124.1, M124.2,
M703, E124.1, E124.2, E224.1, E224.2, E224.3, E500, E501, E504, E601, T-224, and T-300. On March 25, 2021, CSS
issued CE019 to document the cost changes resulting from Bulletin #6. On April 14, 2021, FQC submitted BA #27 for
review. On April 20, 2021, CSS returned comments to FQC on the pricing provided. On June 1, 2021, BA#27R was
provided to CSS. On June 2, 2021 CSS responded to BA#27R with requests for additional information. BA#27R2
provides the additional information requested.

Attached are trade contractor proposals, FQG clarification notes and a summary recap in support of the cost impact of
Bulletin #6 / CE019. GSA, CSS and FQC had previously agreed that relocation of existing PIU supply duct dampers
would be paid for from the GMP allowance for Undiscovered MEP Conditions. This work is shown on Bulletin #6. As a
result, a credit corresponding to the cost of damper relocation is included as a part of the summary recap attached. In
BA# 27 FQC proposed the use of CMc Contingency for the increased cost of fabrication of detention walls & ceilings in
order to eliminate delays in fabrication and delivery of these items. On April 15, 2021, GSA approved the use of CMc
Contingency for the increased cost of detention walls and ceilings. This BA has been prepared as such. The total added
cost to the CMc GMP of Bulletin #6/CE019 is $100,618.27.

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate
attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted
amount.

Sincerely,

ohn Eallonardo,
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
Michael Wood /CSS
Jack Hayes / FQC
Jeff Field/ FQC
Jose Orozco / FQC
Rob Lach/ FQC
Accounting / FQC

6/28/2021

ACCEPTANCE: 103 5, Church Street, Addison, lllinois 60101
CONSTRUCTION MANAGEMENT ‘ DESIGN BUILMr. Daniel RamitezisTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com
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GENERAL SERVCES ADMINISTRATION
EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

PRICE PROPOSAL BREAKDOWN - June 14, 2021

CE019 - Bulletin # 6

Subcontractor Direct Cost
Sharlen Electric
Valley Security Company
Norman Mechanical
Market Contracting
CL Doucette
Helm Mechanical

Total Subcontractor Cost to FQC

Subcontractor Overhead
Subcontractor Profit

Total Subcontractor Mark-Ups

Subcontractor Bond Costs
Helm Mechanical
Valley Security Company

Total subcontractor cost to FQC

Dedect from GMP Undiscovered MEP Conditio
Deduct from CMc Contingency

OH applied to subcontractor direct cost
Profit applied to subcontractor cost

OH applied to FQC cost

Profit applied to FQC

Total FQC Mark - Ups

Payment & Performance Bond
GL Insurance
Builder's Risk Insurance

Total Cost $ 100,618.27

Total Added Cost CE # 19 $ 100,618.27
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address: Tenant Buildout-USMS Page 1 of 1 Pages
Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service

2. Project Number: 3. Contract Number: 47PF0019F0518 Great Lakes Region

4. Request Number: CE019 5. Date of Request: 03/25/21

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as
a modification or modifications to the above numbered contract.

Signature Date:

REQUEST
[7temd 8. Description of Work 9. Amount Each Item
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items of
work:
Please provide added costs associated with the issuance of Bulletin #06-UPDATES DUE TO 100 .618.27
EXISTING CONDITION AND FROM SUBMITTAL REVIEWS Dated 03.19.21 i ! .
Sub Total:
Total: S100,618.27
10. Name of Requesting Official: 11, Title; 12. Phone:
Goran Simic Contracting Officer's Representative (312) 497-8859

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contractor's Representative 14. Title: 15. Phone:

June 14, 20p1

Executive VP, Construction 630 628 8500

ate:
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
28/2021 Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: 20. Phone:
Daniel Ramirez Contracting Officer (773) 610-5170
Signature Date:
21. Appropriation Number: 22, Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |/ CONTRACTIDCODE PA‘?E TF P’;;ES
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS0018 8/23/2021 EQ5PCCM-20-0001
6. ISSUED BY CoDE | 5P1QFB 7. ADMINISTERED BY (If other than Item 6) CODE [5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street
CHICAGO, IL 60604 USA

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street
CHICAGO, IL 60604 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code)

FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST
ADDISON, IL 60101

DUNS: [N
Cage Code: NNz

X)

[

9A. AMENDMENT OF SOLICITATION NUMBER

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NUMBER
47PF0020C0007

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE

12/16/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended.

I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted,;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

f

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $147,807.66

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE (A.

[

NUMBER IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

[

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

D. OTHER (Specify type of modification and authority)

[

E. IMPORTANT: Contractor [ ] is not is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

John Eallonardo, Executive Vice President, Construction

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Daniel Ramirez, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

08/23/2021

(Signature of person authorized to sign)

16C. DATE SIGNED

8/23/2021

16B. UNITED STATES OF AMERICA

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

(a)

(b)

(c)

(d)

(e)

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen
U.S. Courthouse in Chicago, IL. Modification PS0018 - Security Scope Investigation & Design.

This modification, PS0018 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

e The signed, attached proposal CE025 R01, signed and dated August 21, 2021, at a
Firm-Fixed price of $70,959.37, for additional work within scope related to all necessary
labor and materials for the investigation associated with the relocation of any existing
security systems and systems components that interface with the existing control room,
as detailed in the also attached 1137, dated July 19, 2021.

e The signed, attached proposal CE029, signed and dated August 21, 2021, at a
Firm-Fixed price of $76,848.29, for additional work within scope related to design
associated with the relocation of any existing security systems and systems components
that interface with the existing control room, as detailed in the also attached 1137, dated
July 19, 2021.

e Due to the additional work within scope here incorporated, which impacts the critical path
of the overall project, the period of performance is hereby extended by up to 112
calendar days. GSA expects the additional 112 calendar day duration to be improved by
FQC where possible, and will also request a time impact recovery if the implementation
portion of this scope is ultimately not added to the contract. The attached schedule for
Transition Security Impact - CE025 R1, CE029 is hereby incorporated into the contract.

The FFP is hereby increased by $147,807.66, from $1,547,182.42, to $1,694,990.08.
The GMP remains unchanged at $16,749,149.65.

The total contract amount, inclusive of the above changes, is hereby increased by $147,807.66,
from $18,296,332.07, to $18,444,139.73.

The period of performance is hereby extended by 112 calendar days, changing the substantial
completion from June 13, 2022, to October 03, 2022.

All other terms and conditions shall remain unchanged.
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SF30 List of Accounting Strings

Accounting String

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..1824968.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..1L0205ZZ..2115595.1.......
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..1L02052Z..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L02052Z.1520.....RIL116791L0205ZZ.CI
PIMP.1.0.

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..1L02052Z..2279431.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..1L02052Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L0205ZZ..1824968.1.......

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.1L0205Z2Z.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL02052Z..1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..1L02052Z.1011.1474884.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..1L0205Z2Z..1824968.1.......
EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..1L02052Z..2085382.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..1L020527..2085382.1.......

47PF0020C0007/PS0018

Amount
Obligated

$9,755,762.11
$334,915.55
$1,460,864.87

$174,163.51

$7,187.96

$147,807.66
$75,000.00

$1,079,439.00

$2,754,730.89

$10,710.18
$0.00
$1,425,118.00
$0.00

$1,218,440.00

Page 3
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PAGE

OF

5

ITEM NO. SUPPLIES OR SERVICES
(@) (b)

QUANTITY
ORDERED

(c)

UNIT

UNIT PRICE
(e)

AMOUNT
V)

0030 CEO025R01 Investigation Services for Security Systems and
Components Relocation

CEO025R01 Investigation Services for Security Systems and
Components Relocation This PR is to incorporate the
Investigations services for additional work related to the

USMS security system and components and their relocation in
order to perform the work under the base contract scope.

These services will be implemented as a Design/Build type
services through the CMc. Background; Contract Drawing

E-000 issued 04/09/2020 has General Note 23 which states
Electrical contractor to provide a complete conduit system
including junction and pull boxes for all A/V, low voltage,

and security cabling and devices. All low voltage cabling,
faceplates, devices, patch panels, testing, etc. are by

others. On June 16, 2021, the GSA, CSS, FQC, IDEA, USMS, and
JCI teams met on-site to perform a walkthrough for the

required cable relocations and integrations. Based on the
walk-through, GSA/USMS requested this scope of work be added
to FQCs contract under design-build delivery method. FQC

stated that they were prepared to provide cost proposal for
surveying and investigative services of the existing USMS

security system and design. The execution of the added

security work will be quoted later upon establishing the

design.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..
IL0205ZZ..2279431.1.......

Obligated: $70,959.37

PoP: 08/23/2021 - 10/03/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

0031 CEO029 Design Services for Security Systems and Components
Relocation

CEO029 Design Services for Security Systems and Components
Relocation This PR is to incorporate the Design services for
additional work related to the USMS security system and
components and their relocation in order to perform the work
under the base contract scope. These services will be
implemented as a Design/Build type services through the

CMc. Background; Contract Drawing E-000 issued 04/09/2020

LS

LS

$70,959.37

$76,848.29

$70,959.37

$76,848.29

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0018
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PAGE

OF

5

ITEM NO. SUPPLIES OR SERVICES
(@) (b)

QUANTITY
ORDERED

(c)

UNIT

UNIT PRICE
(e)

AMOUNT
V)

has General Note 23 which states Electrical contractor to

provide a complete conduit system including junction and

pull boxes for all A/V, low voltage, and security cabling

and devices. All low voltage cabling, faceplates, devices,

patch panels, testing, etc. are by others. On June 16, 2021,

the GSA, CSS, FQC, IDEA, USMS, and JCI teams met on-site to
perform a walkthrough for the required cable relocations and
integrations. Based on the walk-through, GSA/USMS requested
this scope of work be added to FQCs contract under

design-build delivery method. FQC stated that they were

prepared to provide cost proposal for surveying and

investigative services of the existing USMS security system

and design. The execution of the added security work will be
quoted later upon establishing the design.

Deliverable

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS
Contract Type: Firm Fixed Price
EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..
IL0205ZZ..2279431.1.......

Obligated: $76,848.29

PoP: 08/23/2021 - 10/03/2022
Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.
DEARBORN CHICAGO, IL 60604-1702

GENERAL SERVICES ADMINISTRATION

47PF0020C0007/PS0018
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FOC

CONSTRUCTION MANAGEMENT

August 16, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24! Floor Renovations
FQC #536
Budget Adjustment #44R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A. OnJuly 19, 2021, CSS issued CE# 025 R01 for the above referenced project. CE# 025 RO1 requests a
proposal to provide manpower and materials as required to investigate and document existing conditions in
the building. Specifically, the CE requires that investigation be done to determlne the systems whlch will

which connect to or connect thru tha 24lh floor _ [This pfoposal is for investigation only. Costs
for design work and implementation work resulting from the outcome of the proposed investigation are
excluded from this proposed firm fixed price amount.

FQC is proposing a firm fixed price of $70,959.37 for this work. Attached are copies of proposals from
Sharlen Electric and their subcontractor JCI Security for the work, and a summary recap of the total costs
resulting from this work.

This work will require that FQC and Sharlen/JCI have unlimited access to the building in order to complete
the investigation work. GSA will be required to coordinate access with property management and tenants.
As required GSA will be responsible to provide security escorts to accompany workers during the
investigation. We have included 20 workdays for this work to be performed by 2 people. Escorts should be
anticipated for the entire duration of the investigation,

This work will delay substantial completion of the project. The impact of the work is demonstrated on the
CPM schedule included with this proposal. This work is detailed by activities A1790, A1800, and A1810 all
of which impact the critical path of the project schedule. Additionally, this work prevents the completion
base contract work. Specifically, raceways for security systems, wiring for security systems, and portions of
detention ceilings work cannot be completed until the added work of CE025R1 is complete. As a result of
these combined factors the work will require an extension of the contract time. The new substantial
completion date per the attached CPM schedule will be October 3, 2022. The period of performance will be
increased by 112 days, which incorporates the timeframe for investigation and design, and anticipates the
time required for design approval by USMS, pricing and approval of the cost of new work, and
implementation of new work.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required. At the direction of GSA we are unable to proceed with this work without out formal approval from
GSA. Formal approval is required by August 25, 2021 in order to maintain the proposed schedule. Your immediate
attention to this matter is requested.

" 103 S. Church Street, Addisaon, Illinois 60101
CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
www.fquinncorp.com

382 of 397
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Daniel Ramirez
EMD - USMS
BA#44R
August 16, 2021

p-2

Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Cc: Carly Thompson / GSA
Goran Simic / GSA
irene Kazazakis / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC -
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez



DocuSign Envelope I1D: E5237CF5-3344-40A6-B75A-5C57F724EFBO

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION
enant Buildout- Page 1 of 1 Pages

Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service

2. Project Number: 3. Contract Number:  47/PF0019F0518 Great Lakes Region

4. Request Number: CE025 R01 5. Date of Request: 711912021

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101
Contractor: Please submit your proposal, signed , for the change(s) outined below as
a modification or modifications to the above numbered contract.
REQUEST

1. Items 8. Description of Work 9. Amount Each ltem
Deduct Add

. Bullging Name an ress:

Provide all necessary labor, materials and equipment to accomplish the following items
of work:

|Please provide all necessary labor and materials for the investigation associated

with the relocation of any existing security systems and systems components that interface with
the exisitng control room. The eventual relocation of the existing security systems from existing to new $ 70,9593?
flocation shall be completed in a way to ensure uninterrupted operation of the USMS command

center. Included in this proposal shall be all required labor, materials, and equipment for the investigation
of the interface between the newly constructed control panel and the following security systems:

(B)(T)(E) |

Sub Total:

Total: $ 70,959.37
10. Name of Requ 11. Title: 12. Phone:
Irene S. Kazazakis Contracting Officer's Representative (312) 886-1062

Signature
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contrac!or's Representative 14, Title: : : . 15. Fmg)geb )
[@me: John Eallonardo Executive Vice President
L 08/21/021 628 8500
ACCEPTANCE
17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19. Title: [20. Phone:
Daniel Ramirez Contracting O (773) 610-5170
Signature Date: 8/23/2021
21. Appropriation Number: 22. Allotment 23. Contract Change No.:

Substitute GSA Form 1137
Rev, 5/8/86

384 of 397
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FOC

CONSTRUCTION MANAGEMENT

August 16, 2021

Via email only: daniel.ramirez@gsa.gov

Mr. Daniel Ramirez

U. S. General Services Administration / Great Lakes Region
230 South Dearborn

Chicago, IL 60604

Re: EMD - USMS Dirksen Federal Building
24" Floor Renovations
FQC #536
Budget Adjustment #45R

Dear Mr. Ramirez:

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as
additions and/or changes to the project:

A.  OnJuly 19, 2021, CSS issued CE# 029 for the above referenced project. CE# 029 requests a proposal to
provide profession design and construction management services as required for existing electronic
systems. Specifically, the CE requires that design and contracting work be completed to account for
existing electronic systems needed to allow the USMS to transition from occupying the |of the

24" fioor to occupying the lof the 24th fioor. The design and conlractlng are :
electronic systems which ¢z T connect thru the 24" flooi — |This proposal is for design
and contracting work only. Costs for investigation work and implementation work resulting from the
outcome of the investigation are excluded from this proposed firm fixed price amount.

FQC is proposing a firm fixed price of $76,848.29 for this work. Attached are copies of a proposal from
Engineering Plus LLC for the work, and a summary recap of the total costs resulting from this work.

This work will delay substantial completion of the project. The impact of the work is demonstrated on the
CPM schedule included with this proposal. This work is detailed by activity A5310, which impacts the
critical path of the project schedule. Additionally, this work prevents the completion base contract work.
Specifically, raceways for security systems, wiring for security systems, and portions of detention ceilings
work cannot be completed until the added work of CE029 is complete. As a result of these combined
factors the work will require an extension of the contract time. The new substantial completion date per the
attached CPM schedule will be October 3, 2022. The period of performance will be increased by 112 days,
which incorporates the timeframe for investigation, design, and design approval by USMS, and anticipates
the time required for pricing and approval of the cost of new work, and implementation of new work.

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this
information as required. At the direction of GSA we are unable to proceed with this work without out formal approval from
GSA. Formal approval is required by August 25, 2021 in order to maintain the proposed schedule. Your immediate
attention to this matter is requested.

103 S. Church Street, Addison, Illinois 60101

|
CONSTRUCTION MANAGEMENT | DESIGN BUILD | GENERAL CONSTRUCTION 630.628.8500 « fax: 630.628.8595
‘ www.fquinncorp.com
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Sincerely,

John Eallonardo, LEED AP
Executive VP Construction

Ce: Carly Thompson / GSA
Goran Simic / GSA
Irene Kazazakis / GSA
Michael Wood / CSS
Anna Klee / CSS
George Whitlatch / CSS
Jack Hayes / FQC
Jeff Field/ FQC
Accounting / FQC

ACCEPTANCE:

Mr. Daniel Ramirez
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Buding Name and Address: Tenant Bulldout-USMS

Everett M Dirksen Federal Courthouse
219 S. Dearborn

2. Project Number: 3. Contract Number.  47PFO010F 0518,

Page 1 of 1 Pages

4. Request Number: CE029 5. Date of Request: 7/19/2021

General Services Administration
Public Buildings Service
Great Lakes Region

6. Contractor Name and Address:

Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outined below as

a modification or modifications to the above numbered contract.

REQUEST
1. ltemg 8. Description of Work 9. Amount Each ltem
Deduct Add
Provide all necessary labor, materials and equipment to accomplish the following items
of work:
|Please provide all necessary labor and materials for the design associated
with the relocation of any existing security systems and systems components that interface with
the exisitng control room. The eventual relocation of the existing security systems from existing to new $ 76.848.29
Jlocation shall be completed in a way to ensure uninterrupted operation of the USMS command i
center. Included in this proposal shall be all required labor, materials, and equipment for the design
of the interface between the newly constructed control panel and the following security systems:
(D)THE) | All temporary conduits
and raceways shall be included in the eventual switchover. This proposal shall include all design
coordination as a typical design build proposal, and shall linclude a narrative and diagrams
explaining basic funcitonality of each system. Security systems to be designed to latest USMS pub 64
requirements,
Sub Total:
Total: $ 76,848.29
10. Name of Requesting Officiar. 11. Title: 12. Phone:
Irene S Kazazakis [rene S. Contracting Officer's Representative (312) 886-1062
_ Kazazakis
Signature
PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Coniracting Officer.
13., Cont rs Regpresentative 14. Title: 15.,F ;
E FER P Executive Vice President (63%)
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
18. Contracting Officer 19, Title: 20. Phone:,
Daniel Ramirez Contracting Officer (773) 610-5170
8/23/2021
Signature Date:
21. Appropriation Number: 22. Allotment Number: 3. Contract Change No.:
Substitute GSA Form 1137
Rev, 5/8/96
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FREDERICK QUINN CORP

- ADDISON, IL 60101 EMD - USMS - General Services Administration - 24th Floor Renovations
COMNSTRUCTION MAMAGEMENT
ey TAGiviy Name. Tany San TanyTish. ACkiaT San AcualFieh iy
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Total 30-Jun-21 07-Nov-22 18-Dec-19 07+
Pre - Construction Services Phase 30-Jun-21 30-Jun-21  18-Dec-19 08-Sep-20
Not Floor Specific 30-Jun-21 30-Jun-21  18-Dec-19 08-Sep-20
A1030 Partnering Session 30-Jun-21 30-Jun-21  06-Feb-20 06-Feb-20
A1090 100 % CD - Constructability Review 30-Jun-21 30-Jun-21  21-Apr-20 08-May-20
A1100 100 % CD - Work Sequencing & Phasing 30-Jun-21 30-Jun-21  14-Apr-20 08-May-20
A1110 100% CD - Schedule 30-Jun-21 30-Jun-21  31-Mar-20 08-May-20
A1120 GMP Review & Approval 30-Jun-21 30-Jun-21  08-May-20 08-Sep-20
A1130 90 % CD Drawings 30-Jun-21 30-Jun-21  14-Jan-20 26-Feb-20
A1140 100 % CD Review Estimate 30-Jun-21 30-Jun-21  13-Apr-20 08-May-20
A1150 100 % CD Drawings 30-Jun-21 30-Jun-21  31-Mar-20 15-Apr-20
A1010 Pre - Construction Services 30-Jun-21 30-Jun-21  13-Jan-20 29-May-20
A1260 COVID-19 NTP Suspension 30-Jun-21 30-Jun-21  27-Apr-20 03-Aug-20
A1011 Notice of Award 18-Dec-19
Construction Phase - Option # 1 30-Jun-21 03-Oct-22  18-Dec-19 03-Oct-22, C¢ A
2 30-Jun-21 02-Jul-21  01-Jul-20 v 02-Jul-21, 24th Floor
A1440 Area 1 - 4 Selective Demolition 30-Jun-21 30-Jun-21  31-Dec-20 05-Mar-21
A1340 Area 1 Abatement - Mobilization / Containments 30-Jun-21 30-Jun-21  11-Aug-20 19-Aug-20
A1420 Area 1 Abatement - Ceiling MEP Items Removal 30-Jun-21 30-Jun-21  12-Aug-20 13-Aug-20
A1430 Area 1 Ceiling Removal 30-Jun-21 30-Jun-21  19-Aug-20 08-Sep-20
A1540 Area 1 Abatement - Duct Mastic / Sealer Removal 30-Jun-21 30-Jun-21  19-Aug-20 08-Sep-20
A1550 Area 1 Abatement - Fire - Proofing Removal Rough Clean 30-Jun-21 30-Jun-21  19-Aug-20 23-Sep-20
A1560 Area 1 Abatement - Cleans / Air Testing / Containment Removal  30-Jun-21 30-Jun-21  30-Sep-20 02-Oct-20
A1570 Area 1 Abatement - Floor Tile & Mastic Removal 30-Jun-21 30-Jun-21  17-Aug-20 23-Sep-20
A1590 Area 2 Abatement - Containments 30-Jun-21 30-Jun-21  30-Sep-20 13-Oct-20
A1610 Area 2 Abatement - Ceiling MEP Items Removal 30-Jun-21 30-Jun-21  02-Oct-20 05-Oct-20
A1620 Area 2 Abatement - Ceiling Removal 30-Jun-21 30-Jun-21  06-Oct-20 08-Oct-20
A1880 Area 2 Abatement - Duct Mastic / Sealer Removal 30-Jun-21 30-Jun-21  09-Oct-20 09-Oct-20
A1890 Area 2 Abatement - Fire - Proofing Removal Rough Clean 30-Jun-21 30-Jun-21  18-Aug-20 19-Oct-20
A1900 Area 2 Abatement - Cleans / Air Testing / Containment Removal  30-Jun-21 30-Jun-21  27-Oct-20 30-Oct-20
A1910 Area 2 Abatement - Floor Tile & Mastic Removal 30-Jun-21 30-Jun-21  29-Sep-20 17-Oct-20
A1920 Area 3 Abatement - Containments 30-Jun-21 30-Jun-21  06-Oct-20 05-Nov-20
A1930 Area 3 Abatement - Ceiling MEP Items Removal 30-Jun-21 30-Jun-21  30-Oct-20 07-Dec-20
A1940 Area 3 Abatement - Ceiling Removal 30-Jun-21 30-Jun-21  09-Nov-20 16-Nov-20
A1950 Area 3 Abatement - Duct Mastic / Sealer Removal 30-Jun-21 30-Jun-21  06-Nov-20 16-Nov-20
A1960 Area 3 Abatement - Fire Proofing Removal - Rough Clean 30-Jun-21 30-Jun-21  16-Nov-20 30-Nov-20
A1970 Area 3 Abatement - Cleans / Air Testing / Containment Removal  30-Jun-21 30-Jun-21  02-Dec-20 08-Dec-20
A1980 Area 3 Abatement - Floor Tile & Mastic Removal 30-Jun-21 30-Jun-21  19-Aug-20 23-Nov-20
‘A2000 Area 1 - 4 Fire Protection 30-Jun-21 30-Jun-21  15-Dec-20 14-Jan-21
A3890 PS003 / Abatement Contingency Plan 30-Jun-21 30-Jun-21  01-Jul-20 30-Jul-20
A1290 PS004 - Bypass Ductwork System 30-Jun-21 30-Jun-21  03-Aug-20 07-Jan-21
A1330 PS004 - Abatement Costs 30-Jun-21 30-Jun-21  03-Aug-20 29-Jan-21
A3910 Area 4 Abatement - Mobilization / Containments 30-Jun-21 30-Jun-21  29-Oct-20 05-Nov-20
A3920 Area 4 Abatement - Ceiling MEP Items Removal 30-Jun-21 30-Jun-21  03-Nov-20 03-Dec-20
A3930 Area 4 Abatement - Ceiling Removal 30-Jun-21 30-Jun-21  09-Nov-20 16-Nov-20

I Actual Work
/3 Remaining Work @
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I Critical Remaining Work ~— W=y Smmary
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Contaiments |/ Critical Barriers - North Abatement Phase - Zone
B

" ADDISON, IL. 60101 EMD - USMS - General Services Administration - 24th Floor Renovations
COMSTRUCTION MAMAGEMENT
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A3940 Area 4 Abatement - Duct Mastic  Sealer Removal 30Jun21 30Jun21 06-Nov20  16-Nov-20
A3950 Area 4 Abatement - Fire Proofing Removal Rough Clean 30Jun21 30un21 16-Nov-20  30-Nov-20
A3970 Area 4 Abatement - Cleans / Air Testing / Containment Removal 30-Jun-21  30-Jun-21 01-Dec:20  07-Dec-20
A3980 Area 5 Abatement - Mobilization / Containments 30Jun21 30un21  09-Dec-20 1-Dec-20
A3990 Area 5 Abatement - Ceiling MEP Items Removal 30Jun21 30un21  16-Dec-20 15-Jan-21
A4000 Area 5 Abatement - Duct Mastic / Duct Sealer Removal 30Jun21  30un21  07-Jan-21 07-Jan-21
A4010 Area 5 Abatement - Fire Proofing Removal Rough Clean 30-Jun-21 30Jun21 01-Jan-21 15-Jan-21
A4030 Area 5 Abatement - Cleans / Air Testing / Containment Removal 30-Jun-21  30-Jun-21  15-Jan-21 15-Jan-21
Ad040 Area 6 Abatement - Mobilization / Containments 30Jun21  30-Jun-21  09-Dec-20 10-Dec-20
Ad050 Area 6 Abatement - Ceiling MEP Items Removal 30Jun21  30un21 11-Dec-20 03-Feb-21
A4160 Area 6 Abatement - Ceiling Removal 30Jun21  30Jun21 14-Dec20  04-Feb-21
A4170 Area 6 Abatement - Duct Mastic / Sealer Removal 30Jun21  30un21  07-Jan-21 05-Feb-21
A4180 Area 6 Abatement - Fire Proofing Removal Rough Clean 30Jun21  30Jun21  05Jan-21 05-Feb-21
A4200 Area 6 Abatement - Cleans / Air Testing / Containment Removal 30-Jun-21  30-Jun-21  05-Feb-21 18-Feb-21
A4210 Area 5 Abatement - Ceiling Removal 30Jun21  30Jun21  11-Dec-20 15-Jan-21
A1700 SUSPENSION OF WORK - COVID - 19 IMPACT 30Jun21 30Jun21 31-Aug20  07-Sep-20
A1580 Area 1 Abatement - Wall Demo 30Jun21 30Jun21 24-Sep20  29-Sep-20
A1770 Area 2 Abatement - Wall Demo 30Jun21  30Jun21  21-Oct-20 24-0ct-20
A2020 Area 3 Abatement - Wall Demo 30Jun21  30Jun21 16-Nov-20  30-Nov-20
A4260 Area 4 Abatement - Wall Demo 30Jun21 30Jun21 16-Nov-20  30-Nov-20
Ad270 Area 5 Abatement - Wall Demo 30Jun21 30Jun21 O4-Jan-21 13-Jan-21
A4280 Area 6 Abatement - Wall Demo 30Jun21 30Jun21 H-Jan21 04-Feb-21
A3330 Remove  Protect Window Blinds 30Jun21  30Jun21 11-Aug20  29-Aug-20
A2060 Abatement Zone 7 - Cross Corridor @ Column Line 10 30Jun21  30un21 12Jan-21 29-Jan-21
A4600 Abatement Zone 8 - Cross Corridor CL-4& 5 30-Jun-21 30-Jun21  10-Feb-21 17-Feb-21
A1350 COVID - 19 Cleaning 30Jun21  30un21 21-Dec20  21-Dec-20
Ad940 Area 5/6 Abatement - Added Enclosures / Containments 30Jun21 30-Jun21 O4-Jan-21 08-Jan-21
A4950 24th Floor Temp. Office Partitons 30Jun21 30Jun21 12Jan-21 12-an-21
A5000 Limited Access Dock Equipment 30Jun21  30un21  26-Feb-21 26-Feb-21
A1240 Temporary Partitions / Enclosures 30Jun21  02Jul21  05-Aug-20 B Temporary Partitions / Enclosures
A2090 Option # 1 - Glazing Modifications for Abatement 30-Jun-21 01-Jul-21  18-Aug-20 Option #1 - Glazing lifications for Abatement
A1250 Mechanical Disconnect & Make - Safe 02Jul21  02Jul21  05Aug20  15Dec-20
A1990 Electrical Disconnect & Make Safe 02Jul21  02Jul21  05Aug20  19-Feb-21
A2010 Area 5.6 Fire Protection 02Jul21  02Jul21  08-Feb-21 26-Feb-21
A2050 Area 5-6 Selective Demolition 02Jul21  02Jul21  26-Jan-21 04-Mar-21
Not Floor Specific 30-Jun21  03-Oct-22 18-Dec-19 = 03-Oct-22, Not Floor Speq
Construction Phase - Option #2 - Phase 1 30-Jun21  07-Nov-22 04-Aug-20 074
iz 30Jun21  22Jul21  03-Feb-21 ey 22-J1-21, 23rd Floor
A2660 Window Removal 30Jun21  30Jun21 05-Feb-21 05-Feb-21
A2680 Temporary Partitons - North Abatement Phase Zone A 30Jun21  30Jun21  03-Feb-21 04-Feb-21
A279% MEP Disconnect & Make - Safe / T & B Readings - North 30-Jun21  30Jun21  03-Feb-21 03-Feb-21
Abatement Phase Zone A
A2800 North Abatement Phase - Zone A - Containments / Critical 30Jun21  30un21  04-Feb-21 08-Feb-21
A2810 E:;:j:s North Abatement Phase - Zone A 30Jun21 30Jun21 09-Mar-21 10-Mar-21
A2870 MEP Disconnect & Make - Safe / T & B Readings - North 30Jun21  30-Jun21 03-Feb-21 02Mar21 jseZone B
Abatement Phase Zone B
A2880 30Jun21 30Jun21 08-Mar-21 09-Mar-21
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A2890 Structural Steel Installation - North Abatement Phase - Zone B 30-Jun-21  30-Jun-21  05-Apr-21 07-Apr21 jse-ZoneB

A2900 Plumbing Piping - North Abatement Phase - Zone B 30Jun21  30Jun21 07-Apr21 20-Apr-21  }-ZoneB

A2910 Spray Fireproofing - North Abatement Phase - Zone B 30Jun21 30un21 14-Apr21 23-Apr-21  jhase-Zone B

A2920 Restoration - North Abatement Phase - Zone B 30-Jun-21 30-Jun-21  24-Apr-21 04-Jun-21  lorth Abatement Phase - Zone B

A2030 :\:ndow Removal - Temporary Partitions -South Abatement 30-Jun-21 30-Jun-21  13-May-21 13-May-21  fry Partitions -South Abatement Phas¢ - Zone A

A2040 MESPSE;S::::; & Make - Safe / T & B Readings - South 30Jun21  30Jun21 14-May-21 15-May-21  Bafe ] T & B'Readings - Solith Abatement Phase - Zone A,
Abatement Phase - Zone A

A2950 South Abatement Phase - Containments / Critical Barriers- 30-Jun-21 30-Jun-21  17-May-21 01-Jun-21 )t Phase - Containments / Critical Barriers- Zone A

A2960 ZI:;‘:I:: - South Abatement Phase - Zone A 30-Jun-21 30-Jun-21  18-May-21 03-Jun-21  [Abatement Phase 4Zone A

A2970 Structural Steel Installation - South Abatement Phase - Zone A 30-Jun-21 30-Jun-21  11-May-21 08-Jun-21  fteel Installation - South Abatement Phase - Zone A

A2980 Plumbing Piping - South Abatement Phase - Zone A 30-Jun-21 30-Jun-21  07-Jun-21 10-Jun-21  Piping - South Abatement Phase - Zorie A

A2990 Spray Fireproofing - South Abatement Phase - Zone A 30Jun21 30un21 11-Jun-21 14-Jun-21 - Phase'+ Zone A

A3010 MEP Disconnect & Make - Safe / T & B Readings - South 30Jun21  30Jun-21  17-May-21 18-May-21 |- Safe/T &B Readings - South Abatement Phase - Zong B
Abatement Phase - Zone B

A3020 mh EAbawmem Phase - Containments / Critical Barriers -~ 30Jun21  30Jun21 27-May-21  03Jun-21  {ntPhase - Containments/ Critical Batriers - Zone B

A3050 Plumbing Piping - South Abatement Phase - Zone B 30-Jun-21 30-Jun-21  21-Jun-21 23-Jun-21  Jmbing Piping - Sotth Abatement Phase - Zone B

A3060 Spray Fireproofing - South Abatement Phase - Zone B 30-Jun-21 30-Jun-21  24-Jun-21 25Jun-21  pray Fireproofing - South Abatement Phase - Zone B

A2860 North Abatement Phase - Zone A - Mini - Containments 30Jun21 30-Jun21  09-Feb-21 1-Feb-21

A3030 North Abtement Phase - Zone A Ceiling Removal / Critical 30Jun21 30un21  12-Feb21 18-Feb-21

A3150 Ngi:r:bammem Phase - Zone A- Spray Fire Proofing Removal 30-Jun-21  30-Jun21 19-Feb-21 -Mar21  Fleans

A4450 ;*loﬂs:rfbatemenl Phase - Zone B - Mini Containments 30-Jun-21 30Jun21 09-Mar-21 1-Mar-21

Ad460 gmp Abatement Phase - Zone B - Ceiling Removal / Critical ~ 30Jun-21  30-Jun-21  15-Mar-21 19-Mar-21  Barriers

Aa4T0 g;::fr:naumem Phase - Zone B - Spray Fireproofing Removal - 30-Jun-21  30-Jun-21  22-Mar-21 26-Mar21  fnoval - Cleans

A4480 s:ftrr“s;\bmmem Phase - Zone A - Mini Containments. 30-Jun-21 30-Jun-21  19-May-21 21-May-21 - Zone A - Mini Containments.

Ad4%0 :om_h Abatement Phase - Zone A- Ceiling Removal / Critical ~ 30Jun-21  30Jun-21 22May21  28-May-21 fhase -Zone A- Celling Removal  Critical Barriers

A4500 Sgﬂ::t:r:bawmen( Phase - Zone A-Spray Fireproofing Removal 30-Jun21  30-Jun21 28-May-21  20-May-21 Phase- Zone A-Spray Fireproofing Removal - Cleans

A4510 -Sal::r:batemenl Phase - Zone B - Mini Containments. 30-Jun-21 30-Jun-21  29-May-21 07-Jun-21  fnent Phase - Zone B - Mini Containments

A4520 :omlh Abatement Phase - Zone B - Ceiling Removal / Critical 30-Jun-21 30-Jun-21  08-Jun-21 12-Jun-21 tement Phase - Zone B - Ceiling Rembval / Critical Barriers

A4530 sg:t: r:batamem Phase - Zone B - Spray Fireproofing Removal  30-Jun-21 30-Jun-21  14-Jun-21 18-Jun-21  {Abatement Phase - Zone B - Spray Fi Removal - Cleans

A4540 ;‘lorte:r:batmnenl Phase - Zone ALBP Abatement 30Jun21 30Jun21 11-Mar21 12-Mar-21

A4550 North Abatement Phase Zone B - LBP Removal 30Jun21 30un21  29-Mar-21 30-Mar-21

A4560 South Abatement Phase - Zone A - LBP Removal 30Jun21  30un21  04~Jun-21 05-Jun-21  jent Phase - Zone A - LBP Removal

A4570 South Abatement Phase - Zone B - LBP Removal 30-Jun-21 30-Jun-21  19-Jun-21 20-Jun-21 Phas - Zone B - LBP Removal

A4790 Fire Protection Sprinkler System Reinstallation - South 30-Jun-21 30-Jun-21  11-Jun-21 16-Jun-21  ptection Sprinkler System Reinstallation - South Abatement Phase - Zone A!
Abatement Phase - Zone A

A4820 Interior Painting - North Abatement Phase - Zone B 30-Jun-21 30-Jun-21  20-Apr-21 04-Jun-21  }g|- Narth Abate it Phase - Zone B

A4860 Sheet Metal Trim - North Abatement Phase - Zone B 30-Jun-21 30-Jun-21  26-Apr-21 06-May-21  jent Phase - Zone B

A4960 Reconnect Supply Duct 30Jun21 30un21 01-Apr21 04-Jun-21 PRy Dhct

A4970 North Abatement Phase - Zone A Duct Cleaning 30-Jun-21 30Jun21 09-Mar-21 1-Mar-21

Ad9%0 North Abatement Phase - Temporary Exit/ Emergency Lighting 30-Jun-21  30-Jun-21 16-Feb-21 25-Feb-21

A5010 Temporary Exit | Emergency Lighting 30Jun21  30-Jun21  09-Feb-21 25-Feb-21

A5020 North Abatement Phase - Zone B Duct Cleaning 30Jun21 30Jun21 12-Apr21 13-Apr21

A5030 ‘South Abatement Phase - Zone A Duct Cleaning 30Jun21 30un21 02Jun-21 04-Jun-21 Bt Phase - Zone ADuct Cleaning

A5040 ‘South Abatement Phase - Zone B Duct Cleaning 30Jun21  30Jun21 19-Jun-21 21-Jun-21 b Phase - Zone B Duct Cleaning

A5090 North Abatement Phase - T & B 30-Jun-21 30Jun21  30-Apr-21 03-May-21

A5100 North Abatement Area Floor Protection 30Jun21 30un21 23-Mar-21 31-Mar-21

A5110 Restroom Ceramic Tile Repair 30Jun21 30Jun21 24-Apr21 24-Apr-21

A5120 North Abatement Area - Acoustical Grid Modifications 30Jun21  30Jun21 20-Apr21 30-Apr-21  Brid
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A5130 North Abatement Zone - Ductwork Repairs 30-Jun21 30Jun21  20-Apr21 24-Apr-21
A5140 North Abatement Zone - Wall Patching 30Jun21  30Jun21 20-Apr21 30-Apr-21
A5190 General Clean - Up 30Jun21 30un21 11-May-21 15-May-21
A5200 Bracing of Existing Walls 30Jun21  30Jun21 30-Apr21 06-May-21
A5210 Temporary Wall / Floor / Door Protection 30-Jun-21 30-Jun-21  30-Apr-21 06-May-21 {olection.
A5220 PIU Cover Replacements 30Jun21  30un21  30-Apr21 06-May-21
A5240 Ceiling Work Premium Time 30-Jun-21 30Jun21  30-Apr-21 06-May-21
A2670 Window Replacement 30-Jun-21 30-Jun-21  11-May-21 F*Window
A3000 Restoration - South Abatemenent Phase Zone A 30dun21 07-Jul21  12Jun21 =iSouth Phase Zone A
A3040 Structural Steel Installation - South Abatement Phase - Zone B 30-Jun-21 02-Jul-21 [_Striictural Steel Installation - SouthiAbatement Phase - Zone B
A3070 Restoration - South Abatement Phase - Zone B 30Jun21  07-Jul21  25-Jun21 =4 Restoration -; Soiith hase - Zone B
A4310 Drywall Ceiling Restoration 30Jun21  07-Jul21  23-Apr21 F=8 Drywall Ceilitig Restoration
A4800 Fire Protection Sprinkler System Reinstallation - South 30Jun21  06Jul21  24-Jun-21 F=1_ Fire Protection Sprinkler SystemiReinstallation - Squth Abatement Phase - Zone B
Abatement Phase - Zone B
A4830 Interior Painting - South Abatement Phase - Zone A 30-Jun-21 07-Jul-21  11-Jun-21 [==_ Interior Painting - South Abatement Phase - Zone A
A4840 Interior Painting -South Abatement Phase - Zone B 30-Jun-21 07-Jul-21  24-Jun-21 f==1=interior Painting -South Abatement Phase - Zone B|
A4870 Sheet Metal Trim - South Abatement Phase - Zone A 30-Jun-21 07-Jul-21  11-Jun-21 {===pheet Metal Trim - South Abatement Phase - Zone A
A4880 Sheet Metal Trim - South Abatement Phase - Zone B 30-Jun-21 07-Jul-21  24-Jun-21 [==1=Sheet Metal Trim - South Abatement Phase - Zone B
A4900 Lighting Replacement - North Abatement Phase - Zone B 30Jun21  08Jul21  23-Mar-21 F=1 Lighting Replacement - North Abatement Phase - one B
Ad910 Lighting Replacement - South Abatement Phase - Zone A 30-Jun-21 08-Jul-21  11-Jun-21 == Lighting Replacement - South Abatement Phase - Zone A
Ad920 Lighting Replacement - South Abatement Phase - Zone B 30-Jun-21 08-Jul-21  24-Jun-21 [==1 Lighting Replacement - South Abatement Phase - Zone B
A4930 NL Trades 30-Jun-21 07-Jul-21  22-Jun-21 F=H_NL Trades
A5070 gonnh»lx_hmm Phase - Generate / Complete Combined 30-Jun-21 06-Jul-21  30-Apr-21 E=3 North Abatemient Phase - Generate / Complete Combined Punchlist
n
A5150 ::nch Alrmmem Zone - Light Switching Conduit / Wiring 30Jun21 30un21 20-Apr21 30-Apr-21  hing Conduit | Wiring Repairs
A5160 N;T:r:bawmenl Phase T & B Review 30Jun21 30-Jun-21 North. T &B Reviel
Ad610 North Abatement Phase Reinstall Owner Furnishings 06-Jul-21  06-Jul21 06-May-21  08-May-21 ll Qwner Furnishings
A4980 23rd Floor Substantial Completion 09-Jul-21 09-Jul-21 [} 23rd Floor Substantial Completion
AA5080 :omr;‘ IA_hmmem Phase - Generate / Complete Combined 09-Jul-21 09-Jul-21 outh Abatement Phase - Generate / Complete Combined Punchlist
A5170 s::tcn Alsk:atemenl Phase - FPT & T & B Review 09Jul21  09-Jul21 =1 South Abatement Phase - FPT.& T & B Review.
A5060 Reinstall Owner Furnishings 12:ul-21 13Jul-21 aRel wner Furnishings
A2820 Structural Steel Installation - North Abatement Phase ZoneA  21-Jul21  21~Jul-21  19-Mar-21 19-Mar-21
A2830 Plumbing Piping - North Abatement Phase Zone A 21Jul21 21ul21 23-Mar-21 20-Apr-21  }ZoneA
A2840 Spray Fireproofing - North Abatement Phase - Zone A 20Jul21 21-Jul21 06-Apr21 13-Apr21  }Zone A
A2850 Restoration - North Abatemenent Phase - Zone A 20Jul21 21-ul21 23-Apr21 30-Apr-21  hase: Zone A
A4TTO Fire Protection Sprinkler System Reinstallation - North 21-Jul-21 21Jul-21  23-Apr-21 29-Apr-21  [nstallation - North Abatement Phase -Zone A
Abatement Phase - Zone A
A4780 Fire Protection Sprinkler System Reinstallation - North 21ul21 21Jul21 27-Apr21 30-Apr-21  Installation - North Abatement Phase - Zone B
Abatement Phase - Zone B
A4810 Interior Painting - North Abatement Phase - Zone A 21-Jul-21 21Jul-21  23-Apr-21 21-Jun-21  fior Painting - North Abatement Phase;- Zone A
A4850 Sheet Metal Trim - North Abatement Phase - Zone A 200ul21 21-ul21 23-Apr21 24-May-21  jrth Abatement Phase - Zone A
A4890 Lighting Replacement - North Abatement Phase - Zone A 22-Jul-21 22-Jul-21  23-Mar-21 | Lighting Replacement -{North Abatement Phase - Zone A
A5050 Final Paint Color Selection 17-Mar-21
Subnitota| Submitiel Rdesy 30Jun21  01-Oct21  04-Aug-20 01-Oct-21, Submittals / Submittal Review
A1020 Notice to Proceed 30Jun21  30Jun21 04-Aug20  04-Aug-20
A1460 Review / Approve Detention Equipment 30-Jun21  30Jun21 24-Nov20  26-Feb-21
A2210 Review / Approve Div 28 FA| 30Jun21 30Jun21 19-Nov20  24-Feb-21
A2280 Review / Approve Acoustical Ceiling Systems 30Jun21 30Jun21 10-Nov-20  19-Nov-20
A2270 Review / Approve Porcelain Tile items 30Jun21 30Jun21  19-Oct-20 04-Nov-20
B Actual Work BN Ciitical Remaining Work V=== S_mmary Transition Security Impact - CE 025R1, CE 029
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A2280 Review / Approve Resilient Flooring & Accessories 30-Jun21 30Jun21  02:0ct-20 28-Jan-21
A2310 Review / Approve Gypsum Board Assemplies 30Jun21  30Jun21  19-Oct-20 30-Nov-20
A2340 Review / Approve Interior Painting 30Jun21  30Jun21 18Dec20  02-Feb-21
A2810 Submit Div 28 FA 30Jun21 30Jun21 03-Nov20  02-Mar-21
A2040 ‘Submit Acoustical Ceiling Items 30Jun21 30un21  30-Oct-20 30-0ct-20
A2450 ‘Submit Hollow Metal Frames, Doors & Finish Hardware 30Jun21  30un21  15-0ct-20 28-May-21 i Frames, Doors & Finish Hardware
A2470 Submit Porcelain Tile Items 30Jun21  30un21  08-Oct-20 22-Jan21
A2480 Submit Resilient Flooring & Accessories. 30Jun21 30Jun21  02-0ct-20 22-Jan21
A2510 Submit Gypsum Board Assembly ltems 30Jun21 30Jun21  16-Oct-20 24-Nov-20
A2530 Submit Interior Painting tems. 30Jun21  30Jun21 18Dec20  29Jan-21
A3630 ‘Submit Detention Equipment 30Jun21  30Jun21 24-Nov20  29-Jan-21
A1300 Fabricate & Deliver Detention Walls 30Jun21  17-Aug21 04-May-21 - 1_Fabricate & Deliver Detention Walls
A1310 Fabricate & Deliver Detention Equipment 30Jun21  17-Aug21 04-May-21 : |_Fabricate & Deliver Deténtion Equipment
A2250 Review / Approve - Hollow Metal Frames, Doors & Finish 30-Jun-21 14-Jul-21  15-Oct-20 [===—x Review / Approve - Hpllow Netal Frames, Ddors & Fiinish Hardware
A2380 ::::;?I:iv 26 Electrical ltems. 30Jun21  21-Jul21 23-0ct20 =Submit Div 26 Elpctrical ltems
A23% Submit Div 22 Plumbing Items 30dun21 21-Jul21 10-Nov-20 {=Submit Biv 22 Pilimbing ftems
A2120 Submit Div 23 HVAC Items 30dun21  28Jul21  16-Nov-20 g=Submit Div 23 HVAC Items
A2460 Submit Terrazzo tems 30dun21  21Jul21  19-Mar-21 3 Subrhit
A2490 Submit Window Treatments 30Jun2t 21-Jul-21 ] Subinit Window
A2500 Submit Div 10 Accessories 30Jun21 21-Jul21 16-0ct-20 ] Subihit Div 10
A2520 Submit Aluminum Framing, Glass & Glazing 30dun21 28-Jul21 §“Submit Alunji raming, Giass & Giazing
A2540 Submit Demountable Partition items. 30dun21 28Jul21  23-Dec-20 1 Submit tion ltoms
A2550 ‘Submit Casework Items 30Jun21 04-Aug21 ] Submit Casework tems
A2600 Fabricate & Deliver Lighting 30Jun21  18-Aug-21 1Fabricate & Deliver Light
A3640 Submit Detention Security Accessories 30Jun21 11-Aug-21 03-Mar-21 ] Subjnit Defention S
A3650 Submit Applied Fireproofing Materials 30-Jun-21 21-Jul-21  24-Nov-20 1 Bubiyit Applied Materials
A4320 Submit Electronic Security Systems 30-Jun-21 28-Jul-21 ] Hubmit Electfonic rity System:
A5250 Submit Security Transition Plan 30-Jun-21 07-Jul-21 (== Subnjjit Secuity Transitioh Plan:
A5260 Review & Approve Security Transition Plan 30dun21 07-Jul21 = Review Transition Plan
A2610 Fabricate & Deliver Lighting Controls 08Jul21  04-Aug-21 L & Defiver Lighting Contiols
A2570 Fabricate & Deliver Hollow Metal Frames. 15-Jul-21 11-Aug-21  19-Dec-20 i Deiiver Hollow Metal Frames
A2580 Fabricate & Deliver Doors & Finish Hardware 15-Jul-21 01-Sep-21 b 1_Fabricate & Deliver Dpors & Finish Hardware
A2230 Review / Approve Structural Steel ltems 21Jul21  21Jul21  23Dec20  25-Feb-21
A2320 Review / Approve Applied Fire Protection 21Jul21 21Jul21  24-Nov-20  18-Dec-20
A2400 ‘Submit Div 21 Fire Protection Items 21ul21 21Jul21  17-Dec-20 12Jun21 v 21Fire
A2830 Submit Structural Steel ltems 21Jul21 21Jul21 23Dec-20  25-Feb-21
A2190 Review / Approve Div 22 Plumbing ltems 2.0ul21 04-Aug21 10-Nov-20 g=n Di ltems
A2200 Review / Approve Div 21 Fire Protection Items 22-Jul-21 04-Aug21 24-Feb-21 o= \pprove Div 21 Fire Protectio Iltems.
A2260 Review / Approve Terrazzo ltems 20ul21  04-Aug21 23-Mar-21 oEn
A229% Review / Approve Window Treatments 2ul21 04-Aug21 o pprave Windoiw
A2300 Review / Approve Div. 10 Accessories 2Jul21  04-Aug21 19-Oct-20 iasis] pprave Di
A3620 Review Div 26 Electrical Items 22Jul21 04-Aug21 04-Nov-20 = f iv 26 Electrical items
A2220 Review / Approve Div 23 HVAC ltems 29-Jul-21 11-Aug21  16-Nov-20 E=== Revlew /Approve Div 23 HVAC ltems
A2330 Review / Approve Aluminum Framing, Glass & Glazing 29-Jul-21 11-Aug-21 = Revlew / Approve Aluminum Framing, Glags & Glazing
A2350 Review / Approve Demountable Partitions 29-Jul-21 11-Aug-21 = jfl Review / Approve Pgrtitions
BN Actual Work BN Ciitical Remaining Work W=y Summary Transition Security Impact - CE 025R1, CE 029
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A8330 Review / Approve Electronic Security Systems 200ul21  18-Aug21 e T Review TApj Fystem:
A2360 Review / Approve Casework 05-Aug21  18-Aug21 [ 1i|Review / Approve CaseWwork
A2640 Fabricate & Deliver Div. 10 Accessories 05-Aug21  08-Sep-21 [t 1| Fabiricate & Deliver Div. 1
A2650 Fabricate & Delver Window Treatments. 05-Aug-21 11-Aug-21 -1 _Fpbficate & Delver Window: Treatments
A2370 Review | Approve Security Systems 12Aug21  25-Aug21 24-Nov-20 === Review
A2620 Fabricate & Deliver Aluminum Framing & Glazing 12Aug21  14-Sep-21 - ] Taming & Glaging
A2630 Fabricate & Deliver Demountable Partitions 12Aug21  25-Sep-21 e 1 [Fabricate & Dellver Patitions
A3080 Fabricate & Deliver Casework 19-Aug21  25-Sep-21 1 {Fabricate & Deljver Casework
A4340 Fabricate & Deliver Electronic Security Equipment 19-Aug21  01-Oct21 : Falyricate & Deli

Material Procurement 20Jul21 21-ul21  10-Feb21 26-Feb-21
A25%0 Fabricate & Deliver Structural Steel 21Jul21 21Jul21  10-Feb21 26-Feb-21

24 Floor 30Jun-21  15-Apr22 29-Jan-21 15-Apr-22, 24th Floor
A1320 Lay Out & Site Verification 30Jun21  30Jun21  29-Jan-21 23-Mar-21
A1390 Temporary Protection - PIU's 30Jun21  30-Jun21  16-Feb-21 26-Feb-21
A4730 Misc. Restroom Wall Demo 30Jun21  30-Jun21 30-Apr21 06-May-21
A5230 Existing Telephone Line Investigation 30Jun21  30Jun21 30-Apr21 06-May-21  fation
A3190 Electrical Rough IN - Raceways - Power 30Jun21  22Jul21  16-Feb21 1 [Eledtrical Rough IN.- R Poy
A3550 Plumbing Rough IN - Waste Water & Vent - Abatement Area3 ~ 30~Jun-21  19-Jul-21  11-May-21 Plumbing Rough IN - Waste Wateri& | batement Area 3
A3560 Plumbing Rough IN - Waste Water & Vent - Abatement Area4  30-Jun21  09Jul-21  27-Jun-21 == Plumbing Rbugh IN - Waste Water & 4
A1360 PS 014 Work - To Be Distributed 30dun21 07-Jul21 == Ps 014 Work- To Bx
A1790 Submit CE 025R1 Pricing 0dun21 21-dul21 Subinit CE 025%
A5270 Submit CE 029 Pricing 30-Jun-21 21-Jul-21 ] Bubinit CE 029 Bricing
A3680 Metal Stud Framing - S - CL 125 20ul21 30Jul21  11-May-21 -sicL12b
A2780 Plumbing Rough IN - Waste, Water & Vent - Abatement Area1  22Jul-21  09-Aug-21 09-Mar-21 L 1 Plumpbing Rough N - Waste, Water & Vent - Abatément Area
A3240 Electrical Rough IN - Wiring - Lighting 2.0ul21 16-Aug21 w t=Electrical Rough IN - Witing - Lighting
A3540 Plumbing Rough IN - Waste Water & Vent - Abatement Area2  22-Jul-21 09-Aug21  16-Mar-21 C 1_Plumbing Rough Vent - Ab: Ar
Ada40 Fabricate & Deliver Terrazzo Mock - Up 20ul21 28-Jul21
A1800 Approve CE 025 R1 Pricing 20ul21 25-Aug21 pr 025 Ri Pricing
A5280 Approve CE 029 Pricing 20ul21 25-Aug21 b 1 Appr 029 Pricing
A3200 Electrical Rough IN - Raceways - Lighting 28Jul21  16-Aug21 18-Feb-21 L { Riectrical Rogh IN -R Lighting
A3210 Electrical Rough IN - Raceways - Low Voltage Systems 26-Jul21  16-Aug21 16-Feb-21 i Ftléctrical Rough IN <R Low Voitage Syster
A3670 Gypsum Board Installation, Tape & Float - S - CL12.5 02-Aug21  20-Aug21 13-May-21 w Gypsum Board Installation, Tape & Fipat  § -
A3610 Metal Stud Framing - CL 4 - 125 10-Aug21  30-Aug21 11-May-21 : 1} Metal Stud raming - GL 4 - 12.
A3370 Detention Partition Installation Mobilzation & Layout N-Aug21  17-Aug-21 = Patition i ilzafi "
A2690 HVAC Sheet Metal Rough IN 12Aug21  02Sep21 16-Mar21 : 5. HVAC Sheet Metal Rotigh IN
A4280 Detention Partitions Erection 18-Aug21  13-Sep-21 b ‘
A1810 Security Transition Investigation / Documentation 26-Aug21  20-Sep-21
A3520 Gypsum Board Installation, Tape & Float - CL 4 - CL 12.5 3-Aug21  17-Sep21 11-May-21 i Gypsum Bdard Installation, Tapeié Float { GL41 CL 125
A4250 Detention Partition Welding & Detailing 01Sep21  24-Sep-21 i Partition Weldi
A2700 HVAC Piping Rough IN 03Sep21  09-Sep21 16-Mar-21 = iping Ropigh IN
A3380 Metal Stud Framing - N - CL 4 03Sep21  1-Sep21 11-May-21 ! Wetal Stud Fraing - N | C
A340 Fire Protection Piping Rough IN 03Sep21  17-Sep21 11-May-21 = Fire P n Piping Rojiah IN
A4020 HVAC Hydronic Piping Rough IN 03-Sep-21 14-Sep-21  18-May-21 =29 HVAC Hydronjic Piping Rough
A3400 Hollow Metal Door Frame Installation 13Sep21  21-Sep-21 et Hollow Metal Door Frame
A2170 HVAC - Insulation 15Sep21  28-Sep-21 '-e=t= HVAG: Insulati

B Actual Work BN Ciitical Remaining Work ~— W=y S,mmary Transition Security Impact - CE 025R1, CE 029
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A5310 Design/ Review / Approve Transition Secuirty System 21Sep21  29-Oct21 eviaw | Approve Tr y System
A3390 Gypsum Board Installation, Tape & Float - N of CL4 22-Sep-21 11-Oct-21  11-May-21 Gypsyim fape|& Float - N of CL4
A3460 Epoxy Terrazzo Flooring - Floor Prep 25-Sep-21 07-Oct-21 poxy Trr: P
A3470 Epoxy Terrazzo Flooring - Pouring 05-Oct-21 18-Oct-21 = Pauring
A3220 Electrical Rough IN - Raceways - Security Systems 06-Oct-21 29-Oct-21  16-Feb-21 Rougl Raceways 4 Secirrity System:
A1680 Interior Painting 12-Oct-21 25-Oct-21
A3480 Epoxy Terrazzo Flooring - Grinding 14-Oct-21 03-Nov-21 fing - Grinding
A3500 Install Detention Equipment / Accessories 14-Oct-21 03-Nov-21 - Il Detention Equipme)
A1600 Ceramic Tiling 26-Oct-21 15-Nov-21 [~ | ic Tiling
A3230 Electrical Rough IN - Wiring - Power 26-Oct-21 01-Nov-21 IN t Wiring - Power
A3410 Door & Finish Hardware Installtion 26-Oct-21 08-Nov-21 Injstaiition
A1650 Demountable Partition Installation 26-Oct-21 08-Nov-21
A3510 Install Aluminum Entrances / Storefronts 26-Oct-21 01-Nov-21 ntrances /
A1670 Spray Fireproofing / Fire Proofing Repair 01-Nov-21 19-Nov-21  15-Apr-21 P Fire Progfing Repair
A3250 Electrical Rough IN - Wiring - Low Voltage Systems 01-Nov-21 24-Nov-21 cal RopighiIN - Wiririg - Low Volt: Sy:
A4350 Electronic Security System - Rough IN - Wiring 01-Nov-21 19-Nov-21 ystem - Rough IN - Wiring
A5290 Submit CE ?? Transition Security Pricing 01-Nov-21 19-Nov-21 ul GE ?? Transition Secqrity Pricing
A3270 Electrical Trim - Power 02-Nov-21 15-Nov-21
A3490 Epoxy Terrazzo Flooring - Grouting 04-Nov-21 17-Nov-21 Flooring - Grojting
A1380 Security Ceilings 11-Nov-21 09-Dec-21 irity Ceilings:
A3580 Plumbing Trim - Abatement Area 2 16-Nov-21 30-Nov-21 ing Trim - Ab: t Area 2
A3600 Plumbing Trim - Abatement Area 4 16-Nov-21 19-Nov-21 Abaty Aread
A3590 Plumbing Trim - Abatement Area 3 18-Nov-21 02-Dec-21 Area
A3420 Acoustical Ceiling Grid 22-Nov-21 29-Nov-21
A4360 Electronic Security System - Rough IN - Closets 22-Nov-21 06-Dec-21 - Raugh IN - Cl
A5300 Approve CE ?? Transition Security Pricing 22-Nov-21 06-Dec-21 ? Transition Secufity Pricing
A2710 HVAC TC Wiring 26-Nov-21 09-Dec-21 iring
A3300 Electrical Trim - Structured Cabling 26-Nov-21 02-Dec-21 ired Cabling
A2760 HVAC Sheet Metal Trim 30-Nov-21 13-Dec-21 eet Metal Trim
A3260 Electrical Trim - Lighting 30-Nov-21 10-Dec-21 im - Lighting
A3280 Electrical Trim - AV System 30-Nov-21 06-Dec-21
A3450 Fire Protection Piping Trim 30-Nov-21 20-Dec-21 ] Fire Protegtion Piping Trim
A4190 HVAC CRAC Unit Installation & Trim 30-Nov-21 08-Dec-21 {Trim
A3570 Install Div. 10 Accessories 03-Dec-21 09-Dec-21 == _Install Div.
A1830 Transition Security System - Rough IN Wiring 07-Dec-21 28-Dec-21 -t ] Transition - Rough IN Wiring
A2730 HVAC TC Trim 10-Dec-21 16-Dec-21 [=E=3 [HVAC TC Trim
A3290 Electrical Trim - FA 10-Dec-21 15-Dec-21 =-=0 Elegtrical Trim - FA
A3310 FA Testing 16-Dec-21 17-Dec-21 FA Testing
A2720 HVAC TC - Programming 17-Dec-21 23-Dec-21 = HVAC TC -
A1640 Resilient Flooring 21-Dec-21 11-Jan-22 [~===t===m3 Resilient Flooring
A3430 Acoustical Ceiling Tile 21-Dec-21 28-Dec-21 A Acoustical Ceiling|Tile
A2740 HVAC Start - Up 27-Dec-21 31-Dec-21 =} HVAC Start - Up|
A1840 Transition Security Systems - Trim 29-Dec-21 04-Jan-22 8= _Transition Sedurity Systems -Trim
A2750 HVAC Test & Balance 03-Jan-22 05-Jan-22 =0 HVAC Test & Balance
A1630 Casework 12-Jan-22 20-Jan-22 [~E===_Cax rork

I Actual Work
/3 Remaining Work @

@ Milestone

I Critical Remaining Work ~— W=y Smmary

Transition Security Impact - CE 025R1, CE 029




FREDERICK QUINN CORP

I
DocuSign Envelope ID: E5237CF5-3344-40A6-B75A-5C57F724EFB0O

- ADDISON, IL. 60101 EMD - USMS - General Services Administration - 24th Floor Renovations
COMSTRUCTION MAMAGEMENT
e ey TS ‘ T ‘w.\ = T = = = — — — — = = pives — = = = - —
A1690 Install Window Treatments 12Jan-22  18-Jan22
A4740 Tactical Lockers 12Jan22  18-Jan22
A1660 Functional Performance Testing 12Jan22  17-Jan22 Functional Testing,
A3320 Security System Rough IN - Wiring 02Feb22  25-Feb-22 ecurity System Rdugh IN - Wiring
A4370 Electronic Security Systems - Device Installation 28Feb22  -Mar22 ﬂﬁ i ity Systems + Device Installatior
A3340 Electronic Security System Programming 4-Mar-22  18-Mar-22 System
A3350 Electronic Security System Testing 2AMar22  25-Mar-22 Eléctronic Security System Testing
A3360 Electronic Security System - User Training 28Mar22  01-Apr-22 lectronic Security System - User Training
A1850 Transition Security Systems - Trim / Cut Over 04-Apr22  08-Apr22 ~8m Transition Security Systems - Trim / Cut Over
A1860 Substantial Completion - Option 2- Phase 1 08-Apr-22 = Substantial Completion - Option 2- Phase 1
A3530 Punch-List N-Apr22  15-Apr-22 :zj’uncn
A4580 Deliver & Install Owner Supplied FF&E N-Apr22  15-Apr-22 Deliver & Install Owner Supplied FF&E
NotFloor Specifc. 30Jun-21  07-Nov-22 24-Aug-20 o7+
A1270 Security Clearances 30-Jun21  30Jun21  01-Oct-20 31-May-22 Security Cl
A3660 Trade Contracting 30Jun21 30Jun21 12-Jan21 16-Jan-21
A1040 Award of Option #2 30Jun21 30Jun21 24-Aug20  24-Aug-20
A3960 MEP Coordination 30-Jun-21 21Jul-21  09-Feb-21 I MEP; C
A1060 General Requirements - Security Work 30dun21  07-Jul21 £=1_General Reqi - Security Work
A4290 Project GMP Savings 30Jun21 07-Jul-21 [==1 Project GMP Savings
A4300 Not Let Trades. 30-Jun-21 07-Jul-21 [==1 Not Let Trades
A1780 Undocumented MEP Conditions 30dun21 07-Jul21
Ad220 Close - Out & Close Out Documentation 040ct22  07-Nov-22 Clos
A1050 Final Completion 07-Nov-22 f~ Fing
Cormmiaonig 30Jun-21  29-Sep-22 .
Ad620 Final Commisioning Plan 30-Jun-21 07-Jul-21 =3 Final Commisioning Plan
A4630 Submittals from CMc 30-Jun-21 07-Jul-21 F=8 Submittals from CMc
A4680 Pre - Functional Checklists distributed by Cx for Review 30-Jun-21 07-Jul-21 al Checklists distributed by Cx for Review
Ad6%0 Draft O & M Manual Documents from CMc 30Jun21  07-Jul-21 {== Draft O &M Manual Documents from CMc
A4750 Conduct Control System Start up and initial checkout 30dun21 07-Jul21 £=H1_Conduct Control System Start up and initial checkout
A4760 Execute Control System 30Jun21 07-Jul-21 =1 _Execute Control System
A4640 Major Equipment submittal approved 08-Jul-21 14-Jul-21 Major, Equipment submittal approved
A4650 Major Equipment Ordered 15-Jul-21 21-Jul-21 lajor Equipment Ordered
A4660 Control System Shop Drawing Approval 22-Jul-21 28-Jul-21 3 Control System Shop iing A |
A4670 Equipment Start-up and initial check out from CMc 200ul21  04-Aug21 '~==1_Equipment Stait-up and initial chéck out from CMc
A4700 TAB Plan and Perocedures issued by CMc for CA review 09Sep22  15-Sep-22 {? TAB Pldn and i by
A4T10 Controls Check - Out Plan issued by GC for CA review 16Sep-22  22:Sep22 Cofftrols Check - Gt Bin issiie|
A4230 Kick Off Meeting 19Sep22  28-Sep22 Kick Off Meeting
A4720 Functional Performance test development by CA 23Sep22  29Sep22
Construction Phase - Option #2 - Phase 2 M-Apr22  10-Oct22 16-Feb-21 10-0ct-22, Copstructi
23 Floor 4-Apr22  27-May-22 16-Feb-21 27-May-22, 23rd Fldor
A1820 General Requirements - Option #2 4-Apr22  15-Apr-22 16-Feb21
Ad140 MEP Disconnect & Make - Safe 18Apr22  22-Apr-22 P Disconnect & M:
A4130 Lay Out 25Apr22  29-Apr22
A4120 Structural Steel Reinforcing 02May-22  06-May-22 ing
Aat10 Plumbing Rough IN 09-May-22  13-May-22
B Actual Work BN Ciitical Remaining Work ~— W=y S,mmary Transition Security Impact - CE 025R1, CE 029
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A4100 Spray Fireproofing Patching 16-May-22  20-May-22 ‘Spray Fireproofing Patching
Ad090 Restoration 23-May-22  27-May-22 H:L:l i

24th Floor 11-Apr-22 10-Oct-22 10-Oct-22, 24th Floor|
A1710 MEP Disconnect & Make - Safe 11-Apr-22 13-Apr-22 MEP & Make - Safe
A4080 Abatement 14-Apr-22  04-May-22 = Abgtement
A1720 Selective Demolition B-Apr22  25-May22 s Seciive Deinoifion
A2180 Plumbing Rough IN- Waste, Water & Vent 16-May-22 20-May-22 ‘=== Plumbinig RougH IN Waste, Water & Vent
A3160 Electrical Rough IN - Raceways - Lighting 26-May-22 15-Jun-22 legtrical Rough IN - Raceways - Lighting
A3170 Electrical Rough IN - Raceways - Power 26-May-22 15-Jun-22 _Eledtrical Rough IN - Raceways - Power
A3180 Electrical Rough IN - Raceways - Low Voltage Systems 26-May-22 15-Jun-22 [~ ]_Electrical Rough IN - Raceways - Low
A3690 Electrical Rougn IN - Raceways - Security 26May-22  15-Jun22 = i Eiédirical Rougn IN - Racéways - Security
A3880 Temporary Fire Protection Sprinklers 26May-22  08-Jun22 - Tomporary Fire Protection Sprinklers
A1730 HVAC Sheet Metal Rough IN 0BJun22  21-Jun22 VAC Sheet Metal Rouigh IN
A3090 HVAC TC Wiring 16-Jun-22 22-Jun-22 [~ HVAC TC Wiring
A3700 Electrical Rough IN - Wiring - Lighting 16-Jun-22 29-Jun-22 [~====1; Electrical Rough IN - Wiririg - Lightin
A3710 Electrical Rough IN - Wiring - Power 16-Jun-22 29-Jun-22 [==f=== Electrical Rough II
A3720 Electrical Rough IN - Wiring - Low Voltage Systems 16-Jun-22 29-Jun-22 (=== Electrical Rough IN - Wiririg - L Ve %
A4380 Electronic Security Systems - Rough IN - Wiring 16-Jun22  06-Jul-22 [ 1 Electroni ity Sy IN - Wirin
A4390 Electronic Security Systems - Closets 16-Jun-22 27-Jun-22 ha= =} t"’" i it = Closets
A1740 Spray Fireproofing Patching 22Jun22  05-Jul-22 -t—_‘—l Spray, Patching
A3TT0 Metal Stud Framing 22-Jun-22 05-Jul-22 : letal Stud Framing
A3860 Fire Protection Rough IN 22-Jun-22 05-Jul-22 Protectiori Rough IN
A3830 Hollow Metal Frames. 06dul22  12:dul-22 Hollow Métal Frames
A3780 Gypsum Board Installation, Tape & Float 13Jul22 02-Aug22 Gypsiim Boaid Installatiof, Tapé & Float
A3790 Interior Painting 03-Aug22  16-Aug-22 - Inter
A3800 Ceramic Tile 03-Aug-22 12-Aug-22 Ceramic Til
A1750 Demountable Partitions 03-Aug-22 16-Aug-22 = De Partition:
A2560 Plumbing Trim 15-Aug-22 19-Aug-22 Plumbing Trim
A3100 HVAC TC Trim 1TAug22  23-Aug22 VAC TC:Trifn
A3740 Electrical Trim - Power 17Aug22  30-Aug22 = Electiical Trim!- Fower
A3750 Electrical Trim - Low Voltage Systems 17-Aug22  30-Aug-22 5 Eiectrical Trim - Lbw Voitage Systers
A3810 Acoustical Celing Grid 17-Aug-22 29-Aug-22 i id
A1760 Aluminum Glass & Glazing 17-Aug-22 29-Aug-22 1 _Aluminum Glass & Glazing
A3850 Div. 10 Accessories 22-Aug-22 26-Aug-22 Diy. 10.
A3t10 HVAC TC Programming 30-Aug22  05-Sep-22 T
A3140 Sheet Metal Trim 30-Aug-22 05-Sep-22 Metal Thim
A3730 Electrical Trim - Lighting 30-Aug22  05-Sep-22 ical Trinj - Lighting
A3760 Electrical Trim - FA 30-Aug-22 05-Sep-22 ical Trim) - FA
A3870 Fire Protection Trim 30-Aug-22 12-Sep-22 [rire Protéction Trim
A4400 Electronic Security Systems - Device Installation 30-Aug22  08-Sep-22 et ity Systems - Defice Insf
A3120 HVAC Start Up 06.Sep22  08-Sep-22  Startp
A3820 Acoustical Celing Tile 06Sep22  13:Sep-22 coustical Celing Tile
A4420 Electronic Security Systems - Programming 09-Sep22  14-Sep-22 Electtorjic Security Systems { Progra|
A3130 HVAC Test & Balance 14-Sep-22 16-Sep-22 fest & Balance
A4060 Resilient Flooring 14-Sep-22 20-Sep-22 siient Flooring

B Actual Work BN Ciitical Remaining Work ~— W=y S,mmary Transition Security Impact - CE 025R1, CE 029
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A4410 Electronic Security Systems - Testing 15Sep-22  21-Sep22 ronic Security Systems - Te{
A3840 Doors & Finish Hardware 21Sep22  27-Sep-22 5 Boors & Finish Hardvare
A5180 Functional Performace Testing 21Sep22  26-Sep-22 binctional Testin
Ad430 Electronic Security Systems - Training 2Sep22  28Sep22 lect tem:
A4150 Punch - List 29Sep22  03-Oct-22 &= Punch - List
A4070 Substantial Completion 03-0ct-22 E:l
A45% Deliver & Install Owner Supplied FF&E 04-0ct-22  10-Oct-22 Diiiver & ifistall Own
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